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1. THIS CONTRACT IS A RATED RATING PAGE OF
SOLICITATION, OFFER AND AWARD ORDER UNDER DPAS (15 CFR 350) » T G | PAGES
2. CONTRACT NO. 3. SOLICITATION NO. 4, TYPE OF SOLICITATION 5. DATE ISSUED 6. REQUISITION/PURCHASE
H SEALED BID (IFB) NO.
DE-RP06-96RL.13308 NEGOTIATED (RFP)
7. ISSUED BY 8. ADDRESS OFFER TO (if other than ltem 7)
Source Evaluation Board - TWRS Privatization
U.S, ent of Energy
g | Richlany ions Office
g P.O. Box 550, MS Ké6-51
Richland, Washington 99352
(Attn: Mr. Peter Rasmussen)

NOTE: In sealed bid solicitations "offer” and "offeror” mean "bid" and "biddar.”
SOLICITATION

9. Sealed offers in original and See Section 1.2 copies for furnishing the supplies or services in the Schedule will be received at the place specified in Item
8, or if handcarried, in'the depository located in See Section L4 until _______ | cal time

(Hour) (Date)
CAUTION - LATE Submissions, Modifications, and Withdrawals: See Section L, Provision No, 52.214-7 or 52.215-10, All offers are subject to all terms
and conditions contained in this solicitation.

B 10. FOR NCW'HON . A. NAME B. TELEPHONE NO. (Inciude area cods) (NO COLLECT CALLS)
11. TABLE OF CONTENTS
oy | sec. | DESCRIFTION ] pacees) B o | sEc. | DESCRIPTION |_PAGE(S)
PART I - THE SCHEDULE PART Il - CONTRACT CLAUSES
X A__| SOLICIFATION/CONTRACT FORM X | 1 | CONTRACT CLAUSES |
X B | SUPPLIES OR SERVICES AND PRICES/COSTS PART Iif - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACH.
X C___| DESCRIPTION/SPECS/WORK STATEMENT X | 1 | LIST OF ATTACHMENTS !
X D | PACKAGING AND MARKING . . PART IV - REPRESENTATIONS AND INSTRUCTIONS
" E | INSPECTION AND ACCEPTANCE X K | REPRESENTATIONS, CERTIFICATIONS AND
X F DELIVERIES OR PERFORMANCE N OTHER. STATEMENTS OF QFFERORS
X G__| CONTRACT ADMINISTRATION DATA X L__| INSTRS. CONDS., AND NOTICES TO OFFERORS _
X H | SPECIAL CONTRACT REQUIREMENTS X M | EVALUATION OF FACTORS FOR AWARD
X (APPENDIX A) GLOSSARY

OFFER (Must be fully completed by offeror)
NOTE: Item 12 does not apply if the solicitation includes the provisions at 52.214-16, Minimum Bid Acceptance Period.

12.  En compliance with the above, the undersigned agrees, if this offer is accepted within _[80 _ calendar days (60 calendar days unless = different period is inseried
by the offeror) from the date for receipt of offers specified above, to furnish any or all items upon which prices are offered at the price set opposite each item,

delivered at the designated point(s), within the time specified in the schedule,

13. DISCOUNT FOR PROMPT PAYMENT 10 CALENDAR DAYS | 20 CALENDAR DAYS | 30 CALENDAR DAYS CALENDAR DAYS
(See Section I, Clavre No, 52-232-8) b % % % Y%
14. ACKNOWLEDGEMENT OF AMENDMENTS AMENDMENT NO. DATE AMENDMENT NO. " | DATE

(The offeror ackowledges receim of amendments to the
SOLICITATION for oﬁemm and related documents

numbered and dated:
15A. NAME CODE FACILITY l 16. NAME AND TITLE OF PERSON AU’IHOR]Z.BD TO

AND ’ SIGN OFFER (Type or print}
ADDRESS
OF
CFFEROR

15B. TELEPHONE NO. (Jaclude area 15C. CHECK IF REMITTANCE ADDRESS IS 17. SIGNATURE 18. OFFER DATE

% code) D DIFFERENT FROM ABOVE - ENTER SUCH
ADDRESS IN SCHEDULE.

AWARD (To be completed by Government)
19. ACCEPTED AS TO ITEMS NUMBERED 20. AMOUNT 21. ACCOUNTING AND APPROPRIATION

22. AUTHORITY FOR USING OTHER THAN FULL AND OPEN

COMPETITION:
gl 10 USC2304 ()¢ ) 23. SUBMIT INVGICES TO ADDRESS SHOWNIN » | ITEM
41USC 253{){ ) : {4 copies unless atherwise specified)

24, ADMINISTERED BY (ff other than ltem 7)  CODE | 25. PAYMENT WILL BE MADE BY CODE ]

26. NAME OF CONTRACTING OFFICER (Type or pring 27. UNITED STATES OF AMERICA 28. AWARD DATE

(Signature of Contracting Qfficer

IMPORTANT - Award will be made on this Form, or on Standard Form 26, or by other authorized official written notice,
FEN T34001-132-5068 33-134 ST ;
ExEvious EnitioN NoT usABLE Prescribed by GSA
FAR (48 CFR) $3.214{c)
QPO | 1585 0=49)-24% {20232
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Section B Supplies or Services and Prices

B.]  Part A (Finp-Fixed Price)
Completion of all requirements in accordance with Section C.4.1 of the Statement of Work.

Offerors must propose on Contract Line ftem Number (CLIN) 001 in order to be considered
responsive to this Solicitation. Offerors may also propose on CLIN 002. The price for CLIN 002 is
not an additive to CLIN 001, but is a stand-alone price for the work covered by CLIN 002. If the
Offeror’s proposal is selected for award, the resuiting Contract will include CLIN 001 or CLIN 002,
but not both. During performance of Part A, the Contractor(s) selected for CLIN 001 will develop a
solution for Low-Activity Waste (LAW) services only; the Contractor(s) selected for CLIN 002 will
develop two parallel solutions: Low-Activity Waste services only; and Low-Activity and High-Level
Waste services.

' Any resulting Contract will pay only the lower of the price proposed or the ceiling amount of $19 Million for
CLIN 001,

* Any resulting Contract will pay only the lower of the price proposed or the ceiling amount of $27 Million for
CLIN 002.

B-1
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B.2

003

004

Part B (Target Price)

Completion of all requirements in accordance with Section C.4.2 of the Statement of Work.

The Offeror shall propose target prices for CLINs 003A, B, and C. The Offeror may propose
target prices for CLINs 004A, B, C, and D if the Offeror chooses to propose on both Low-
Activity and High-Level Waste Services. The target. prices for CLINs 003 and 004 are subject
to adjustment to fixed-unit-prices at the end of Part A (see Standard 7, Fixed-Unit-Prices).
Unit prices for CLINs 003A, B, C and 004A, B, C are based on metric tons (MT) of sodium
(Na) in the waste envelope to be processed. The unit price for CLIN 004D is based on metric
tons of waste oxides exclusive of Na and silicon (Si) in the waste envelope to be processed.

Target Unit "~ Total
. Oty Price/MT Target Price

Services for Low-Activity Waste: (Minimum Quantities)

003A Waste Processing Services 2600

for Waste Envelope A MTNa x $ = $
003B Waste Processing Services 100

for Waste Envelope B MTNa x $ = $
003C Waste Processing Services 160

for Waste Envelope C MTNa x $ = 3

(OPTIONAL) Services for Low-Activity and High-Level Waste: (Minimum Quantities)

004A Waste Processing Services 2600

for Waste Envelope A MTNa .x 3. = §
004B Waste Processing Services 100

for Waste Envelope B MTNa «x § = s
004C. Waste Processing Services 160

for Waste Envelope C MTNa x $ = $__
004D Waste Processing Services 245

for Waste Envelope D MTof x $ = $

waste oxides
exclusive of Na and Si

Pricing for waste treatment services in excess of minimum order quantities will be established
during Part A (see Standard 7, Fixed Unit Prices).
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Section C Statement of Work
C.1 Introduction

The U.S. Department of Energy (DOE) Richiand Operations Office (RL) is acquiring Hanford tank
waste treatment services at a demonstration scale using privatized facilities -- privately developed,
financed, constructed, owned, operated, and deactivated.

The-multiple phases of this procurement are identified as Part A and Part B:

Part A — a 20-month period to establish the technical, operational, regulatory, and financial
elements required by privatized facilities to provide waste treatment services at fixed unit
prices. The 20-month period is divided into: a 16-month period for the Contractor to provide
Part A deliverables and a four-month period during which the Part A deliverables will be
reviewed and DOE will determine whether to authorize the Contractor to perform Part B,

ontractort d fo [N 001 w (] 0D 34 S0

LDurine performance o

Part B — a 10- to I4-year period to provide waste treatment services in privatized facilities at
fixed unit prices. Three LAW feed envelopes will be provided in Part B. If the Contract
includes HLW services, one HLW feed envelope will also be provided. Once Contractor
waste treatment services are no longer required, DOE will direct the Contractor to deactivate
ail Contractor-provided facilities. DOE will order a minimum quantity of waste treatment
services during Part B and may provide. additional orders up to a maximum quantity of waste
treatment services.

Primary objectives for this procurement are to demonstrate the technical and business viability:
of using privatized facilities for waste treatment; define and maintain required levels of
radiological, nuclear, process, and occupational safety; maintain environmental protection and
compliance; and, substantially reduce life-cycie cost and the time required to treat Hanford
tank waste.

The Statement of Work is divided into seven sections: this introduction; a description of DOE
interactions with the Contractor; a summary of the regulatory environment; a description of
services and deliverables; standards; specifications; and interface descriptions.
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c.2 Interactions with the Contractor

a. DOE has three distinct and separate responsibilities that define interactions with the
Contractor:

1) As the Customer, DOE will purchase a waste treatment service to convert
Hanford tank waste into durable forms suitable for disposal.

2) As the Owner of the Hanford Site and the waste to be processed, DOE will:

(a) Provide selected services, land, facilities, and equipment to the
Contractor;

(b) Require Site-wide compatibility of regulatory compliance actions; and

(c) Review the Contractor’s operations to ensure that accountability is
maintained for DOE-owned special nuclear material and that adequate
security is provided against potential acts of sabotage involving DOE-
provided radioactive materials.

3) As the Regulator, DOE will regulate radiological, nuclear, and process safety
to ensure that the Contractor provides for and operates within the required
levels of public and worker protection. Depending on the outcome of the
deliberations regarding external regulation of nuclear facilities, DOE may
continue its responsibility for regulating non-radiological safety and health
protection.! This determination will be made prior to Contract award,

b. DOE will use an Jntegrated Process and Product Development (IPPD) approach to
manage interactions with the Contractor. Selection of the IPPD approach signals a
significant change in DOE-performed oversight and direction. DOE will use the IPPD
approach to create a partnership between DOE, the Contractors, and the other Hanford
Site contractors, The primary objectives of the IPPD approach are to: promote
Contractor innovation and accountability for deliverables and services; minimize
formal reporting and other administrative requirements; and link Hanford Site
interfaces to Contractor facilities.

! Under provision 4(b)1 of the Occupationai Safety and Health Act of 1970 and Section 16 1(i)(3) of the Atomic
Energy det of 1954, the DOE may retain responsibility for overseeing occupational safety and health for activities
done on behalf of DOE.
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The IPPD approach will provide the Contractor with focused and timely access to the
information and organizations required for the Contractor’s success. As Customer,
Owner, and Regulator, DOE will use the Contractor’s processes and products to obtain
the necessary information and performance assurances it will need.

To implement the IPPD approach, DOE and other Hanford Site contractor
representatives will organize around a framework of three Integrated Product/Process
Teams (IPTs).

The Contractor shall provide staff, administrative services, and technical support for
the required three IPTs described below; the Contractor may propose other IPTs, if
deemed necessary, to implement the IPPD approach.

D Project Management IPT:

Membership will include key DOE project management staff, a DOE
Contracting Officer’s Representative, Contractor staff, and other Hanford Site
contractor staff. Regulators will be invited to participate as appropriate. The
Project Management IPT shall be the parent IPT for all other IPTs.

The charter of the Project Management IPT is to facilitate development of the
Integrated Master Plan (IMP) (see Standard 1, Reports, Drawings, and
Schedules), make implementation decisions, review alternatives, assess
performance, allocate staff resources, and serve as the forum for early
resolution of conflicts,

2) Safety. Health, and Environmental IPT:

Membership will include technical staff from DOE, a DOE Contracting
Officer’s Representative, Contractor staff, and other Hanford Site contractor
staff. Regulators will be invited to participate as appropriate. The Safety,
Health, and Environmental [PT will report to the Project Management IPT.

The charter of the Safety, Health, and Environmental IPT is to facilitate the
development and review of safety, health, and environmental deliverables,
achieve compatibility between Contractor and Hanford Site regulatory
compliance actions, and to facilitate interactions with external regulators.
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3) Interface IPT:

Membership will include technical staff from DOE, a DOE Contracting
Officer’s Representative, Contractor staff, and other Hanford Site contractor
staff. The Interface IPT will report to the Project Management IPT.

The charter of the Interface IPT is to provide a single point of contact to
define, control, and manage all interfaces between the Contractor and the
Hanford Site, and to prepare an Interface Control Document for each of the
interfaces shown in Figure C-1, Privatization Functions, Inputs, and Outputs.

DOE will use each IPT as a primary method to formally communicate
information critical to the Contractor’s success: regulatory framework, site
requirements and interface information, Hanford Site operational constraints,
and identification of potential problem areas, IPTs shall be convened with all
Contractors in attendance to enhance communication except when the business
sensitive or proprietary information of a Contractor must be protected.

C.3 Regulatory Environment

a.

The Contractor will process DOE-owned highly radioactive and hazardous waste in
privatized facilities. In order to operate its facilities within the appropriate and prudent
level of controls consistent with the chemical and operational hazards and potential
consequences, the Contractor shail establish and maintain a Safety, Health, and
Environmental program that reflects: the principles and practices of effective
radiological, nuclear, and process safety controls; effective industrial safety controls;
and effective environmental protection.

The Contractor shall be responsible for the protection of: human health and the
environment from radioactive chemicals, hazardous materials, and dangerous waste
contamination; and non-radiological worker safety and health from conventional
industrial and occupational hazards. The Contractor is responsible for providing safe
and healthful working conditions for employees, and all other persons under the
Contractor’s control who work in the general vicinity of the Contractor site, including
subcontractors.
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The Contractor shall comply with all applicable Federal, State, and local requirements

for:
1}
2)

- 3)

Non-radiological worker safety and health;
Radiological, nuclear, and process safety; and

Environmental protection.

Except where regulatory authority is specifically reserved for DOE or where regulatory
compliance responsibility is established for DOE, DOE will not serve as a regulator or
enforce regulatory compliance requirements. Where joint responsibility for regulatory
-compliance is assigned by an external regulator to DOE and the Contractor, the
Contractor has primary responsibility and accountability to the external reguiator.
Where joint responsibility does not exist, the Contractor has full responsibility and
accountability to the external regulator.

b. The regulatory environment for this Contract is structured into three principal areas of
responsibility:

1)

2)

3)

Non-radiological Worker Safety and Health

The Contractor shall comply with all applicable Federal, State, and local safety
and health regulations, including those of the Washington Industrial Safety and
Health Administration (WISHA) and the Occupational Safety and Health

Administration (OSHA). The exact nature of the regulation for non-
radiological worker safety and health will be determined prior to Contract
award.

Radiological, Nuclear, and Process Safety

DOE will regulate radiological, nuclear, and process safety through a
specifically chartered, dedicated Regulatory Unit. The Director of the DOE
Regulatory Unit serves as the formal point of contact for radiological, nuclear,
and process safety regulation.

Environmental Protection
(a) DOE will be responsible for meeting its compliance obligations under

the National Environmental Policy Act NEPA). The Contractor shall be
required to provide materials to support these compliance efforts.
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Section C

The U.S. Environmental Protection Agency (EPA), Ecology, and/or the
Washington State Department of Health (DOH) will regulate radioactive
and non-radioactive air emissions. The Contractor shall integrate its

operations and requirements into the Hanford Site-wide air compliance
framework.

EPA and Ecology will regulate and administer all permits for treatment
and storage operations under the Resource Conservation and Recovery
Aet (RCRA) and the State of Washington Hazardous Waste Management
Aet.  All RCRA/Dangerous Waste permits shall be signed by the
Contractor and will be signed by DOE when required.

Ecology, DOH, and/or local agencies will regulate liquid sanitary waste
discharges to the soil column at the Contractor’s site. No other types of
liquid discharges or solid waste disposal will be allowed to the soil
column.

The U.S. Department of Transportation (DOT) and Ecology will regulate
off-site transportation of radioactive and dangerous wastes. On-site
transportation may require coordination with other Hanford Site
contractors.

Where required to comply with regulatory requirements or other
provisions of this Contract, environmental comptiance activities shall be
integrated with those of DOE and other Hanford Site contractors.

Description of Services and Deliverables

a.

The format of this Section is organized to identify specific deliverables for Part A and
Part B and to establish specific requirements for these deliverables in Standards,
Specifications, or Interface Descriptions. Best commercial practices shall apply where
a Standard, Specification, or Interface Description is not provided. All data item
deliverables in Part A and Part B shall be submitted in accordance with Standard 1,
Reports, Drawings, and Schedules.

1) Part A deliverables are identified in paragraph C.4.1. In Part A, the
Contractor establishes the technical, operational, regulatory, and financial
elements required by privatized facilities to provide waste treatment services.
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2)

Section C

Part B deliverables are identified in paragraph C.4.2. In Part B, the Contractor
provides waste treatment services in privatized facilities at fixed unit prices,
followed by deactivation of the privatized facilities. Figure C-1, Privatization
Functions, Inputs, and Outputs, summarizes the privatization concept,
responsibilities, and interfaces between the Contractor and DOE during Part B.

b. The operational concept for Part B is divided into services that shall be provided by
the Contractor and services that will be provided by DOE.

1y

LAW services provided by the Contractor:

(@)

(b)

(c) .

(d)

(e

®

(®

(h)

(i)

Receive batches of the three waste envelopes described in
Specification 7, Low-Activity Waste Envelopes Definition, into an
existing double-shell tank (DST) provided to the Contractor for
operations and maintenance;

Retrieve waste from the DST and transfer to. Contractor facilities in a
Contractor-provided transfer line;

Separate waste into low-activity and high-level fractions;

Treat and immobilize the low-activity fraction and provide the final
waste products described in Specification 2, Immobilized Low-Activity
Waste, for return to DOE;

Return the high-level fraction in the form of intermediate waste products
as described in Specification 3, Entrained Solids; Specification 4,
""Cesium; and Specification 6, ’Strontium and Transuranics, to DOE;

Store *Technetium (Specification 5, *Technetium) as an intermediate
waste product and return to DOE prior to deactivation;

Disposition all secondary wastes; secondary wastes are identified on
Figure C-~1, Privatization Functions, Inputs, and Outputs, as Waste
Disposal Services DOE Provides at No Cost, and Wastes the Contractor
is Responsible for;

Protect materials from diversion, and the facilities and materials from
sabotage or other acts that can result in wide-spread exposure of workers
and the public; and

Deactivate all Contractor facilities at the completion of waste treatment
services. :
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2) If the Contractor provides Low-Activity and HLW services, these additional
services are required: ‘

(a) Receive batches of the HLW solids described in Specification 8, High-
Level Waste Envelope Definition, into a Contractor-provided transfer
system, tank, and facility; and

(b) Treat and immobilize the high-level solids and the high-level fraction
from LAW services (Entrained Solids, *"Cesium, **Technetium,
and *Strontium and Transuranics), do not return the intermediate
waste products, and deliver the final waste products described in
Specification 1, Immobilized High-Level Waste.

3) Services that will be provided by DOE:

DOE will provide the services identified in Figure C~1, Privatization
Functions, Inputs, and Outputs, subject to the conditions and limitations
contained in Section C.7, Interface Descriptions.

c. DOE will retain title to all material in the waste envelopes provided to the Contractor
and in all intermediate and final waste products, DOE will not take title or
responsibility for the Wastes the Contractor is Responsible for, as identified on
Figure C-1, Privatization Functions, Inputs, and Qutputs. The Contractor shall be
responsible for all waste envelope materials provided by DOE, and for any material
releases prior to product acceptance by DOE. Only DOE-provided wastes shall be
treated in the Contractor’s privatized facilities. '

d. The Contractor shall provide system capacity for waste treatment services for both
minimum and maximum order quantities as established in Clause H.9, Ordering and
Contract Order Quantities, within the period of delivery estimated in Section F,
Deliveries or Performance. For Waste Envelope A, the Contractor shall demonstrate a
minimum system capacity of 600 metric tons (MT) sodium (Na) over a 12-month
period. For Waste Envelope D, if included in this Contract, the Contractor shall
demonstrate a minimum system capacity of 60 MT of waste oxides exclusive of Na
and silicon (Si) over a 12-month period.
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Part I
Section C

C4.1 Part A
The Contractor shall provide the deliverables and services described in Table 4-1, Parr 4
Deliverables:
Table 4-1, Part A Deliverables — CLIN 601 and CLIN 002*
Action Action Point of
Item No. Description of Deliverable Standard/Reference Required Party Delivery
Al Integrated Master Plan Standard ! P D co
A-2 Technical Report Standard 2 P D Cco
A-3 Praducts and Secondary Standard 3 P D CO
Wastes Plan
A4 Safety, Health, and Section C.3 and P D,R CO,R
Environmental Program Standards 4 and 8
Deliverabies '
A-5 Safeguards and Security . Standard 5 p D Cco
Program Plan
A-6 Interface Control Documents Section C.7 P D CcOo
AT Business and Finance Plan Standard 6 P D co
A-8 Fixed-Unit-Prices Standard 7 P D CO
A-9 - Deactivation Plan Standard 8 P D co
Legend:
CO = Contracting Officer
D = DOE
P = Product Acceptance
R = Regulator (DOE as regulator or extenal regulator as appropriate)

»
|

If inciuded in Contract
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C4.2

The Contractor shall provide the deliverables and services described in Table 4-2, Part B

Part B

Deliverables:

Table 4-2, Part B Deliverables — CLIN 003 and CLIN 004*

Description of Deliverable

Action

Action

Part 1
Section C

Point of

Item No. or Service Standard/Reference Required Party Delivery
B-1 Integrated Master Plan Standard 1
B-2 Products and Secondary Standard 3 A D co
Wastes Plan
B-3 Safety, Health, and Section C.3 and A DR CO, R
Environmental Program Standards 4 and 8
Deliverables
B-4 Safeguards and Security Standard 5 A D CO
Program Plan
B-5 Low-Activity Waste Services Specifications 2, 7, 9, 10 P D H
and Standard 3
B-6 High-Level Waste Services® Specifications 1, 8, 9, 10 p D H
: . and Standard 3
B-7 Intermediate Waste Products* | Specifications 3, 4, 5, 6, 9, P D H
10 and Standard 3 I
B-8 Facility Deactivation Standard § p D, R H,R
e ————
Legend:
A = Review and Approve
CO = Contracting Officer
D = DOE
H = Project Hanford Management contractor
P = Product Acceptance
R = Regulator (DOE as regulator or external regulator as appropriate)

*

If ipcludcd in Contract
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C.5 Standards -

This Section consists of the following Standards:

Standard 1:
Standard 2:
Standard 3:
Standard 4:
Standard 5:
Standard 6:
Standard 7:
Standard 8:

Reports, Drawings, and Schedules
Technical Report

Waste Products and Secondary Wastes
Safety, Health, and Environmental Program
Safeguards and Security Program

Business and Finance Plan
Fixed-Unit-Prices

Facility Deactivation

Part [
Section C



TWRS Privatization Request for Proposals Part [
Soi. No. DE-RP06-96RL13308 Section C

Standard 1:  Reports, Drawings, and Schedules

The purpose of this Standard is to describe the requirements for the submission of all data item
deliverables: reports, drawings, and the Integrated Master Plan (IMP) in Part A and Part B.

a, The Contractor shall prepare and submit all reports, drawings, and schedules as
foliows:
1) Legible, sequentially numbered, and securely bound,;
2) Clear, concise English using precise technical writing; and
3) One reproducible hard copy and one electronic copy (with software/version
identified).
b. The Contractor shall prepare and submit reports as follows:
1) Title page or cover sheet that identifies author, deliverable, and date;

. 2) Text on standard 8 1/2" x 11" letter size paper (one-way foldouts of larger
sizes may be included with report text);

3) Table of contents;
4) Summary section with introductio:—l, summary, and conclusions; and
5 Detailed section with all reciuired information,
c. Drawings shall be prepared and submitted in accordance with ANS/ASME Standard

. Y-14 series, Drafting Standards (see Section J, Attachment 1, List of Request for
Proposals References),

d. The Contractor shall develop and maintain an IMP. The IMP will be an event-based
plan that provides: )

1) Clear description of the deliverables defined in Part A and Part B;

2) Deliverable start and completion milestones, metrics to measure progress and
completion-success for each event, and any decision actions that are required;
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3)

4)

5)

6)

Description of key Contractor, Hanford Site, and regulatbr activities that
support each deliverabie with duration, start and finish dates,
predecessor/successor activities, and method of performance;

Major performance milestones; safety, health, and environmental milestones;
regulatory compliance milestones; design, construction, and start-up milestones;
milestones for staging waste feed batches (see the waste transfer day as defined
in Clause H.9, Ordering and Contract Order Quanr:tles), and operanonal
campaign milestones for waste treatment services;

Information for each interface shown on Figure C-1, Privatization Functions,
Inputs, and Outputs including: type, composition, and quantity of material or
service at the interface; and schedule for receipt or delivery; and

Gantt chart that identifies the order and interdependence of activities,

e. During Part A, the initial IMP is required 60 days after Contract award, with a final
IMP submission at the end of the Contractor's period of performance for Part A.
During Part B, the IMP shall be statused and updated monthly.
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Standard 2:  Technical Report

The purpose of this Standard is to describe the minimum topical content for the Technical Report, and
the objective evidence to be presented in the Technical Report that demonstrates the performance of
the planned waste treatment services.

The Technical Report shall include the following minimum topical contents:

a. For each waste envelope included under this Contract, a process flowsheet that
includes:
1) Mass balance;
2) Preliminary equipment selection;
3) Projected equipment performance;
4) Range and expected value for the composition and volume of all product and

secondary waste interfaces shown on Figure C-1, Privatization Fumctions,
Inputs, and Outputs; and

5) Range and expected value of waste loading in the final waste products.

Expected values established in the process flowsheet will be used to establish the
Reference Values for controlled elements in Clause H.6, Price Adjustment for Waste

Minimization, ’
b. General facility arrangement drawings.
c. Process design basis, facility design basis, and operational concept for the waste

treatment services, including:

1) Plant and major equipment life;

2) Plant capacity, operating efficiency, reliability, availability, maintainability, and
inspectability;

3) Operational campaigns for each waste envelope included in this Contract and

facility or process modifications required for each campaign;

4) Approach to minimize impact of waste envelope constituents that limit
performance of waste treatment services; and
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5) If HLW services are included in the Contract, capability to handle an
alternative High-Level Waste (HIL.W) canister size (see Section J, Attachment
2, Expanded Design Basis for High-Level Waste Processing, paragraph b.).

d. Specific solutions to technical, operational, and related performance risks that were
identified: 1) at the time of proposal; and 2) during Part A,

e. For each waste envelope included under this Contract, the disposal strategy for the
Waste the Contractor is Responsible for, identified in Figure C-1, Privatization
Functions, Inputs, and Outputs.

f. A detailed description of technical or operational performance improvements, the
changes in the Contract required to implement the change, and the benefits if
implemented. Improvement categories inciude, but are not limited to:

1) Materials the Contractor proposes to remove from the waste envelopes for
reuse;

2) Alternative sequence to process waste envelopes;

3) Alternative site locations within the Hanford Site 200 Area;

4} Capability for increased waste treatment system capacity and duration of
service;

5) Capability to provide non-Resource Conservation and Recovery Act regulated

intermediate and final waste products;

6) Capability to increase waste oxide loading in the final waste products to a
) maximum achievable value; -

7 Capability to reduce final waste product quantities, and volume through more
aggressive separations; and '

8) Capability to receive expanded compositional range of selected constituents in
the waste envelopes (see Section J, Attachment 2, Expanded Design Basis for
High-Level Waste Processing, paragraph a.),

g. . Plan for scale-up testing, including radioactive and non-radioactive_prbcess testing to
be conducted during start of production operations; testing shall evaluate the variability
expected during normal and bounding operations.
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Design features that facilitate deactivation, and subsequent decontamination,
decommissioning, and Resource Conservation and Recovery Act (RCRA) closure.

Design features that provide an integrated system of safeguards and security to
prevent, detect, and respond to unauthorized possession, use, or environmental
sabotage.

The objective evidence presented in the Technical Report shall include:

a,

A technical performance basis document that demonstrates:

1) That the full range of waste envelopes can be treated;
2) Intermediate and final waste product requirements can be met; and
3) . Separations processes are capable of separating the Hanford tank waste feed

stream into a separate low-activity and high-level fraction.

Resuits of process testing using actual waste envelope samples to demonstrate

' performance of:

1) Separations processes for Entrained Solids, *’Cesium, ®Technetium, and
MStrontium and Transuranics;

2) Conversion of *'Cesium to an intermediate waste product; and
3 Final waste products.

The process test resuits for Waste Envelopes A, B, and C shall identify the quantity
and distribution of all materials that are present in amounts greater than 1 mg/liter or
1.0E-6 Curies(Ci)/liter.

If HLW services are included in this Contract, the process test results for Waste
Envelope D shall identify the quantity and distribution of all materials that are present
in amounts greater than 1.0E-02 grams or 1.0E-03 Ci/50 grams.

Samples of final waste products generated in process tests using actual waste envelope
samples. '
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Standard 3:  Waste Products and Secondary Wastes

The purpose of this Standard is to describe Contractor requirements for the Products and Secondary
Wastes Plan submitted as a Part A deliverable; and implementation of the Products and Secondary
Wastes Plan during Part B,

a. The Contractor shall identify, qualify, and verify all intermediate and final waste
products included under this Contract; and identify and verify all secondary wastes.

b. During Part A, the Contractor shall prepare a Products and Secondary Wastes Plan for
each intermediate and final waste product included under this Contract, and for all
secondary wastes. The Plan shall provide the following information:

1) Identification and description of each intermediate and final waste product, and
all secondary wastes. The description shall include chemical composition,
physical properties, and a comparison of product characteristics to contract
requirements.

2) Planned method(s) to qualify intermediate and final waste products, and all
secondary wastes.

3 Planned method(s) to verify that intermediate and final waste products, and all
secondary waste meet Contract requirements, including: analysis and testing
of production samples, process knowledge and control, and statistical
uncertainty.

4) Proposed documentation for Part B waste treatment services that certifies that
intermediate and final waste products, and all secondary wastes, comply with
Contract requirements.

5) For the final waste products included in this Contract, the results for each
proposed product using the requirements shown in Table S3-1, Qualification
and Verification.

Physical properties or product stability may be verified using simufants that are
representative of the products; simulant validity shall be demonstrated if simulants are
used. Product waste loading, product composition, and product performance shall be
demonstrated using samples of the waste envelopes.’

! DOE will make availabie to the Contractor up to ten 125 mi samples of Waste Envelopes A, B, and C;
and if included in this Contract, two 50 gram dried samples of Waste Envelope D. Samples will be sent to a
location of the Contractor's choice. Liquid samples will be sent in DOT 7A Type A Hedgehog package; dried
samples will be sent in a Nu Pac PAS-1 cask (shielded cask certified by the Nuclear Regulatory Commission
(USA/9184/B(L1))). '

c-18
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Where analyses are required, the Contractor shall demonstrate that product
specifications are met under the range of waste composition and process control
uncertainties. Where testing is required, the Contractor shall provide a representative
number of samples to DOE to demonstrate qualification.

During Part B, the Contractor shall implement the DOE-approved Products and

Secondary Wastes Plan and submit all required documentation that certif’ies that each
of the intermediate and final products, and all secondary wastes, comply with Contract

requirements.

Table §3-1. Qualification and Verification

Part A Part B
Categories Qualification Requirements Verification Requirements

Package Performance A AD I

Surface Dose Rate A Al

Transport Characteristics AT DLT

Criticality A A

Product Stability AT AD,I

Product Compasition and Waste Loading AT ADLT

Product Performance AT ADT

Gas Generation A AD

Hazardous Waste Characteristics AT ADLT

Product Exclusions A . ADI

Volume Impact on Future HLW A AT

Production
WMMJ
Legend:
A = Anlysis
T = Testing
1 = [nspection

D = Demonstration

These four terms are defined in Section E, frxpection and Accepiance.
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Standard 4:  Safety, Health, and Environmental Program

The purpose of this Standard is to: 1) define Contractor responsibilities for conventional non-
radiological worker safety and health; radiological, nuclear, and process safety; and environmental
protection; and 2) identify specific deliverables the Contractor shall submit during Part A and Part B.

a, The primary objectives of the Safety, Health, and Environmental Program are to:
1) Demonstrate compliance with established requirements;
2) Apply best commercial practices to provide conventional non-radiological

worker safety and health protection; radiological, nuclear, and process safety,
and environmental protection; and

3) Implement a cost-effective program that integrates safety, health, and
) * environmental protection in all Contractor activities.

b. The Contractor is responsible for providing safe and healthful working conditions for
employees and all other persons under the Contractor's control who work in the
general vicinity of the Contractor site, including subcontractors. The Contractor shall
develop and implement an integrated program for conventional non-radiological
worker safety and health; radiological, nuclear, and process safety; and environmental
protection. During Part A, the Contractor shall submit for DOE review and approval
the Part A deliverables described in paragraph c¢. of this Standard. During Part B, the
Contractor shall implement its program, and submit the Part B deliverables described
in paragraph c. of this Standard.

c. Specific deliverables and program requirements are divided into three categories: non-
radiological worker safety and health protection; radiological, nuclear, and process
safety; and environmental protection. The deliverables required in each area of the
Safety, Health, and Environmental Program are:

1)  Non-radiological Worker Safety and Health

(a) The Contractor shall develop and implement an integrated standards-
based safety management program that: 1) defines policies and
procedures for protecting employees from conventional workplace
hazards; and 2) ensures compliance with all applicable Federal, State,
and local safety and health codes, regulations and standards including
regulations of the Washington Industrial Safety and Health
Administration (WISHA) and the Qccupational Safety and Health
Administration (OSHA).
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The Contractor's safety management program shail reflect proven
principles of safety management that promote accident prevention,
employee involvement, and sound hazard analysis and control during
work planning.

2)  Radiological, Nuclear, and Process Safety

(2)

)

The Contractor shall develop and implement an integrated standards-
based safety management program to ensure that radiological, nuclear,
and process safety requirements are defined, implemented, and
maintained. Radiological, nuclear, and process safety requirements
shall be adapted to the specific hazards that are identified with the
Contractor’s waste treatment services.

The Contractor's integrated standards-based safety management
program shall be developed to comply with the specific nuclear safety
reguiations defined under the 10 CFR 800 series of nuclear safety
requirements and with the regulatory program established in the
following four documents:

(0 DOE/RI-96-0003, Revision 0, DOE Regulatory Process for
Radiological, Nuclear, and Process Safety for TWRS
Privatization Contractors, February 1996;

2) DOE/RL-96-0004, Revision 0, Process for Establishing a Set
of Radiological, Nuclear, and Process Safety Standards and
Requirements for TWRS Privatization, February 1996;

(3) DOE/RL-96-0005, Revision 0, Concept of the DOE Regulatory
Process for Radiological, Nuclear, and Process Safety for
TWRS Privatization Contractors, February 1996; and

4 DOE/RL-96-0006, Revision 0, Top-Level Radiological,
Nuclear, and Process Safety Standards and Principles for
TWRS Privatization Contractors, February 1996,

The integrated standards-based safety management program shall
integrate the appropriate planning and practices elements specified in
29 CFR 1910.119, OSHA Process safety management of highly
hazardous chemicals.
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The Contractor shall prepare and submit to the DOE Regulatory Unit
for review and approval the radiological, nuclear, and process safety
deliverables defined in Table S4-1, Radiological, Nuclear, and Process
Safety Deliverables for Part A and Part B. Each deliverable is
structured around the following six actions:

(1)
(2)
€))
4
(3)
©

Standards Approval;

Initial Safety Evaluation;

Authorization for Construction;
Authorization for Production Operations;
Oversight Process Determination; and
Authorization for Deactivation.

Specific requirements for the radiological, nuclear, and process safety
deliverables are provided in the documents referenced in
paragraph c.2)(b) of this Standard.



Table S4~1. Radiclogical, Nuclear, and Process Safety Deliverables for Fart A and Part B

Part B
Part A Deliverable Status
Regulatory Action Deliverable' References Ddsi“nb!' Start of
tatus Start of Production Start of
Canstruction Operations Deactivation
1 Standards Approval Safety Requirements Document DOE/RL-96-0003 Final Revision Revision
Integrated Safety Management Plan® ¢ DOE/RL-96-0003, Final Revision Revision Revision
10 CER 830,
29 CFR 1910
Huzards Analysis Report DOE-STD-3009-94, Fingl Revision Revision
29 CFR 1510.119
Employee Concerns Management System DOE Order 5480.29 Final
Radiation Exposure Standard for Workers Under Accident Conditions DOERL-96-0006 Final
Quality Assurance Program 10 CFR 830.120 Fina! Revision Revision Revisi;m
2, Initial Safety Evaluation Initial Safety Assessment DOERL-96-0003 Final
3 Authorization for Construction Construction Authorization Request DOE/RL-56-0003 Quitline Final
Deactivation Plan DOE/RL-96-0003 Draft Final Revision Revision
4. Authorization for Production Operating Authorization Request DOE/RL-96-6003 Outline Final
Operations
Safety Analysis Report® DOEMRL-96-0003, Initial Pretiminary Final Revision
10 CFR 830.110,
2% CFR 1910119
Emergency Response Plan Note 3 Outline Draft Final Revision
Unreviewed Safety Question Plan* ' 10 CFR 830.112 Outline Draft Final Revision
Conduct of Operations Plan’ 10 CFR 830.310, Outline Draft Final Revision
29 CFR 1910
Technical Safety Requitements® 10 CFR 830,320 Outline Draft Fina} Revision
Training and Qualification Plan’ 10 CFR 830.330 Qutline Drafi Final Revision
Maintenance Implementation Plant 10 CFR 830.340 Outline Draft Final Revision
Occusrence Reporting Procedures’ 10 CFR 830350 Outline Draft Final Revision
Environmenta! Rediological Protection Program® 10 CFR 834 Outline Draft Final Revision
Radiation Protection Program 10 CFR 838 Outline ~  Draft Final Revision
5 Oversight Process Determination Operational Assessment Reports DOERL-95-0003 Ouiline On-going On-going On-going
6. Authorization for Deactivation Deactivation Safety Assessment DOE/RL-95-0403 Cutline Draft Final
Deactivation Authorization Request DOE/RL-96-0403 Outline Final
Mates: Tn sddition » r.be deliverables Hsted, suppl I Eafi fon for each reg "y action shall be submiited as required by DOE/RL-96-0003 DOE Regulatory Process for Raﬁolog{m] Nuclear, and Process Safety for TWRS Privatizaion Contraciors.
The imp! n plans d by the 10 CFR 830 rules sre to be integrated intp the | d Safery M Plan.

-~

Shall mply with mquirern:nu of 40 CFR 68, 10 CFR 355, DOWRL 94-02, Revision 1, md-'z? CFR 191038,
References for these deliverables may be available only as a proposed nule.
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3) Environmental Protection

(a) The Contractor shall develop and implement an integrated program to
provide environmental protection and compliance.

(b) The Contractor shall prepare and submit to the Contracting Officer for
review and approval, the environmental protection deliverables defined
in Table S4-2, Environmental Protection Deliverables for Part A and
Part B and as follows:

Table S4-2. Environmental Protection Deliverables for Part A and Part B

e — .}
Part B Deliverables
- Start of
Part A Start of Production During Start of
Deliverable Description Reference Deliverables Construction Operations Operations | Dezctivation
Environmental Plan Section C.5 and
Standard 4 Finat Revision Revision Revision Revision
RCRA Part B Permit Approval from
Application WAC 173-303-806 Draft Ecology " Final Revision Revision
Environmental Report Section C.3 and
10 CFR 102t Final
— — ——

H Environmental Plan: Detailed plan that identifies the

Contractor's structured approach for environmental protection,
compliance, and permitting, including: 1) all planned
environmental permitting and compliance activities for Part A
and Part B; 2) a detailed permitting and compliance schedule
linked to the Integrated Master Plan schedule; and 3)
environmental monitoring and reporting requirements.

' (2)  RCRA Part B permit application(s): Prepared as a chapter to

the Dangerous Waste Portion of the Resource Conservation
and Recovery Act Permit for the Treatment, Storage, and
Disposal of Dangerous Waste, Permit Number WA
7890008967.

During Part A, the Contractor shall prepare all required parts
of the permit application(s) to the lowest level of detail
possible.
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During Part B, the Contractor shall complete revisions to the =
permit application(s) and obtain RCRA final status prior to

start of production operations; the Contractor may request
approval to start construction from the external regulator prior

to obtaining RCRA final status.

Environmental Report: A report 180 days after Contract award

that describes the possible environmental impacts from
construction and operation of waste treatment facilities.

The Environmental Report shall describe: 1) all reasonably
foreseeable environmental impacts, including site, system and
process impacts; 2) site suitability for planned activities;

3) areas to be disturbed; and 4) reasonably foreseeable, direct
and indirect impacts on air quality, surface and ground water,
human health, physical and biological resources, noise levels,
cultural resources, socioeconomics, and land use. If
information is incomplete or unavailable, the extent and impact
of the missing information shall be described. The Contractor
shall designate any information in the report that is business
sensitive or proprietary.

Subsequent to submission of the Environmental Report, the
Contractor shall provide any additional environmental and
technical information required to establish the environmental
impacts of Contractor activities.



TWRS Privatization Request for Proposals Part I
Sol. No. DE-RP06-96RL.13308 Section C

Standard 5:  Safeguards and Security Program . -

The purpose of this Standard is to describe the Safeguards and Security (S&S) program requirements
in Part A and Part B.

The Contractor shall develop and implement an S&S program to ensure the protection of DOE-owned
material. '

a. The scope of DOE S&S requirements includes:

1) Physical protéction;
2) Material control and accountability (MC&A);

3) Information and personnel security; and
4) Government property protection.
b. The Contractor’s program shall comply with the applicable regulations, DOE Orders,

and DOE-provided top-level S&S requirements stipulated in the document titled Top-
Level Safeguards and Security Requirements for TWRS Privatization
(DOE/RL-96-0002) (see Section J, Attachment 1, List of Request for Proposals
References). '

c. The Contractor shall prepare and submit to the Contracting Officer for review and
. approval, the Safeguards and Security deliverables defined in Table S5-1, Safeguards
. and Security Deliverables.



.
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Table S5-1. Safeguards and Security Deliverables
o ——— — = ]
Part B Deliverables
Start of
Deliverable . Part A Start of Production During Start of Contract
Description Reference Deliverables Construction Operations Operations | Deactivation Closure
Safeguards and Security Program Plan consisting of:
MC&A Plan Standard 5 and Annual
DOERL-96-0002 Qutline Draft Final Revision Revision
Security Plan Standard 5 and Annual
DOE/RL-56-0002 Qutiine Draft Final Revision Revision
Classified Standard 5 and Annual
Attachment DOE/RL-96-0002 Outline Draft Final Revision Revision
Intemal
Assessment Standard 5 and
Reports DOE/RL-96-0002 Final Anaual Final Final
External
g;?:sment D%mlggrjgmgz Submission within 45 days of receipt of DOE/RL extermal review report.
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Standard 6: B.umncas_and.&nanc_e.l’.lan

The purpose of this Standard is to describe the requirements for the Business and Finance Plan
submitted as a deliverable in Part A.

a. The Business Plan for implementing the Part B work shall, as a minimum, include the
following:

1)

2)

3

4)

5)

Proposed incentive features that would provide DOE with a more favorable
arrangement than is presently included in the Contract;

Proposed changes in, or additions to, other Contract terms and conditions
deemed necessary, in the opinion of the Contractor, to obtain more reasonable
project financing terms;

Detaiied text of any performance guarantees which the Contractor will provide,
including any such guarantees that are a part of the Contractor's Finance Plan
(see this Standard, paragraph b., below);

Changes to the following types of information previously furnished to DOE as
part of the source selection process: company/team organizational structure;
project roles and responsibilities; debt ratings; equity positions; and

For each year of the project, an estimate of the required funding by DOE for
waste treatment services and for payment of termination costs in the event of a
termination for convenience; this information shall be linked with the
Integrated Master Plan information specified in Standard 1, Reports,
Drawings, and Schedules.

b. The Finance Plan for implementing the Part B work shall, as a minimum, include the
items listed below:

D

2)

3)

Description of the plan for financing all aspects of the Part B work, including:
permitting, detailed design, construction, test operation, operation, and
deactivation; ’

Sources and uses of ail funds and their related mechanisms, including: equity,
senior debt (both taxable and non-taxable), subordinate debt, guarantees, letters
of credit, and performance bonds;

Description of any contingencies incorporated into the Finance Plan and
identification of any reserves to be set aside from project financing to cover
potentizl problems;




TWRS Privatization Request for Proposals Part I
Sol. No. DE-RP06-96RL13308 Section C

4) Identification of the participants, 2 summary of the level of commitment of
each participant, and any restrictions, indemnifications or covenants required
by the Contractor of such participants; each participant shall provide a set of
audited financial statements for the past three years;

5) Discussion of the debt financing structure and proposed debt coverage ratios;

6) Identification of the steps and schedules for closing the financing should the
. Contractor be authorized to perform the Part B work; and

7 Letter of commitment from each equity participant and a letter of intent from
each investor/lender, including enumeration of all applicable contingencies.
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Standard 7: Fixed-Unit-Prices

The purpose of this Starndard is to describe the requirements for the fixed-unit-prices submitted as
deliverables in Part A. The fixed-unit-prices will reflect the experience and knowledge gained by the
Contractor jn the performance of Part A work and must be demonstrably reasonable to enable a
determination of best value to the government.

Fixed-unit-prices shall be provided as follows:

1y
2)

3)

4)

For minimum order quantities of waste treatment services for Waste Envelopes
A, B,and C;

If Low-Activity and High-Level Waste (HLW) services are-included in the
Contract, fixed-unit-prices for minimum order quantities of waste treatment
services for Waste Envelopes A, B, C, and D;

Fixed-unit-price tables, for the range between minimum and maximum order
quantities of waste treatment services for Waste Envelopes A, B, and C, The
Contractor shall identify tiered unit prices and the corresponding range of
quantities; and

If Low-Activity and HLW services are included in the Contract, fixed-
unit-price tables for the range between minimum and maximum order
quantities of waste treatment services for Waste Envelopes A, B, C, and D.
The Contractor shall 1dent1fy tiered unit prices and the corresponding range of
quantities.

Any difference (increase or decrease) between the fixed-unit-prices provided in
paragraphs a. 1) and 2) above, and their respective target unit prices proposed in
Section B, Supplies or Services and Prices, shall be fully supported, in such form and
detail as shall be required by the Contracting. Officer, including any changes to the
assumptions and estimate bases provided by the Contractor as part of its proposal in
accordance with Section L.8, Proposal Preparation Instructions — Volume V - Pr:cmg
Proposal of the Solicitation.

Differences between fixed-unit-prices and target unit prices shall not be based upon
elements of cost or aspects of Contract performance that were known, or shouid
reasonably have been known, by the Contractor at the time of Contract award.
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Facility Deactivation

The purpose of this Standard is to describe the requirements for the Deactivation Plan to be submitted
in Part A and the facility deactivation to be performed in Part B.

a.

During Part A, the Contractor shall submit a Deactivation Plan for review and .
approval. The Deactivation Plan shall describe how the Contractor-provided facilities
and equipment shall be deactivated, and discuss the following topical areas listed

below.

9]

Facility End-Point Criteria: the physical state at the end of facility
deactivation, including detailed end-points for the site, facilities,
systems/equipment, and documentation. Minimum facility end-point criteria
shall include the following:

(a)

)

(©)

Remediation of all hazardous and dangerous chemicals and radioactive
site contamination that results from Contractor activities.

Removal of inventories of hazardous and dangerous chemicals, and
radioactive materials.

Removal and stabilization of residual radioactive source terms to
reduce risk to at least a low hazard facility in accordance with DOE
Order 5480.23 and DOE-STD-1027-92. Primary facility and process
system requirements include:

. Leaving in-place major process equipment, piping, and
deactivated electrical systems.

. Flushing internal surfaces of all process systems to remove
water-soluble or transportable chemical and radioactive
material.

. Decontaminating and cleaning external surfaces of all process

equipment to minimize radioactive source terms.

. Decontaminating and cleaning all internal surfaces of the
process facility to minimize radioactive source terms.

. Fixing any residual contamination on internal surfaces of the
process facility to prevent migration.



TWRS Privatization Request for Proposals " Partl
Sol. No. DE-RP06-96RL13308

2)

(d)

(e)

®

(2)

()

(M

Section C
. Minimizing areas that require radiological or other controls.
. Comtaining residual hazardous and dangerous chemicals and

radioactive materials within existing confinement structures.

Removal of all Special Nuclear Material (SNM) to the practical extent
possible. The quantity of nuclear materials remaining shall be no
greater than Category IV-E levels established in DOE Order 5633.3B.

Leaving in-place all confinement structures with adequate capability to
maintain deactivated status; stabilizing other structures to minimize
weather and prevent animal intrusion; and providing safe, controlled
access to all structures.

Providing the minimum number of active systems required to maintain
deactivated status to accomplish the following:

. Deactivation, consolidation, or isolation of all facility and
process systems to the maximum extent possible while
maintaining contamination control.

. Removal of all combustibie and flammable materiais; reduction
or elimination of all fire protection, monitoring, and alarm
systems to the maximum extent possible.

. Elimination or minimization of all utility systems not required
to maintain deactivated status.

Removal of separable equipment, materials, and tools for other use or
salvage.

Installation of monitoring systems for interim surveillance for use prior
to Decontamination and Decommissioning (D&D)/RCRA Closure.

Provision of deactivated facility configuration and operations
documentation that defines: process and facility configuration; level
and location of residual contamination; system capabilities that remain
for D&D/RCRA Closure; and operational requirements prior to
D&D/RCRA Closure.

Einal Facility and_Site Characterization Survey: the methodology to establish

location of residual contamination and contamination level.
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: e Requireme e De ed Facility: the
requlred mformatlon to maintain the deactivated fac:hty, mcludmg operations
and maintenance requirements for active systems, maintenance requirements to
assure structural integrity, and procedures necessary to reactivate essential
systems for eventual D&D/RCRA closure.

3)

4) Eacility Turnover: the methods to verify achievement of end-point criteria,
protocols for formal turnover of the facility and site to DOE, and the transfer
of facility operating records and other documentation.

b. Upon completion of waste treatment services in Part B, the Contractor shall deactivate
Contractor-provided facilities in conformance with the approved Deactivation Plan,
Interface Description 10, Deactivated Facility and Site, and the deactivation
authorization provided by the DOE Regulatory Unit.
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C.6  Specifications
This Section consists of Specifications for:

- a, Products the Contractor provides to DOE for the interfaces shown in Figure C-1,
Privatization Functions, Inputs, and Outputs;

Specification 1: Immobilized High-Level Waste

Specification 2: Immobilized Low-Activity Waste
Specification 3: Entrained Solids
Specification 4: 1¥7Cesium
Specification 5: *Technetium
Specification 6: *Strontium and Transuranics
b. Waste feed provided by DOE to the Contractor for the interfaces shown in Figure C-1,
Privatization Functions, Inputs, and Outputs; and
Specification 7: Low-Activity Waste Envelopes Definition
Specification 8: High-Level Waste Envelope Definition
c. Common product and waste disposal return requirements for the interfaces shown in

Figure C~1, Privatization Functions, Inputs, and Qutputs;

Specification 9: Liquids or Slurries Transferred to DOE by Pipeline or
Liquid Transport Cask

Specification 10: Limitations on Returned Intermediate Waste Products
Affecting Immobitized High-Level Waste Product

Quantity
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Specification 1: Immobilized High-Level Waste

1.1 Scope: This Specification defines requirements for the Immobilized High-Level Waste (THLW)
product, one of the final waste products identified in Section C.4 of this Statement of Work.

The reference IHLW product that is considered a candidate for disposal in the proposed
geologic repository is a vitrified borosilicate glass waste form. The Contractor may provide an
alternate, non-borosilicate glass waste form as the IHLW product, but shall provide evidence
of a testing, evaluation, and data collection program that: 1) verifies conformance with waste
acceptance criteria; 2) verifies performance characteristics meet or exceed those of the vitrified
borosilicate glass waste form; and 3) provides adequate documentation to meet the licensing
requirements of the proposed repository,

1.2 Requirements:

1.2.1 References:

1.2.1.1 'WASRD. DOE/RW-0351P. Rev. 2. Planned to be issued March 1996'.
- Waste Acceptance System Requirements Document (WASRD).
U.S. Department of Energy, Office of Civilian Radioactive Waste
Management, Washington, D.C.

1.2.1.2  WAPS, DOE/EM-0093. Rev. 1. May 1995. Waste Acceptance Product
Specifications for Vitrified High Level Waste Forms (WAPS). U.S.
Department of Energy, Office of Environmental Management, Washington,
D.C.

1.2.1.3  QARD. DOE/RW-0333P. Rev. 5. October 2, 1995, Quality Assurance
Requirements and Description for the Civilian Radioactive Waste
Management Program (QARD). U.S. Department of Energy, Office of
Civilian Radioactive Waste Management, Washington, D.C.

1.2.1.4 10 CFR 60. Disposal of High-Level Radioactive Wastes in Geologic
Repositories. Code of Federal Regulations. U.S. Nuclear Regulatory
Commission, Washington, D.C.

' Primary differences between the existing WASRD, Rev. 1, and the planned WASRD, Rev. 2 are: a)
DOE/Office of Civilian Radioactive Waste Management policy to accept spent nuclear fuel or HLW that does
not include materials that are regulated as hazardous waste under the Resource Conservation and Recovery Act;
and b) Concentration of piutonium shall be less than 2500 grams/m’® in each canister.

C-35
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1.2.2  Product Requirements:

1.2.2.1

1.2.2,2

1 1.2.23

Part I
Section C

Immobilized High-Level Waste:

1.2.2.1.1

1.2.2.1.2

Product and Disposal Requirements: Requirements for the
IHL'W product are provided in the WASRD, WAPS, and

QARD. The WASRD is the senior requirements document
and defines the minimum set of requirements and associated
limits for acceptance of the IHLW product in the proposed
geologic repository. The WAPS establishes the minimum set
of product requirements for the IHLW product, The QARD
establishes the minimum quality assurance requirements for the
IHLW product.

Canister System: The canister system used to contain the
IHLW product shall be one of the following: the canister
system used at the West Valley Demonstration Project in New
York, the canister system used at the Defense Waste
Processing Facility in South Carolina, or a Contractor-proposed
canister system that requires qualification and DOE review and
approval during Part A.

Unique Requirements for Borosilicate Glass Waste Form:

12221

Product Loading: Loading of non-volatile components shall be
a minimum of 25 percent by weight in the product, on an
equivalent oxide basis. No credit is given in the product
loading for the Na,0, SiO,, and other materiais that resunit from
processing Low-Activity Waste, Product waste loading shall
be calculated on an average basis for each batch transfer of
Waste Envelope D. '

Unique Regquirements for Waste Forms Other Than Berosilicate Glass:

1.2.2.3.1

Product Loading: Loading of non-volatile components shall be
a minimum of 0.65 metric tons of waste oxides on an
equivalent oxide basis for each 1.0 m® of waste form produced.
No credit is given in the product loading for the Na,0, SiO,,
and other materials that result from processing Low-Activity

Waste. Product waste loading shall be calcuiated on an

average basis for each batch transfer of Waste Envelope D.
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1.2.2.3.2 Radionuclide Release Rate: The fractional release rate for the
full radionuclide inventory from the canistered waste form
shall not exceed 10° (year?) based on: 1) the requirements of
10 CFR 60; and 2) the two conditions described in Section
1.2.2.3.4 of this specification.

Assumptions on the configuration and performance of the
waste form and the methods the Contractor proposes to
demonstrate performance shall be described in the Waste
Products and Secondary Wastes Plan.

1.2.2.3.3 Phase Stability and Integrity:

If applicable to the waste form, the Contractor shail provide
the following data for the full range of expected waste form
composition: 1) transition temperature; and 2) Time,
Temperature, and Transformation (TTT) diagrams for the
canistered waste form that identify the duration at any
temperature that causes significant changes in either the phase
structure or the phase composition(s).

If transition temperature and TTT diagrams are not applicable
to the waste form, the Contractor shall provide the following
data for the full range of expected waste form composition:
1) range of phases present as the waste form reaches final
temperature and pressure conditions; 2) phase structure and
phase composition(s) of the canistered waste form; and 3)
potential for waste form degradation from 0°C to 400°C.

1.2.23.4 Resistance to Degradation: Resistance to degradation shall be:
1) established for the combined effects of environmental
interactions with the waste form, radiation, and microbiological
attack; and 2) experimentally demonstrated under the
maximum level of exposure expected from self irradiation
during storage, transportation and disposal for the following
conditions: (a) exposure to humid air environment at 90°C;
and (b) immersion in de-ionized water at 90°C.

’ 1.2.3 Handling Requirements:

1.2.3.1 Product Handling: The canister shall have a point of connection that allows
vertical upward, vertical downward, and horizontal motion while attached to
a hoist and grappie.
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1.3

Inspection and Acceptance: The Products and Secondary Wastes Plan provided as a Part A

deliverable in Standard 3, Waste Products and Secondary Wastes shall define the content and
delivery of Contractor documentation required to demonstrate compliance with the
requirements of this specification. Product inspection and acceptance requirements will be
performed in accordance with Section E, Inspection and Acceptance.
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Specification 2:

2.1

22

Section C

Immobilized Low-Activity Waste

Scope: This Specification defines the requirements for the Immobilized Low-Activity Waste
(ILAW) product, one of the final waste products identified in Section C.4 of this Statement of

Work.

Reguirements;

22.1 References:

2.2.1.1

2.2.1.2

2.2.1.3

2.2.14

22135

2.2.1.6

2.2.17

2.2.1.8

10 CFR 61. Licensing Requirements for Land Disposal of Radioactive Waste,
Code of Federal Regulations. U.S. Nuclear Regulatory Commission,
Washington, D.C.

40 CFR 268. Land Disposal Restrictions. Code of Federal Regulations. U.S.

- Environmental Protection Agency, Washington, D.C.

49 CFR 172.101. Table 2 - Radionuclides. Code of Federal Regu!ationls.
U.S. Department of Transportation, Washington, D.C.

49 CFR 173. Shippers-General Requirements for Shipments and Packaging.
Subpart I - Radioactive Materials, Code of Federal Regulations. U.S.
Department of Transportation, Washington, D.C.

ANSI Standard N14.5. January 16, 1987. American National Standard for
Radioactive Materials - Leakage Tests on Packages for Shipment. American
National Standards Institute, New York, New York.

ANSI/ANS-16.1. April 14, 1986. Measurement of the Leachability of
Solidified Low-Level Radioactive Wastes by a Short Term Test Procedure.
American National Standards Institute/American Nuclear Society, La Grange
Park, Illinois.

ANSVANS-55.1. July 28, 1992. American National Standard for Solid
Radioactive Waste Processing System for Light-Water-Cooled Reactor
Plants; Appendix B - Testing for Free Liguids in Solidified Matrices.
American National Standards Institute/American Nuclear Society, La Grange
Park, Illinois.

ASTM B553-79. May 23, 1979. Standard Test Methods of Electroplated
Plastics. American Society for Testing and Materials. Easton, Maryland.
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2.2.1.9

2.2.1.10

2.2.1.11

2.2.1.12

2.2.1.13

2.2.1.14

2.2.1.15

Section C

ASTM C39-94. November 15, 1994, Standard Test Method for Compressive
Strength of Cylindrical Concrete Specimens. American Society for Testing
and Materials, Easton, Maryland.

ASTM C1285-94. October 15, 1994. Standard Test Methods for Determining
Chemical Durability of Nuclear Waste Glasses: Product Consistency Test
(PCT). American Society for Testing and Materials, Easton, Maryland.

ASTM G21-90. October 26, 1990. Standard Practice for Determining
Resistance of Synthetic Polymeric Materials to Fungi. American Society for
Testing and Materials. Easton, Maryland.

ASTM G22-76. November 26, 1976. Standard Practice for Determining
Resistance of Plastics to Bacteria. American Society for Testing and
Materials, Easton, Maryland.

DOE Order 5820.2A. September 26, 1988. Radioactive Waste Management.
U.S. Department of Energy, Washington, D.C.

NRC. January 1995, Branch Technical Position on Concentration Averaging
and Encapsulation. Division of Waste Management, Office of Nuclear
Material Safety and Safeguards, U.S. Nuclear Regulatory Commission,
Washington, D.C.

NRC. January 1991. Technical Position on Waste Form, Rev. 1, Low-Level

© Waste. Division Management Branch, Office of Nuclear Material Safety and

2.2.1.16

2.2.1.17

2.2.1.18

Safeguards, U. S. Nuclear Regulatory Commission, Washington, D.C.

NUREG/BR-0204. April 1995. Instructions for Completing NRC'’s Uniform
Low-Level Radioactive Waste Manifest. U.S. Nuclear Regulatory
Commission, Washington, D.C.

NUREG-1293. Rev. 1. April 1991. Pittiglio, C. L., Jr., and D. Hedges.
Quality Assurance Guidance for a Low-Level Radioactive Waste Disposal
Facility. Division of Low-Level Waste Management and Decommissioning,
Office of Nuclear Material Safety and Safeguards, U.S. Nuclear Regulatory
Commission, Washington, D.C.

SW-846, Method 9095. Rev. 0. September 1986. Paint Filter Liquids Test.
In Test Methods for Evaluating Solid Waste, Volume 1C: Laboratory
Manual Physical/Chemical Methods, U.S. Environmental Protection Agency,
Office of Solid Waste and Emergency Response, Washington, D.C.

C-40



TWRS Privatization Request for Proposal Part i

Sol. No. DE-RP06-96RL13308

2.2.2

Section C

2.2.1.19 WA 7890008967. Rev. 2. August 1995 (as modified). Dangerous Waste

Portion of the Resource Conservation and Recovery Act Permit for the
Treatment, Storage and Disposal of Dangerous Waste. Hanford Facility,
Washington State Department of Ecology, Olympia, Washington.

2.2.1.20 WAC 173-303. 1995. Dangerous Waste Regulations, Washington

Administrative Code, as amended,

Product Requirements:

2.2.2.1

2222

2223

2224

2.2.2.5

Package Description: The ILAW products shall be in the form of a package.
The constituent parts of each package are: a sealed metal container
enclosing a waste form, in which the ILAW product is emplaced; an optional
matrix material, which may be used to encapsulate the waste form; and an
optional filler material, which may be used to fill void spaces in the
container before it is closed.

Waste Loading: For every gram-mole of sodium provided to the Contractor
in Waste Envelopes A and C, the Contractor may produce up to 100 cm® of
ILAW product (based on the external dimensions of the package). For every
gram-mole of sodium in Waste Envelope B, the Contractor may produce up
to 250 cm’ of ILAW product (based on the external dimensions of the
package).

Size and Configuration: The package shall be a rectangular metal container
and shall have an extemal dimension, including all appurtenances, of 1.8m
(length) x 1.2m (width) x 1.2m (height), + 0.2m. Once a package size is
selected, the dimension of all packages shall be constant and have a
dimensional tolerance of + 0.01m.

Mass: The mass of each package shall not. exceed 10,000 kg.

Void Space: The head space in the fully loaded package shall not exceed

1 percent of the total internal volume of the container. A non-compactible
filler material (screened to 4 mesh size or smaller) may be used to meet this
requirement. If the waste form and matrix materials are loaded into the
container in a manner that results in void spaces between the emplaced
pieces, the filler material shall be used to fill the void spaces. If a filler
material is used, it shall be compatible with the other materials in the
package.
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2,2.2.6

2.2.2.7

2.2.2.8

2229

2.2.2.10

2.2.2.11

Section C

Chemical Composition Documentation: The Contractor shall identify in the

Products and Secondary Wastes Plan the chemical composition of the waste
form, matrix material, and filler material for each package. The reported
composition shall include elements (excluding oxygen) present in
concentrations greater than 0.5 percent by weight. Crystalline and
noncrystalline phases expected to be present shall be identified and the
amount of each phase shall be estimated for the waste form, matrix material,
and filler material.

Radiological Composition Documentation: The Contractor shall identify the
individual package inventory of radionuclides that are significant as defined

in NUREG/BR-0204 and 49 CFR 172.101 (Table 2), in the Products and
Secondary Wastes Plan. *Technetium (*°Tc) shall be considered to be
significant at concentrations greater than 0.003 Ci/m’ in the ILAW form.
The inventories shall be indexed to the year 2000. The documentation shall
be consistent with the Radiological Description format described in
NUREG/BR-0204,

Radionuclide Concentration Limitations: The radionuclidé concentration of
the ILAW form shall be less than Class C limits as defined in 10 CFR 61.55
and as described in Branch Technical Position on Concentration Averaging
and Encapsulation. In addition, the average concentrations of “'Cesium
(**"Cs), **Strontium (*Sr), and *Tc shall be limited as follows:

B1Cs < 3 Ci/m’, *°Sr < 20 Ci/m® and *Tc < 0.3 Ci/m®, The average
concentrations’shall be calculated by adding the inventories of each of the
above radionuclides in the packages that have been presented to date for
acceptance and dividing by the total volume of waste in these packages.

Surface Dose Rate Limitations: The dose rate at any point on the external
surface of the package shall not exceed 1,000 mRem{hr.

Surface Contamination Limitations: Removable contamination on the
external surfaces of the package shall not exceed 367 Bq/m?® for alpha and
3670 Bg/m® for beta-gamma contamination when measured using the
method described in 49 CFR 173.443(a).

Labeling and Manifesting: Each package shall have a label attached or
stamped on the outer surfaces of at least two sides of the container in a
readily accessible location. The label shall contain a unique identification
(e.g., serial number) which shall be assigned to each package and the
corresponding documentation. Labels and markings shall have a predicted
service life of 50 years assuming that the packages are stored in a ventilated
enclosure at ambient temperatures.
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2.2.2.12

2.2.2.13

2.2.2.14

2.2.2.15

2.2.2.16

2.2.2.17

Section C

The Contractor shall prepare a shipping manifest for delivery with each
shipment of ILAW product. Information on the manifest shall satisfy the
requirements in DOE Order 5820.2A, Chapter III, Section 3.d, and
NUREG/BR-0204. Any package containing dangerous waste must be
labeled and manifested in accordance with WAC 173-303-370 and the
Dangerous Waste Portion of the Resource Conservation and Recovery Act
Permit for the Treatment, Storage, and Disposal of Dangerous Wastes
(Permit No. WA 7890008967).

Closure and Sealing: The fully loaded package shall be closed, sealed, and a
Tamper Indicating Device applied. The closure system shall be leak tight as
defined by ANSI Standard Ni14.5. The closure system shall be designed to
ensure that the seal remains intact for a storage period of 50 years in an
ambient-temperature, ventilated enclosure,

External Temperature: The temperature of the accessible external surfaces of
the package shall not exceed 50°C when returned to DOE. This temperature
constraint shall assume a shaded, still air environment at an ambient
temperature of 38°C.

Free Liquids: The package shall contain no detectable free liquids as
prescribed in ANSI/ANS-55.1 or SW-846 Method 9095.

Pyrophoricity or Explosivity: The package contents shall not be pyrophoric,
readily capable of detonation, or readily capable of explosive decomposition
or reaction (including reaction with water) at normal pressure and
température. The waste form and any optional matrix and filler materials
shall not be ignitable or reactive as defined in WAC 173-303-090(5) and
WAC 173-303-09G(7).

Explosive or Toxic Gases: The package shall not contain or be capable of
generating quantities of explosive (e.g., hydrogen) or toxic gases, vapors, or
fumes harmful to persons handling the waste.

Radionuclide Release Rate: The average fractional reiease rates for the
waste form or waste form/matrix combination shall be the following: For
#Te, the average fractional release rate (Ryc) shall be less than 2.8E-14 (s™);
and for, ”Selenium (®Se), lodine (***1), ®*’'Neptunium (*"Np), and uranium
isotopes, the average fractional release rate (R) shall be less than

1.4E-13 (s™) (see Sections 2.2.2.17.1 and 2.2.2.17.2). The basis for
fractional release rate determination shall be the radionuclide inventory
remaining in the liquid fraction of waste processed following solid
separation.
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222.17.1

Part I
Section C

Silicate Glass Waste Forms: For silicate glass waste forms,
compliance with the fractional release rate requirements shall
be established by showing that the average value of the
product of the glass corrosion rate, the glass surface area to
volume ratio, and the fraction of the processed inventory of
technetium that is solidified in the glass satisfies the following
constraints:

L

Equation TS 2.1 Rpe = (%'l) x (gﬂ) X F <2.8E-14 (s87%)
g
C s .
Equation TS 2.2 R = (—pﬁ] x (Vi] < 1.4E-13 {387%)
]

where:
C, is the corrosion rate of the glass (kg/(m’-s))
p is the glass density (kg/m®)

S, is the surface area of the glass in the package that is
available for corrosion (m?)

V, is the glass volume in the package (m’)

F is the fraction of the soluble inventory (residual inventory in
the solution after solid/liquid separation) of technetium that is
solidified in the glass. F is calcuiated by dividing the
technetium inventory” solidified in each package by the average
inventory to date of technetium processed per package. F shall
be estimated by either sampling and analyzing the feed and
glass products or from process knowledge.

The average values for R and Ry shall be calculated by maintaining a
running summation of the R and Ry, values of the packages presented to
date for acceptance (excluding any that have not been accepted) and dividing
by the number of packages accepted to date.
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2.2.2.18

Section C

The corrosion rate (C,) shall be the average rate determined to occur at
20°C over a period of 7 days when statistical product inventory information
of the waste form is tested using the Product Consistency Test (PCT)
(ASTM C1285-94). The 20°C rates shall be determined as follows:

. The normalized release of sodium, silicon, and boron (if present as a
constituent in the glass) shall be measured using a 7-day PCT run at
20°C (ASTM C1285-94). Alternatively, the normalized releases may
be measured at any temperature in the range of 20°C to 90°C provided
the Contractor develops and applies an empirical correlation to relate
the elevated temperature resuits to those at 20°C.

. The normalized release of Si shall be used to calculate the average
corrosion rate of the glass (kg/(m?-s)) over the 7-day test period.
Secondary mineral formation and phase separation shall not affect the
PCT.

The surface area to volume ratio (S,/V,) of the glass product shall be the
average surface area to volume ratio of the products expected based on
information obtained from destructive examination of prototypical non-
radioactive products produced during product qualification.

222172  Waste Forms Other Than Silicate Glass: The Contractor shall
identify how the fractional release rates, Ry and R, are to be
determined for waste forms and waste form/matrix
combinations other than silicate glass if applicable. The
Contractor shall be responsible for identifying an appropriate
approach and testing method to show that the waste form
products proposed will meet or exceed the specified
radionuclide release requirements when immersed in deionized
water at 20°C. The approach and testing methods do not
necessarily require direct measurement of the radionuclides
identified in this specification; measurement of a waste form
characteristic (e.g., the corrosion rate for silicate glass waste
forms) to which the radionuclide release rate can be related
may be more appropriate.

Compressive Strength: The Contractor shall determine the mean
compressive strength of the waste form (and any optional matrix and filler
materials) by testing representative non-radioactive samples. The
compressive strength shall be at least 3.45E6 Pa when tested in accordance
with ASTM C39-94 or an equivalent testing method.
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2.2.2.19

2,2.2.20

22221

Section C

Thermal, Radiation, Biodegradation and Immersion_Stability: The [LAW

product shail be resistant to thermal, radiation, biodegradation and immersion
degradation, as described in NRC Technical Position on Waste Form.
Resistance to each of these types of degradation shall be established by
showing that the mean compressive strength of representative samples shall
be equal to or greater than 3.45E06 Pa and not less than 75 percent of the
initial compressive strength after subjecting the samples to the following:

2.22.19.]  Thermal degradation: 30 thermal cycles between a high
of 60°C and a low of -40°C in accordance with the
ASTM B553-79 or an equivalent testing method.

2.2.2.19.2  Radiation degradation: Exposure to a minimum radiation dose
of 1.0E08 rad or to a dose equivalent to the maximum level of
exposure expected from self-irradiation during storage,
~ transportation and disposal if this is greater than 1.0E08 rad.

2.2.2.193  Biodegradation: No evidence of culture growth when
representative samples are tested in accordance with
ASTM G21-90, ASTM G22-76, or equivalent methods.

2.2.2.194  Immersion degradation: Immersion for 90 days under the
ANSI/ANS-16.1 testing conditions.

Waste Form Leach Testing: The waste form shall have a sodium
leachability index greater than 6.0 when tested for 90 days in deionized
water using the ANSI/ANS-16.1 procedure.

Dangerous Waste Limitations: The ILAW product shall be acceptable for
land disposal under the State of Washington Dangerous Waste Regulations,
WAC 173-303 and 40 CFR 268. The Contractor shall perform sampling and
testing necessary to support designation of the ILAW product for dangerous
waste characteristics, dangerous waste criteria and dangerous waste sources
as specified in WAC 173-303-070. Information needed to show that the
treated waste in the ILAW product is not prohibited from land disposal
pursuant to WAC 173-303-140 and 40 CFR 268 shall be provided by the
Contractor. Also, information specified in WAC 173-303-072 to pursue an
exemption or categorical exclusion from the dangerous waste requirements
shall be provided by the Contractor in the Products and Secondary Wastes
Plan. The sampling, preparation and testing methods shall conform to the
requirements in WAC 173-303-110.
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2.2.2.22 Compression Testing: Each fully loaded package shall be able to
withstand a compression load of 50,000 kg force. Compliance with this
specification shall be established by using the compression test described in
49 CFR 173.465(d). The Contractor shall demonstrate the integrity of the
package by showing that the dimensions of the tested packages are within
the tolerance range and by showing that the seal remains intact in accordance
with Section 2.2.2.12.

2.2.2.23 Container Material Degradation: The container shall be resistant to
degradation by microbial action, moisture, radiation effects, or chemical
reactions with the container contents under the expected storage conditions
that may reasonably occur during storage (in an ambient-temperature,
ventilated enclosure) and handling and disposal operations. The container
and handling appurtenances shall be designed to allow safe lifting and
movement (in accordance with Section 2.2.3.1) after a storage period of
50 years. The integrity of the container shall not be jeopardized by wind,
blowing sand, precipitation, sunlight, or extreme temperatures (+60°C,
-40°C).

2.2.3 Handling Requirements:

2.2.3.1 Package Handling: The package shall be compatible with forklift and crane
lifting and movement. The package shall be equipped with lifting and other
handling appurtenances designed to aliow safe lifting, movement, and
stacking of the packages when fully loaded. The package shall maintain it§
integrity during handling, transportation, and stacking. The package shall
allow for vertical stacking of six packages.

Inspection and Acceptance: The Products and Secondary Wastes Plan provided as a Part A
deliverable in Standard 3, Waste Products and Secondary Wastes, shall define the content and
delivery of Contractor documentation required to demonstrate compliance with the
requirements of this specification. Product inspection and acceptance requirements will be
performed in accordance with Section E, Inspection and Acceptance and NUREG-1293. In
addition to Section E requirements for ILAW, the Contractor shall conform to the Contractor
Certification Program as described in DOE Order 5820.2A, Chapter 3, Section 3.E.(4).
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Specification 3: Entrained Solids
3.1 Scope: This Specification defines the requirements for the Entrained Solids product, one of

3.2

the intermediate waste products identified in Section C.4 of this Statement of Work. DOE will
not accept the Entrained Solids product if High-Level Waste treatment services are provided.
The separated Entrained Solids product may be mixed with **Strontium and Transuranics
C*St/TRU) product.

The Contractor is not required to produce an Entrained Solids product under this Contract.
The Contractor shall determine the degree of Entrained Solids removal required to comply
with the requirements of Specification 2, mmobilized Low-Activity Waste.

Requirements:

3.2.1 References: None

3.2.2 Product Requirements:

3.2.2.1 Limitation on *’Cs Content: The total quantity of “’Cesium (*’Cs) returned
to DOE in the Entrained Solids product and in the **St/TRU product (see
Specification 6, *Strontium and Transuranics) shall be less than 5 percent of
the total *’Cs provided by DOE in the Low-Activity Waste (LAW) feed.

3.2.2.2 Limitation on ®Tc Content: The total quantity of **Technetium (**Tc)
returned to DOE in the Entrained Solids product and in the **St/TRU
product (see Specification 6, *’Strontium and Transuranics) shall be less than
5 percent of the total ®Tc provided by DOE in the LAW feed.

3.2.2.3 Volume Limitation:
The entrained solids must meet one of the following criteria:

. Greater than 20 volume percent solids;

. Greater than 50% of the solids content at which the slurry viscosity is
30 cP; or

. Greater than 50% of the solids content at which the slurry specific

gravity is 1.5.

The pfeceding criteria represent minimum constraints, Maximum constraints
are defined in Specification 9, Liguids or Sturries Transferred to DOE by
Pipeline or Liquid Transport Cask.
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3.2.24 Limitation on Additives: Entrained Solids shall Be returned meeting the
requirements of Specification 10, Limitations on Returned Intermediate
Waste Products Affecting Immobilized High-Level Waste Product Quantity.

3.23 Handling Requirements: Entrained solids separated from the Low-Activity fraction
shall be returned, meeting the requirements of Specification 9, Liguids or Sturries
Transferred to DOE by Pipeline or Liquid Transport Cask.

33 Inspection and Acceptance: The Products and Secondary Wastes Plan provided as a Part A
deliverable in Standard 3, Waste Products and Secondary Wastes, shall define the content and
delivery of Contractor documentation required to demonstrate compliance with the
requirements of this specification. Product inspection and acceptance requirements will be
performed in accordance with Section E, Inspection and Acceptance.
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Specification 4:

4.1

4.2

B7Cesium

Section C

Scope: This Specification defines the requirements for the **’Cesium (**’Cs) product, one of
the intermediate waste products identified in Section C.4 of this Statement of Work. DOE will
not accept the '*’Cs product if High-Level Waste treatment services are provided.

The Contractor shall determine the degree of "*’Cs removal required to comply with the
requirements of Specification 2, Immobilized Low-Activity Waste.

- Requirements:

4.2.1 References:

4.2.1.1

42.1.2

4.2.1.3

4.2.1.4

4.2,1.5

42.1.6

4.2.1.7

4.2.1.8

ASME. 1995. Boiler and Pressure Vessel Code. Section III, Division I,
Subsection ND, American Society of Mechanical Engineers, New York,
New York.

49 CFR 173.443(a). Contamination Control. Code of Federal Regulations.
U.S. Department of Transportation, Washington, D.C.

49 CFR 173.24. General Requirements for Packagings and Packages. Code
of Federal Regulations. U.S. Department of Transportation,
Washington, D.C.

49 CFR 173.411. General Design Requirements. Code of Federal
Regulations. U.S. Department of Transportation, Washington, D.C.

49 CFR 173.412. Additional Requirements for Type A Packages. Code of
Federal Regulations. U.S. Department of Transportation, Washirgton, D.C. .

49 CFR 173.465. Type A Packaging Tests. Code of Federal Regulations.
U.S. Department of Transportation, Washington, D.C.

ANSI Standard N14.5. January 16, 1987. American National Standard for
Radioactive Materials - Leakage Tests on Packages for Shipment. American
National Standards Institute, New York, New York.

NRC Regulatory Guide 7.4. June 1975, Leakage Tests on Packages for
Shipment of Radioactive Material. Office of Standards Development, U.S.
Nuclear Regulatory Commission, Washington, D.C.
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4.2.2 Product Requirements: The Contractor shall provide the *'Cs product as a dry, free

flowing product in a container with a 50-year storage capability. The product shall not
be combined with any other intermediate waste products: Entrained Solids,
“Technetium, or *Strontium and Transuranics (TRU).

4.2.2.1
4222
4223
42.2.4
42.2.5

42.2.6

4.2.2.7

42.2.8

4.2.2.9

Segregation from Technetium: The product shall not contain more than
1 percent of the total technetium provided in Waste Envelopes A, B, and C.

Segregation from TRU: Transuranic materials removed with the *’Cs do not
require further separation from cesium in the product.

Free Liquids: Free liquids shall not be present within each container.

Gases: The product and package shall not contain or be capable of
generating quantities of flammable or explosive gases during the 50-year
storage period.

Free-flowing: The product shall be free-flowing; free-flowing is defined as
the ability to flow out of an open container positioned at a 45 degree angle.

Criticality: The K, of the product shall not exceed 0.95 under any
conditions, including any statistical uncertainties and bias in the calculational
model and the presence of soluble poisons.

Pyrophoricity and Explosivity: The package contents shall not be
pyrophoric, readily capable of detonation, or readily capable of explosive
decomposition or reaction (including reaction with water) at normal pressure
and temperature,

Stability: The product shall not have the potential for exothermic reaction.

Container Description: The container shall be a right circular cylinder that
does not exceed the external dimensions of 33 cm in diameter and 137 cm in
length. The container shall be fabricated from stainless steel with weided
bottom and top closures and provide a handling pintle. The container may
contain an inner package for the product.

4.2.2.10 Design Pressure: The container design pressure shall be determined in

4.2.2.11

accordance with ASME Boiler and Pressure Vessel Code and shall not be
exceeded during the 50-year storage period.

Packaging: The container shall comply with 49 CFR 173.24,

49 CFR 173.411, and 49 CFR 173.412 and pass the tests outlined in
49 CFR 173.465.

C-51
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4.3

42,212

4.2.2.13

4.2.2.14

4.2.2.15

42.2.16

4.2.2.17

4.2.3.18

Section C

Labeling: Each container shall have a label attached or stamped on the outer
surface in a readily accessible location. The label shall contain a unique
identification number (e.g., a serial number), which shall be assigned to each
package and the corresponding documentation. Labels and markings shali
have a predicted service life of 50-years, assuming that the packages are
stored in a ventilated enclosure at ambient temperatures,

Radiolytic Heat Generation: Any single, filled container shall not exceed
1.5 kW of radiolytic heat generation, and the calculational basis for -
radiolytic heat generation shall be provided for each container.

Container Integrity: All filled containers shall maintain container integrity
during vertical or horizontal storage in a 70°C free convection environment.

Surface Contamination: Removable contamination on the external surface of
each container shall not exceed 367 Bq/m? for alpha and 3670 Bg/m? for
beta-gamma contamination as measured by the method described in

49 CFR 173.443(a).

Closure and Sealing: The fully loaded package shall be closed and sealed.
The container closure system shall be leak tight as defined by ANSI Standard
N14.5 and NRC Regulatory Guide 7.4.

Dose Rate Limits: The maximum surface dose shall be less than 10° Rem/hr
gamma and 10 Remv/hr neutron.

Limitation on Additives: The *’Cs product shall be returned meeting the
requirements of Specification 10, Limitations on Returned Intermediate
Waste Products Affecting Immobilized High-Level Waste Product Quantity.

Inspection and Aécegtance: The Products and Secondary Wastes Plan provided as a -
Part A deliverable in Standard 3, Waste Products and Secondary Wastes, shall define
the content and delivery of Contractor documentation required to demonstrate
compliance with the requirements of this specification. Product inspection and
acceptance requirements will be performed in accordance with Section E, Inspection
and Acceptance.
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Specification 5: #Technetium
5.1  Scope: This Specification defines the requirements for the *Technetium (**Tc) product, one of

5.2

5.3

the intermediate waste products identified in Section C.4 of this Statement of Work. DOE will
not accept the *Tc product if High-Level Waste treatment services are provided,

The Contractor is not required to produce a *Te product under this Contract. The Contractor

shall determine the degree of *Tc removal required to comply with the requirements of
Specification 2, Immobilized Low-Activity Waste.

Requirements:

" 52.1 References: None

5.2.2 Product Reguirements:

5.2.2.1}  Product Segrepation: The *Tc product shall not be combined with any other
intermediate waste products: Entrained Solids, *’Cesium, or *Strontium and
Transuranics.

5.22.2 Radioactivity Limits: The product shall contain less than 1.5E-03 curies per
liter of gamma emitting radionuclides with energies greater than 0.4 MeV in
secular equilibrium.

5.2.2.3  Limitation on Additives: The *Tc product shall be returned meeting the
requirements of Specification 10, Limitations on Returned Intermediate
Waste Products Affecting Immobilized High-level Waste Product Quantity.

5.2.3 Handling Requirements: The product shall be retumned as a solution or slurry that
meets the requirements of Specification 9, Liquids or Slurries Transferred to DOE by
Pipeline or Liquid Transport Cask.’

5.2.3.1 Product Transfer: The product shall be transferred at the end of all waste
treatment services.

Inspection and Acceptance: The Products and Secondary Wastes Plan provided as a Part A
deliverable in Standard 3, Wastes Products and Secondary Wastes, shall define the content
and delivery of Contractor documentation required to demonstrate compliance with the
requirements of this specification. Product inspection and acceptance requirements will be
performed in accordance with Section E, Inspection and Acceptance.
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“ Specification 6: FStrontium and Transuranics
6.1 Scope: This Specification defines the requirements for the *’Strontium and Transuranics

6.2

(*°St/TRU) product, one df the intermediate waste products identified in Section C.4 of this
Statement of Work. DOE will not accept the **Si/TRU product if High-Level Waste treatment
services are provided. The separated **St/TRU product may be mixed with the Entrained
Solids product.

The Contractor is not required to produce a *St/TRU product under this Contract. The

Contractor shall determine the degree of *Sr/TRU removal required to comply with the
requirements of Specification 2, mmobilized Low-Activity Waste.

Requirements

6.2.1 References: None

. 6.2.2 Product Reguirements:

6.2.2.1 Limitation on *’Cs Content: The total quantity of *’Cesium (**’Cs) returned
to DOE in the *St/TRU product and in the Entrained Solids product (see
Specification 3, Entrained Solids) shall be less than 5 percent of the total
¥1Cs provided by DOE in the Low-Activity Waste (LAW) feed.

6.2.2.2 Limitation on *Tc Content: The total quantity of *Technetium (®Tc)
returned to DOE in the **St/TRU product and in the Entrained Solids
product (see Specification 3, Entrained Solids) shali be less than 5 percent of
the total *Tc provided by DOE in the LAW feed.

6.2.2.3 Volume Limitation:

The *St/TRU must meet one of the following criteria:

. Greater than 20 volume percent solids;

. Greater than 50% of the solids content at which the slurry viscosity is
30 ¢P; or ,

. Greater than 50% of the solids content at which the slurry specific

gravity is 1.5.

The preceding criteria represent minimum constraints. Maximum constraints
are defined in Specification 9, Liguids or Sharies Transferred to DOE by
Pipeline or Liguid Transport Cask.
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6.22.4 Limitation on Additives: The **Sr/TRU shall be returned meeting the
requirements of Specification 10, Limitations on Returned Intermediate
Waste Products Affecting Immobilized High-Level Waste Product Quantity.

» 6.2.3 Handling Requirements: *'St/TRU separated from the LAW fraction shail be retumed,
meeting the requirements of Specification 9, Liguids or Slurries Transferred to DOE
by Pipeline or Liquid Transport Cask.

6.3 Inspection and Acceptance: The Products and Secondary Wastes Plan provided as a Part A
deliverable in Standard 3, Waste Products and Secondary Wastes, shall define the content and
delivery of Contractor documentation required to demonstrate compliance with the
requirements of this specification. Product inspection and acceptance requirements will be
performed in accordance with Section E, Jnspection and Acceptance.
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Specification 7: Low-Activity Waste Envelopes Definition

7.1 Scope: This Specification establishes three waste envelopes for Low-Activity Waste (LAW)
services: Waste Envelopes A, B, and C. Each waste envelope provides the compositional
range of chemical and radioactive constituents in the waste feed to be treated.

7.2 Composition: This specification lists the concentration limits for the LAW Envelopes A, B,
and C feed to be transferred by DOE to the Contractor for LAW services. The waste feed will
be delivered with a sodium concentration between 3M and 14M. The insoluble solids fraction
will not exceed 5 volume % of the waste transferred. Trace quantities of radionuclides,
chemicals, and other impurities may be present in the waste feed. All feed provided will meet
the Tank Farm Operations specifications given in OSD-T-151-00007.

Table TS-7.1 LAW Chemical Composition’

Chemical ' Maximum Ratio, analyte (mole) to sodium (mole) ]
Analyte Envelope A Envelope B Envelope C ‘

Al 1.9E-01 1.9E-01 1.9E-01

Ba 1.0E-04 1.0E-04 1.0E-04

Ca 4.0E-02 4.0E-02 4.0E-02

Cd 4,0E-03 4.0E-03

cl | 3.7E-02 '3.7E-02

Cr 6.9E-03 6.9E-03

F . 9.1E-02 9.1E-02

Fe 1.0E-02 1.0E-02

Hg : 1.4E-05 1.4E-05

K ' 1.8E-01 1.8E-01

La 8.3E-05 8.3E-05 8.3E-05

I Ni 3.0E-03 3.0E-03 3.0E-03

" NO, : 3.8E-01 3.8E-01 ’ 3.8E-01

NO, 8.0E-01 8.0E-01 8.0E-01
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Table TS-7.1 LAW Chemical Composition' (Continued)

Chemical Maximum Ratio, analyte (mole) to sodium (mole)

Analyte Envelope A Envelope B Envelope C
. . ] !
I OH 1.0E+01 . 1.0E-01 1.0E-01

Pb _ 6.8E-04 6.8E-04 6.8E-04
PO, 3.8E-02 L sEa 3.8E-02
SO, 9.7E-03 o e 9.7E-03
TIC 3.0E-01 3.0E-01 3.0E-01
TOC <10g/l <10g/1 Hra
U " 1.2B-03 1.2E-03 - 1.2E-03

Note:

! Shading highlights differences among the three LAW envelopes.

Table TS-7.2 LAW Radionuclide Content

Maximum Ratio, radionuclide (Bq) to sodium (mole)

Radionuclide’ Envelope A Envelope B Envelope C
TRU 6.0E+05
¥Cs 4.3E+09 - —
u__”'r_c._..____..——-—-L..__m._,..,i.= 7.;E+06

Notes:
! Shading highlights differences among the three LAW envelopes.

? Some radionuctides, such as *Sr and "Cs, have daughters with relatively short half-lives. These daughters have not been listed in this
table. However, they are present in concentrations associated with the normal decay chains of the redionuclides. ,
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Specification 8: High-Level Waste Envelope Definition
8.1 Scope: This Specification establishes one waste envelope, Waste Envelope D, for High-Level

3.2

Waste (HLW) services. This waste envelope provides the compositional range of chemical
and radioactive constituzents in the waste feed to be treated,

Composition: The composition range for selected feed components, minimum and maximum,
is defined in Tables TS-8.1 and TS-8.2. Maximum feed composition for radionuclides are
defined in Table TS—8.3. Compositions are defined in terms of elemental or anion
concentrations based on an overall waste concentration of 31 grams (g) equivalent non-volatile
oxides/liter (I). Actual feed concentration of equivalent non-volatile oxides may range from
25 g/l to 100 g/l. Decay products, such as radon from uranium and trace isotopes below .
1.0E-09 Curies per liter (Ci/l) are not shown. Non-volatile trace components below 0.001 g/l
are not shown. Table TS~8.4 defines-the range for selected physical properties of HLW feed
delivered to the HLW Contractor. The bulk of the HLW feed components are in the form of
insoluble suspended solids in an aqueous slurry. Feed will be delivered to the Contractor
providing HLW treatment services by pipeline in batches, Limits apply to individual batches.

Table TS-8.1 High-Level Waste Feed Composition Limits for Non-Volatile

Components
—_ — |
‘_Non- gl Non- g/l
Volatile Volatile
Element | Minimum Maximum || piement | Minimum Maximum
Ag NE 0.17 Cy NE Q.15
Al 1.3 4.3 Dy NE 0.008
Am NE 0.02 Eu NE 0.005
As " NE 0.05 F . NE 1.1
B NE 0.4 Fe 2.6 8.9 i
Ba NE 1.4 Gd NE 0.003
Be NE 0.02 Hg NE 0.03
Bi NE 0.86 K NE 0.41
| ca NE 22 La NE 0.8
Cd NE 1.4 Li NE 0.043
Ce NE 0.25 Mg NE 0.65
Co NE 0.14 Mn NE 2
Cr NE 0.21 Mo NE 0.2
Cs NE .18 Na 2.3 6.0
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Table TS—8.1 High-Level Waste Feed Composition Limits for Nen-Volatile
Components (Continued)

Non- ” I
Volatile Volatile —
Element | Minimum Maximum | plement | MiRimum Maximum
| b NE 0.003 si NE 538

Nd NE 0.53 Sm NE 0.053 "

Ni 0.05 0.73 Sn NE 0.011 ‘

Np NE 0.03 St NE 0.16

P NE 0.54 Ta NE 0.008

Pb NE 0.34 - Te NE 0.08

Pd NE 0.04 Te NE 0.04
I__Pm NE 0.03 Th NE 0.16

Pr NE 0.11 Ti NE 0.4

Pu NE 0.016 Tl NE 0.14

Rb NE 0.06 U NE 4.2

Re NE 0.03 v NE 0.01

Rh NE 0.04 W NE 0.074.

Ru NE 0.11 Y NE - 0.05

8 NE 0.20 Zn NE 0.13

Sb NE 0.26 Zr NE 4.6
,_s@&%* %m.
Legend:

NE = Not estimated
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Table TS-8.2 High-Level Waste Feed Composition Limits for Volatile Components

%’

Volatile Components Minimum Maximum l
Cl 0 0.1
CO; 0.74 9.3
NO, 0 11.2
- (total NO,/NQ;?)
NO, 0 as NO,”
TOC 0 34
CN 0 0.5

NH, 0 0.5




TWRS Privatization Request for Proposal
Sol, No. DE-RP06-96RL 13308

Part I
Section C

Table TS-8.3 Maximum Radionnclide Composition of High-Level Waste Feed

2E-05 1.5E-04 |
e 2E-06 19mgy 1.0E-08 14EY 1.6E-02
Fe 1.0E-03 2imgn 9,0E-06 155gy . 9.0E-03
N 1.4E-05 1265 4.8E-05 Bey 7.7E-07
“Co 3.0E-03 249 2.61E-09 Bsyg 3.2E-08
SNi 1.6E-03 i26gh 4.83E-06 Beyy 8.2E-08
PSe 4.2E-07 126mgt, 3.43E-05 By 5.8E-07
Sr 3.1E+00 125, 1.0E-02 ZNp 2.3E-05
oy 3.1E+00 e 3.0E-03 Bipy 1.1E-04
PNb 8.7E-05 129 9.0E-08 BIpy 9.5E-04
7 1.4E-04 134cs 6.8E-03 20py, 2.6E-04
*Te 4.5E-03 BsCg 3.0E-05 uipy 6.9E-03
105Ry 2.0E-04 BCs 3.0E+00 22py 7.1E-08
%Rh 2.0E-04 13Impg 3.0E+00 #lAm 4.3E-02
107pg 4.0E-06 44Ce 1.0E-04 %2Am 3.1E-05
HomAg 1.0E-08 144pr 1.0E-04 H2mAm 3.2E-05
Bmcd 1.09E-03 W4mpy 1.0E-07 M Am 5.06-06 |
Hamy 1.88E-06 “pm 1.6E-01 *Cm 3.76-05 |
13gn 1.88E-06 1518m 9.3E-02 #Cm 9.3E-04 "

— ! 1 o 1M ]
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Table TS-8.4 High-Level Waste Feed Physical Properties

Property —_Design Range
Total solids (wt %) dried at approximately 100°C 2.5-13
Total equivalent non-volatile oxides (g/1) 25-100
Slurry density (g/ml) ) 1.02-1.10
Settled solids (vol %) 7-95
Apparent viscosity (cP at 25°C)
at 10 s™ (50 rpm agitator) ' 6-94
at 25 s (130 rpm agitator) | 3-50
ﬂ at 183 s ©1-50
| Yield stress, (dyne/cm?) . 1-150
" Settled solids shear strength after 2 days (dyne/cm?) 20-200
| Eeat capacity (cat/g->c) ' 0.79-0.97
l pH ’ >10
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Specification 9:

9.1

9.2

Section C

Liquids or Slurries Transferred to DOE by Pigeline
or Liquid Transport Cask

Scope: This Specification defines the requirements for the return of liquids and slurries for
three intermediate waste products: Entrained Solids, *Technetium (**T¢), and **Strontium and
Transuranics (*®Sr/TRU). DOE will not accept the Entrained Solids, *Te, and **St/TRU if
High-Level Waste (HLW) treatinent services are provided.

Requirements:

9.2.1

9.2.2

References:

9.2.1.1

9.2.1.2

9.2.1.3

9.2.14

ASTM G75-95. January 30, 1995. Standard Test Method for Determination
of Sharry Abrasivity (Miller Number) and Slurry Abrasion Response of
Materials (SAR Number). American Society for Testing and Materials,
Easton Maryland. .

Greenburg, A.E., L.S. Clesceri, and A.D. Eaton, eds. Standard Methods
Jor the Examination of Water and Wastewater. 18th edition, McGraw-Hill,
New York.

OSD-T-151-00007. Rev. H-16. November 20, 1995. Operating Specification
Jor 241-AN, AP, AW, AY, AZ, and S8Y Tank Farms. Westinghouse Hanford
Company, Richland, Washington.

WHC-SD-WM-OCD-015. Rev. 1. April 24, 1995. Fowler, K.D Tank Farm
Waste Transfer Compatibility Program Westinghouse Hanford Company,
Richland, Washington.

Product Requirements:

9.2.2.1

9222

Product Composition: The elemental composition of the product shall be
provided for all elements constituting more than 0.5 wt% (percent by weight)
of the product on a dry basis and for all radionuclides present in
concentrations greater than 5% of the total activity.

Composition Limits: The composition of the product shall be within
the composition limits specified in OSD-T-151-00007 (assumed at a
storage temperature of 100°C) and comply with WHC-SD-WM-OCD-015.
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9.2.2.3 Criticality: The plutonium concentration in the returned material shall not be
greater than 0.05 grams per gallon. No single transfer shall be in excess of
200 grams plutonium. The concentration of the fissile materials shall be
provided to DOE prior to transfer.

9.2.2.4 Storage: The Contractor shall demonstrate, in its Products and Secondary
Wastes Plan, that a separable organic phase will not develop during
prolonged storage of the product materials in the Double-Sheil Tank system.

9.2.2.5 Heat Generation: The Contractor shall determine and report the heat
generation rate for product in the Products and Secondary Wastes Plan.

9.2.2.6 Physical Parameters: The Contractor shall determine and report the specific
gravity, viscosity, solids content, pH, and temperature of the product at the
time of transfer to DOE in the Products and Secondary Wastes Plan. The
product shall meet the requirements shown in Table TS-9.1.

Table TS-9.1 Physical Requirements for Liguids or Slurries Transferred to DOE

Specific Gravity! 1.0to 1.5
Viscosity' 1.0 to 30.0 ¢P
Solids Content'? . <30% (volume of bed)
pH Range >11.0
Operating Temperature (Waste) 26.6°C to 82.2°C
Minimum Pipeline Velocity 1.8 m/sec
Reynolds Number >20,000
Particles size greater than 4000 pm 0% wiw
Particles size between 500 and 4000 pm <1% wiw
Particles size between 50 and 500 pm <5% wiw
Miiler number of siurry at transfer temperature
and concentration (ASTM G75-95) - <100

Notes:

! Measured at minimum plaoned transfer temperature. Maximum temperature drop during transfer is 11°C.
? Value reported is the percent of slurry volume represented by the settled bed of solids. The procedure for determining percent solids shail
be taken from Standard Methods for the Examination of Water and Wastewater (see Section J, Attachment 1, List of Request for

Proposals References).
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9.2.2.7 Scaling: Transport of the product shall not deposit scale on the pipe walls.

9.2.2.8 Stability Prevention of Exothermic Reaction: The Entrained Solids, ®Tk,

and *°Sr/TRU products shall not have the potential for an exothermic
reaction.

9.2.3 Handling Requirements: None

93 Inspection and Acceptance: The Products and Secondary Wastes Plan provided as a Part A
deliverable in Standard 3, Waste Products and Secondary Wastes, shall define the content and
delivery of Contractor documentation required to demonstrate compliance with the
requirements of this specification. Product inspection and acceptance requirements will be
performed in accordance with Section E, Inspection and Acceptance.
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Specification 10:

10.1

10.2

Part I

Section C

Limitations on Returned Intermediate Waste Products Affecting Immobilized
High-Level Waste Product Quantity

Scope: This Specification establishes limitations on the impact to fmmobilized High-Level
Waste (IHLW) product quantity.

Requirements:

10.2.1 References:

10.2,1.1

WAC 173-303. 1995. Dangerous Waste Regulations, Washington
Administrative Code, as amended.

10.2.2 Product Requirements:

10.2.2.1

10.2.2.2

High-Level Waste Volume Impact: The Contractor shall: 1) demonstrate
that the caiculated IHLW product quantity will not be affected by processing
Low-Activity Waste (LAW) feed (see Specification 7, Low-Activity Waste
Envelopes Definition), or 2) comply with the following two limitations for
every metric ton of sodium in the LAW feed:

Limitation 1: Add and/or precipitate less than 5 kilograms of material in
total to the intermediate waste products (on an equivalent oxide basis
excluding silicon and sodium), including: Entrained Solids, '*’Cesium
("’Cs), *°Strontium, (*°Sr) and Transuranics (TRU), and *Technetium, (**Tc)
(see Specification 3, Entrained Solids, Specification 4, *’Cesium,
Specification 5, **Technetium, and Specification 6, “’Strontium and
Transuranics).

Limitation 2: Add less than 100 grams of sulfur, phosphorous, fluorine,
chlorine, and chromium in total to the intermediate waste products (on an
equivalent oxide basis if applicable), including: Entrained Solids, **’Cs, *Sr
and TRU, and *Tc (see Specification 3, Entrained Solids, Specification 4,
P7Cesium, Specification 5, *Technetium, and Specification 6, *’Strontium
and Transuranics).

Material Additions: The following materials may not be added to the
product without advance approval by DOE: radionuclides; organics; noble
metals, iodine; materials that are designated in WAC 173-303 as dangerous
waste; and materials excluded by regulatory requirements and permits at the
Hanford site.
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10.2.2.3 Sodium Return in Intermediate Waste Products: For the *’Cs and ¥ Tc
intermediate waste products, the Contractor shall retumn less than 10
kilograms of sodium per metric ton of sodium in LAW feed (see
Specification 7, Low-Activity Waste Envelopes Definition).

For the Entrained Solids and **Sr and TRU intermediate waste products, the
Contractor shall return less than 60 grams of sodium per kilogram of
insoluble solids, measured on a dry solids basis.
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C.7 Interface Descriptions

This Section consists of one Interface Description for each of the interfaces identified in Figure C~1,
Privatization Functions, Inputs, and Outputs, as listed below. Each Interface Description consists of
three parts:

a. A definition of the interfaced item;

b. . The responsibilities of the Contractor and the U.S. Department of Energy (DOE) or ltS
other Hanford Site contractors; and

c. Interface details to be established during Part A.

Interface Descriptions (ID):

ID 1; Raw Water

ID 2: Potable Water

ID 3: Radioactive Solid Wastes

ID 4: Dangerous Wastes ‘
ID 5: Non-Radioactive, Non-Dangerous Liquid Effluents
ID 6: Radioactive, Dangerous Liquid Effluents
ID 7: Non-Dangerous Solid Wastes

ID 8: Liquid Sanitary Wastes

ID 9: Land for Siting

ID 10: Deactivated Facility and Site

ID 11: Electricity

ID 12: Roads and Rails

ID 13: Non-Routine High-Level Solid Wastes
ID 14: Immobilized High-Level Waste

ID 15: Immobilized Low-Activity Waste

ID 16: *Strontium/Transuranics/Entrained Solids
ID 17: "¥'Cesium

ID 18: *Technetium

ID 19: Low-Activity Waste Feed

ID 20: High-Level Waste Feed

ID 21: Waste Feed Tanks

ID 22: Air Emissions

The DOE member of the Interface Integrated Product/Process Team (IPT) will consider requests for
additional Hanford Site services. However, DOE is not required to provide any Hanford Site services
beyond the Interface Descriptions described in Section C.7.
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Interface Description 1:  Raw Water :

Interface Definition:

Raw Water — The 200 East Raw Water System provides raw make-up water for process use and fire
water for the 200 East Area. The Hanford Site raw water supply is unfiltered, untreated Columbia
River water subject o seasonal changes in temperature and composition.

Responsibilities:

— x %gﬂ
CONTRACTOR DOE

The Contractor shall ... ' DOE or its other Hanford Site contractors will . . .

1) Specify to DOE the amount of raw water réquired 1) Provide up to 760 liters per minute (Ipm)

(average and peak flows) for its process and for (24-hour average) of process water to the
fire suppression. Contractor,

2) Connect its facility to the line(s) provided for raw |2) Provide and maintain a pipeline for process water
water and fire water at the Contractor’s site to the Contractor’s site perimeter. '
perimeter. 3) Provide up to a total of 9,450 Ipm of fire water to

3} Maintain the portion of those lines that are within be shared among the Contractors.
the Contractor’s own site boundaries, 4) Provide and maintain a pipeline for fire water to

each Contractor’s site perimeter,
5) Monitor raw water usage,
6} Function as the Site Water Purveyor,
7) Notify the Contractor in advance of scheduled
. interruption of services. .

To Be Established During Part A:

Request for fire water services in excess of 9,450 Ipm.
Physical interface locations.

Time frame for delivery of the raw water.
Water-use minimization incentives.
Final Interface Control Document,
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Interface Description 2:  Potable Water

Interface Definition:

Potable Water — The 200 East Sanitary Water System provides potable water for domestic use.

Responsibilities:
T e e —————-

CONTRACTOR DOE
The Contractor shall . .. DOE or its other Hanford Site contractors will . ..
1) Specify to DOE the amount of potabie water 1} Provide up to 95 Ipm (24-hour average) of
required (average and peak flows) for its facility. potable water to the Contractor.
2) Connect its facility to the line provided for 2) Provide and maintain a pipeline for potable water
potable water at the Contractor’s site perimeter. to the Contractor’s site perimeter.
3) Maintain the portion of those lines that are within {3) Monitor potable water usage.
the Contractor’s own site boundaries. 4) Function as the Site Water Purveyor.
5) Notify the Contractor in advance of scheduled
interruption of services.

1) Request for potable water services in excess of 95 lpm (24-hour average).
2) Physical interface locations.

3) Time frame for delivery of potable water.

4) Water-use minimization incentives, ’
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Interface Description 3:  Radioactive Solid Wastes

Interface Definition:

Radioactive Solid Wastes — Low-level, low-level mixed, transuranic (TRU), and TRU mixed solid
wastes generated by the Contractor. These wastes will be transferred to DOE for management and
disposal. '

Responsibilities:
1?1)(){@
The Contractor shall . .. DOE or its other Hanford Site contractors will . . .
1) Estimate the volume of radioactive solid wastes | 1) Review the HSSWAC Waste Certification
to be generated during this Contract and provide Summary and accept certified radioactive solid
1! these forecasts to DOE. wastes from the Contractor.
2) Submit to DOE all technical information and 2) Negotiate any necessary modification to Hanford
analyses required to modify or comply with any Site permits with the regulator(s).
affected Hanford Site permits necessary to 3) Establish and maintain the HSSWAC.
dispose of the waste. 4) Implement the Waste Verification and
3) Comply with the Hanford Site Solid Waste Confirmation Program, as defined in the
Acceptance Criteria (HSSWAC), WHC-EP-0063. HSSWAC. ;
|| 4} Package the radioactive solid wastes in _ 5) Provide transportation services and vehicles for
accordance with the HSSWAC. . transporting radioactive solid wastes to the
5) Document that packaged radioactive solid wastes disposal facility.
meet the HSSWAC, 6) Notify the Contractor in advance of scheduled
6) Transfer the certified radioactive solid wastes to interruption of services.
DOE for transportation.
L

To Be Established During Part A:

1) Physical interface locations.
2) Schedule, documentation, and procedures for waste transfer.

3) Radioactive solid waste minimization incentives.
4) Final Interface Control Document.
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Interface Description 4:

Interface Definition:

Part I
. SectionC

Dangerous Wastes

Dangerous Wastes — Non-radioactive, dangerous wastes that are sent to an external RCRA-permitted
treatment, storage, and disposal facility as Contractor-owned and generated wastes,

Responsibilities:

" CONTRACTOR

i

—

DOE

‘|t The Contractor shall ...

1) Manage and disposition all non-radioactive,
dangerous waste streams. ‘
2) Not commingle different waste types.

To Be Established During Part A:

DOE or its other Hanford Site contractors will . . .

1) Not accept non-radicactive, dangerous waste from
the Contractor.

Not applicable.
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Interface Description 5:  Non-Radioactive, Non-Dangerous Liquid Effluents

Interface Definition:

Non-Radioactive, Non-Dangerous Ligquid Effluents — Uncontaminated waste water which meets
interface acceptance criteria for discharge directly to the 200 Area Treated Effluent Disposal Facility

(TEDF).

Responsibilities:

CONTRACTOR DOE

The Contractor shall ... DOE or its other Hanford Site contractors will . . .

I} Establish the operating range for total volume and { 1) Accept from each Contractor up to 300,000 m?/yr.
maximum weight percent solids of the transferred corresponding to an average flow rate of 570 Ipm.
liquid effluents. 2) Provide and maintain a transfer pipeline from the ||

2) Submit to DOE all technical information and Contractor’s site boundary to the 200 Area TEDF.
analyses required for modifications to or 3) Negotiate with regulator(s) any necessary permit
compliance with any affected permits necessary to changes associated with the new waste stream.
transfer liguid effluents to the 200 Area TEDF. 4) Verify the volume and composition of liquid

13) Connect its facility to the line provided for the effluents discharged by the Contractor.
liquid effluent at the Contractor’s site perimeter. |5) Notify the Contractor in advance of scheduled
4) Meet the requirements of the 200 Area Treated . interruption of services.
Effluent Disposal Facility Interface Control
Document, WHC-SD-W049H-ICD-001, and the
State Waste Discharge Permit, ST 4502,
5) Not commingle different waste types.

To Be Established During Part A:

Physical interface locations and administrative interfaces.
Time frame for commencement of liquid effluent services.
3) Maximum instantaneous discharge rate.

4) Liquid effluent minimization incentives.

Final Interface Control Document.
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Interface Description 6:  Radioactive, Dangerous Liquid Effluents

Interface Definition;:

Radioactive, Dangerous Liquid Effluents — Dilute radioactive and/or dangerous process waste liquid
effluents which require treatment to meet interface acceptance criteria for discharge to the Liquid

Effluent Retention Facility (LERF) and/or to the Effluent Treatment Facility (ETF) for subsequent
treatment,

Responsibilities:

CONTRACTOR DOE
The Contractor shall . , . DOE or its other Hanford Site contractors will . . .
1) Establish the operating range for total volume, 1) Specify ETF treatability envelope.
total curies, composition, and maximum weight [2) Accept from the Contractor and treat up to
percent solids of the radioactive, dangerous liquid 100,000 m’/yr of radioactive, dangerous liquid
f effluents to be transferred. effluents corresponding to an average flow rate of
2) Submit to DOE all technical information and 190 Ipm.
analyses required to modify or comply with any [3) Provide and maintain an RCRA-compliant transfer
affected permits to transfer radioactive, dangerous pipeline between the Contractor’s site boundary
liquid effluents to the LERF and/or ETF. and the ETF.
3) Connect its facility to the line provided for the 4) Compare the predicted effluent characteristics to
liquid effluent at the Contractor’s site perimeter. the ETF’s treatability envelope and determine
4) Document the volume and composition of whether treatability tests or ETF process
discharged-liquid effluents. Meet the ETF modifications are necessary.
1' Aeceptance of Feed Streams for Treatment 5) Verify the volume and composition of liquid
at the LERF/ETF Complex, as specified in effluents discharged by the Contractor.
WHC-SD-ETF-WAC-001, 6) Dispose of secondary solid wastes resulting from
5) Pretreat liquid effluents as negotiated with DOE. waste water treatment at the ETF.
6) Discharge liquid effluents within the current ETF |[7) Negotiate with regulator(s) any necessary permit
treatability envelope. changes associated with the new waste stream.
7) Not commingle different waste types. 8) Notify the Contractor in advance of scheduled
‘ interruption of services..
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To Be Established During Part A:

Physical interface locations and administrative interfaces.
Any Contractor pretreatment or ETF process changes necessary to maintain ETF discharge concentrations

below maximum permissible limits.
3) Time frame for commencement of liquid effluent treatment services.
4) Maximum instantaneous discharge rate with DOE.
Liquid effluent waste minimization incentives.
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Interface Description 72 Non-Dangerous Solid Wastes
Interface Definition:

Non-Dangerous Solid Wastes — Non-radioactive, non-dangeroﬁs wastes that are sent to an external
treatment, storage, and disposal facility as Contractor-owned and generated wastes.

Responsibilities:

—
CONTRACTOR DOE
The Contractor shall . .. DOE or its other Hanford Site contractors will . .
1} Manage and disposition all non-radioactive,. 1) Not accept non-radioactive, non-dangerous solid
non-dangerous solid wastes. , wastes.
e ]

To Be Established During Part A:

Not applicable.
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Interface Description 8:  Liquid Sanitary Wastes

Interface Definition:

Liquid Sanitary Wastes — Contractor-owned and generated sanitary sewer discharges. *

Responsibilities:

CONTRACTOR DOE
The Contractor shall . .. DOE or its other Hanford Site contractors will . . .

1} Design, permit, install, operate, and deactivatea |1) Not accept liquid sanitary wastes.

sanitary waste treatment system for its needs.
—_—— = ==

To Be Established During Part A:
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Interface Description 9:  Land for Siting
Interface Definition:

Land for Siting — The appropriate land required in the 200 East Area for waste treatinent services.
Land for facility siting will be provided to the Contractor under a no-cost lease that anthorizes the
Contractor to use the property for construction, operation, and deactivation.

Responsibilities:

CONTRACTOR DOE
The Contractor shall . .. DOE or its other Hanford Site contractors will . ..
1) Perform Part A in such a manner that allows DOE|1) During Part A, provide the Contractor
the flexibility to assign any contiguous 6-hectare site-investigation access to the region shown in
site during Part B. Section J, Attachment 3, Siting Plan/Aerial View
2) Construct, operate, and deactivate its facility of Proposed Contractor Locations.
within the site boundaries. 2) At the start of Part B, select and lease a 6-hectare
site within the region shown in Section J,
Attachment 3,

3) Estabiish baseline site and environmental
conditions through a third party.

4) Ensure that site-use satisfies requirements through
the environmental checklist process at the
initiation of Part B.

5) Provide Site Evaluation Reports. I

6) Provide land corridors and required siting
information for tank waste transfer lines.

To Be Established During Part A:

1) Baseline site and environmental conditions prior to use.

2) Additional land if the 6-hectare site is not sufficient,
3) Final Interface Control Document.
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Interface Description 10: Deactivated Facility and Site

Interface Definition:

Deactivated Facility — Facilities that have been deactivated and are ready for transfer to DOE for

surveillance and maintenance, decontamination/decommissioning, and RCRA closure. Facilities to be

deactivated include the site (land), Contractor improvements to the site/land corridors or other

Government-furnished property and equipment, transfer pipelines, diversion boxes, and associated

components, nuclear processing facilities, and support buildings, but excludes the original DOE-
 provided waste feed tanks and their associated upgrades.

Responsibilities:

" CONTRACTOR DOE

The Contractor shall ... DOE or its other Hanford Site contractors will . . .

1) Deactivate facilities. 1) Authorize facility deactivation.

2) Establish baseline deactivation conditions through
a third party.

3) Transfer deactivated facility(ies) and site to DOE.

4) Provide documentation required by the approved
Deactivation Plan.

To Be Established in Part A:

1) Process and protocols for trnting over the facilities and site to DOE.

2) Specific elements of the Deactivation Plan, including the deactivation end-points for the deactivated
facility(ies) and specific end-points for all systems and spaces.

3) Final Interface Control Document.
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Interface Description 11: Electricity

Interface Definition:

Electricity — 20 Megawatts (MW) power at 13.8 kilovolts (kV), 60 hertz (Hz), three-phase alternating
current (AC), will be available to the Contractor’s site electrical distribution system.

Responsibilities:

CONTRACTOR DOE
The Contractor shall . . . DOE or its other Hanford Site contractors will . ..
1) Specify to DOE the amount of AC power 1) Deliver up to 20 MW of power at the defined
(average and peak loads) required for its process. capacity. . .
1 2) Deliver power to the Contractor’s site perimeter.
3) Monitor power consumption.
4) Provide and maintain electrical distribution at the

defined capacity to the Contractor’s site perimeter.
5) Notify the Contractor in advance of scheduled
interruption of services.

To Be Established During Part A:

Request for power services in excess of 20 MW.
2) Schedule of electrical outages for maintenance.

3) Physical interface locations,

4) Time frame for delivery of power.

Power-use minimization incentives,

Final Interface Control Document.
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Interface Description 12: Roads and Rails
Interface Definition:
Roads and Railways — The primary roads and DOE rail system provide access to the 200 Area. No

direct rail link to the Contractor’s site will be provided, and DOE rail system may be discontinued
during the Contract term.

Responsibilities:

CONTRACTOR DOE
The Contractor shall . .. DOE or its other Hanford Site contractors will . ..
1) Provide roads within its own site boundaries. 1) Provide road access between the Contractor’s site
2) Notify DOE, in advance, of road closures the boundary and existing Hanford Site roads.
||  Contractor requires outside its boundary. 2) Maintain the existing roads and rail system spurs
3) Kdentify demand on existing Hanford Site roads in the vicinity of the Contractor’s facility.
and rail system, 3) Manage road closures outside the Contractor’s site
boundary as necessary.
4)- Notify the Contractor in advance of scheduled
interruption of services.
—_—— ——

To Be Established During Part A:

1) Requests for upgrades of existing roads and rail system.
2) Protocols and procedures for road closures.

3) Physical interface locations.
4) Final Interface Control Document.
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Interface Description 13: Non-Routine High-Level Solid Wastes
Interface Definition:

Non-Routine High-Level Solid Wastes — Processing of tank wastes may generate secondary
radioactive solid waste that meets the Nuclear Regulatory Commission’s source-based definition of
High-Level Waste or incidental waste. DOE anticipates that small quantities of such waste may be
produced on a non-routine basis during Part B operations, particularly during facility deactivation.

Responsibilities:

CONTRACTOR DOE
The Contractor shall . . . DOE or its other Hanford Site contractors will . . .
i 1) Estimate the volume of non-routine High-Level |1} Accept certified non-routine High-Level solid "

solid waste to be generated by the Contractor. ‘ waste from the Contractor.

2) Minimize the quantity of non-routine High-Level [2) WNegotiate any necessary modifications to Hanford
solid waste produced during Contract operations Site permits with regulators.
through segregation and decontamination. 3) Evaluate requirements for transfer, interim

3) Submit to DOE all technical information and storage, and ultimate disposal of non-routine
analyses required for modifications to, or High-Level solid waste.
compliance with, affected Hanford Site permits 4) Pick up the loaded shipping container from the
necessary to store waste. Contmctor-designateq transfer facility. II

4) Comply with waste package requirements for the {5) Provide transportation services and vehicles for
HLW. product. . the non-routine High-Level solid waste.

5) Load the non-routine High-Level solid waste 6) Verify the volume and composition of the non-
package in an approved shipping container ’ routine High-Level solid waste.
provided by DOE, 7) Notify the Contractor in advance of scheduled

6) Document that the non-routine High-Level solid interruption of services.
waste meets, to the extent practical, the HLW
acceptance criteria in the Waste Acceprance
Product Specifications for Vitrified High-Level

Waste Forms (WAPS), DOE/EM-0093, and Waste
Acceptance System Reguirements Document
(WASRD), DOE/RW-0351P.

7) Provide documentation of the non-routine High-
Level solid waste in the Contractor’s immobilized
High-Level Waste product Wasteform
Qualification Report required by the WAPS,

8) Transfer ownership of the non-routine High-Level
solid waste to DOE for transportation along with
shipping manifests and appropriate documentation.
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To Be Established During Part A:

I) Physical interface location.
2) Schedule, documentation, and procedures for waste transfer.
3) Non-routine HL.W minimization incentives.

4) Final Interface Control Document.
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Interface Description 14: Immobilized High-Level Waste
Interface Definition:

. Immobilized High-Level Waste — Immobilized High-Level Waste (IHLW) sealed in canisters suitable
for interim storage and future placement in the geologic repository.

Responsibilities:

CONTRACTOR . DOE
The Contractor shall . .. DOE or its other Hanford Site contractors will . . .
1) Provide a facility for physical transfer and 1) Provide a clean, approved shipping container
acceptance of the canistered THLW form, delivered to the Contractor-designated transfer
2) Place the JHL W product in accordance with facility. Shipping containers will be provided in
Specification 1, Immobilized High-Level Waste, in accordance with the following:
an approved shipping container provided by DOE. a) Smearable contamination on shipping
3) Notify DOE that the loaded shipping container is container (internal and external):
ready for pickup and provide access for DOE’s ' <367 Bq/m? alpha, and
transportation equipment to accomplish the <3670 Bg/m* gammarbeta
physical pickup. b) Radiation level (when loaded):
4) Provide required documentation to DOE. <200 mRem/hr for shipping container outer
5) Provide lag storage with a minimum capacity to surface
accommodate 60 days production. ] <10 mRem/hr at 2 distance of two meters
from the vertical surface of the shipping
container
12} Accept the [HLW product.
3) Pickup the loaded shipping container from the
Contractor-designated transfer facility.
4) Transport shipping containers:
a) Empty - to the Contractor’s loading facility
b) Full - from the Contractor’s loading facility
5) Provide the transport vehicie.
6) Notify the Contractor in advance of scheduled
interruption of services.




TWRS Privatization Request for Proposals Part 1
Sol. No. DE-RP06-96RL13308 Section C

To Be Established During Part A:

1} Procedures for product acceptance and sampling.

2} Schedule for empty shipping container delivery and loaded shipping container pickup,

3} Design for handling and shipping fixtures/appurtenances compatible with lifting and movement
equipment, IHLW packaging, and shipping containers.

4) IHLW minimization incentives,

5} Final Interface Control Document. '

—_———ee e e———
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Interface Description 15: Immobilized Low-Activity Waste

Interface Definition:

Immobilized Low-Activity Waste — Immobilized Low-Activity Waste ILAW) product suitable for
disposal on the Hanford Site.

Responsibilities:

’

CONTRACTOR DOE

The Contractor shall . .. DCE or its other Hanford Site contractors will . . .
1) Provide a facility for physical transfer and 1) Provide a clean, approved shipping container

acceptance of the ILAW product. delivered to the Contractor-designated transfer
2) Place the ILAW product in accordance with facility. Shipping containers will be provided in

‘l Specification 2, Immobilized Low-Activity Waste, accordance with the following:

in an approved shipping container provided by a) Smearable contamination on shipping

DOCE. container (internal and external):
3) Notify DOE that the loaded shipping container is <367 Bq/m? alpha, and

ready for pickup and provide access for DOE’s <3670 Bg/m’? gamma/beta

transportation equipment to accomplish the b} Radiation level (when loaded):

physical pickup. <200 mRem/hr for shipping container outer
4) Provide required documentation to DOE. surface
5) Provide lag storage with a minimum capacity to <10 mRem/hr at a distance of two meters

accommodate 60 days production. from the vertical surface of the shipping |

container
2) Accept the ILAW product.
3) Pickup the loaded shipping container from the
Contractor-designated transfer facility.
il . 4) Transport shipping containers:
a) Empty - to the Contractor’s loading facility

b) Full - from the Contractor’s loading facility
5} Provide the transport vehicle.
6) Notify the Contractor in advance of scheduled
interruption of services.
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To Be Established During Part A:

Procedures for product acceptance and sampling,
Schedule for empty shipping container delivery and loaded shipping container pickup.
Design for handling and shipping fixtures/appurtenances compatible with lifting and movement

equipment, ILAW product packaging, and shipping containers.
ILAW product minimization incentives.
Final Interface Control Document.
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Interface Description 16: *Strontium/Transuranics/Entrained Solids
Interface Definition:

**Strontium/Transuranics/Entrained Solids — *°Strontium (**Sr), Transuranics (TRU), and Entrained
Solids contained in LAW feed separated from tank waste that will be transferred to DOE via pipeline.
This interface applies to the Contractor who is performing LAW treatment services only, during

Part B,

Responsibilities:

' CONTRACTOR DOE |

The Contractor shail ... DOE or its other Hanford Site contractors will . ..

1) Transfer the Entrained Solids and *Sr/TRU 1) Receive the *St/TRU, Entrained Solids, and
separated from the waste feed envelopes consistent transfer line flush water.,
with Specifications 3 and 6, Entrained Solids and |2) Notify the Contractor in advance of scheduled
°Strontium and Transuranics, respectively, to interruption of services.
DOE by pipeline transfer.

2) Flush the transfer line.

3) Provide required documentation to DOE.

4) Provide lag storage with a minimum capacity to
accommodate 60 days production.

To Be Established During Part A:

I} Physical interface locations. .
2) Schedule, documentation, and procedures for waste transfer.
3) Pipeline flushing requirements.

4) Product composition.

Product minimization incentives,
Final Interface Control Document.
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Interface Description 17: 'Cesium

Interface Definition:

*"Cesium — *"Cesium (*’Cs) separated from tank waste envelopes that will be transferred to DOE as
a solid in a container. This interface applies to the Contractor who is performing LAW treatment
services only, during Part B. '

2

Responsibilities:

CONTRACTOR DOE
The Contractor shall . , . DOE or its other Hanford Site contractors will . .,
1} Provide a facility for physical transfer and 1) Provide a clean, approved shipping container
acceptance of the *'Cs product. delivered to the Contractor-designated transfer
2) Place the '*"Cs product in accordance with facility. Shipping containers will be provided in
| Specification 4, ¥’Cesium, in an approved accordance with the following:
shipping container provided by DOE. a) Smearable contamination on shipping
3} Notify DOE that the loaded shipping container is container (internal and external):
ready for pickup and provide access for DOE’s <367 Bq/m? alpha, and
transportation equipment to accomplish the <3670 Bg/m* gamma/beta
physical pickup. b) Radiation level (when loaded):
4) Provide required documentation to DOE. <200 Mrem/hr for shipping container cuter
5) Provide lag storage with a minimum capacity to surface
accommodate 60 days production, <10 mRem/hr at a distance of two meters
from the vertical surface of the shipping
container
2) Accept the *'Cs product.
3) Pickiip the loaded shipping container from the
Contractor-designated transfer facility.
4) Transport shipping containers:
a) Empty - to the Contractor’s loading facility
b) Full - from the Contractor’s loading facility
5) Provide the transport vehicle,
6) WNotify the Contractor in advance of scheduled
interruption of services,
MW
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To Be Established During Part A:

1) Procedures for product acceptance and sampling,

2) Schedule for empty shipping container delivery and loaded shipping container pickup.

3) Design for handling and shipping fixtures/appurtenances compatible with lifting and movement of
equipment, “’Cesium product packaging, and shipping containers.

4) Product minimization incentives.

5)' Final Interface Control Document. '
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Interface Description 18: *Technetium

Interface Definition:

*Technetium — *Technetium (*Tc) separated from LAW feed tank waste that will be returned to
DOE as a liquid/siurry that meets pipeline or cask transport criteria as defined in Specification 9,
Liquid or Slurries Transferred to DOE by Pipeline or Liguid Transport Cask. This interface applies to
the Contractor who is performing LAW treatment services only, during Part B.

Responsibilities:

CONTRACTOR DOE
The Contractor shall ... DOE or its other Hanford Site contractors will . ..

1) Store the ®Tc product until the completion of 1) Receive the *Tc product.
waste treatment services.

2) Transfer the *Tc product to DOE.
* 3) Generate less than 10 liters of **Tc product per
metric ton of sodium in LAW feed. )

To Be Established During Part A:

1) Physical interface locations.
2) Schedule, documentation, and procedures for waste transfer.
3) Product composition.
4} Product minimization incentives.

5) Final Interface Control Document.
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Interface Description 19: Low-Activity Waste Feed

Interface Definition:

Low-Activity Waste (LAW) Feed - Liquids and Entrained Solids as defined in Specification 7, Low-
Activity Waste Envelopes Definition, transferred to the Contractor for treatment services.

Responsibilities:

e — ——— ————— ]
CONTRACTOR DOE
The Contractor shall ... DOE or its other Hanford Site contractors wifl . . .
1) Request LAW feed, 1) Select waste envelope and waste quantity
2) Prepare waste feed tank to receive LAW feed. consistent with Specification 7, Low-Activity
3) Receive water from the transfer pipeline flush Waste Envelopes Definition.
following transfer of waste, 2) Provide tank waste feed composition prior to

transfer to the Contractor’s waste feed tank
{AP-106 or AP-108) and provide the information
to the Contractor.

3) Transfer waste feed.to the Contractor in
accordance with Clause H.9, Ordering and
Contract Order Quantities.

4} Flush the transfer line.

5) Provide samples of the LAW feed to the

) Contractor for testing,
e

To Be Established During Part A:

Physical interface locations.
Schedule, documentation, and procedures for waste feed transfer.
Pipeline flushing requirements.

Methods and procedures to establish feed composition.

Final Interface Control Document.
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Interface Description 20: High-Level Waste Feed
Interface Definition:

High-Level Waste (HLW) Feed — Pretreated HLW feed as defined in Specification 8, High-Level
Waste Envelope Definition, transferred to the Contractor for treatment services.

Responsibilities: !
CONTRACTOR DOE
The Contractor performing Low-Activity and High- |DOE or its other Hanford Site contractors will . . .
Level Waste (HLW) services shall . . .
k 1) Transfer the HLW feed consistent with
n Request HLW feed. Specification 8, High-Level Waste Envelope
2) Provide a transfer line from a point of connection Definition, to the Contractor,
to the DOE transfer system (adjacent to AP Tank |2) Provide the HLW feed composition and transmit ||
Farm) to the Contractor’s facility. the results to the Contractor, )
3} Receive and store HLW feed from DOE for 3} Transfer the waste feed to the Contractor in
vitrification. accordance with Clause H.9, Ordering and
4) Receive water from the transfer pipeline flush Contract Order Quantities.
following transfer of HLW., 4) Flush the transfer line.
5) Provide samples of HLW feed to the Contractor
for testing,

To Be Established During Part A:

1) Physical interface locations.
2) Schedule, documentation, and procedures for waste transfer.
3) Pipeline flushing requirements. )

4) Methods and procedures to establish feed composition.
5) Final Interface Control Document,
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Interface Description 21: Waste Feed Tanks

Interface Definition:

Waste Feed Tanks — Double-shell tanks AP-106 or AP-108 provided to the Contractor to stage Low-
Activity Waste feed for treatment services.
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Responsibilities:

Part I
Section C

CONTRACTO DOE "

The Contractor shall . . . '
D

2)

Review tank inspection results, agree to pre-

existing conditions, and accept tank.

Provide and install any needed equipment,

monitoring hardware, and control systems to

operate and transfer waste.

Operate, monitor, and maintain the feed tank

in accordance with OSD-T-151-00007,

OSD-T-151-00017, OSD-T-151-00031,

OSR-T-152-00001, WHC-SD-WM-EV-053, and

WHC-SD-WM-0OSR-016.

Provide all power and consumables required to

operate all Contractor-owned instrumentation

attached to the waste feed tank,

Provide and install ventilation and emissions

monitoring systems and disconnect existing

ventilation and monitoring systems in accordance

with OSD-T-151-00017,

Provide capability for emergency transfer of tank

contents back to DOE.

Perform turnover final inspection for return,

Return the waste feed tank to DOE with the

effective RCRA permit.

Issue final history document (includes final as-

built drawings).

| 10) Altow DOE access to Contractor-controlled site to
perform repair and maintenance of DOE systems.

11) Install barriers to separate DOE’s and Contractor’s

property.
12) Provide pipeline(s) from the waste feed tank to
the Contractor’s site.

13} Maintain and operate monitoring systems except

for the secondary containment tank monitoring

system.

3)

4)

5)

6)

7
)]

9

—_—— =

DOE or its other Hanford Site contractors will . .. ‘
1)

2)
3)

Perform waste feed tank inspection prior to
turnover.

Turn over the waste feed tank,

Provide necessary as-built design information on
waste feed tank and auxiliary systems.

Monitor and maintain the secondary containment
tank leak detection system (i.e., leak pit) and
cathodic protection system.

Maintain the secondary containment tank leak
detection system.

Provide capacity to receive emergency transfer of
tank wastes.

Receive the waste feed tank from the Contractor,
Allow the Contractor access to DOE-controlled
site to perform repairs and maintenance of
Contractor systems.

4)

5)
6}

7
8)
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To Be Established During Part A:

" 1) Emergency tank waste transfer procedure,

2) Tank tumover procedure to and from the Contractor including schedule and details for system by system
turnover and tank condition.
3) Access protocol.
4) Waste feed tank transfer procedure including leak detection quantification, acceptance requirements, and
. pipeline flushes for receipt of tank wastes.
5) Waste feed tank modifications.
6) Documentation required to transfer operational responsibility of the waste feed tank.

7) Final Interface Conirol Document. ‘
_—_—_— e
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Interface Description 22: Air Emissions

Interface Definition:

Air Emissions — Treated gaseous wastes from the operation of waste treatment services that are
discharged to the atmosphere as Contractor-owned and generated wastes,

Responsibilities:

| CONTRACTOR DOE

The Contractor shall ...

1) Submit Notices of Construction to the State of - Not applicable.
Washington for both radioactive air emissions and '
non-radioactive air emissions.

To Be Established During Part A:

1) Sdurce allocation.
2) Required environmental monitoring.
3) Administrative interfaces.

4) Final Interface Control Document.
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Section D Packaging and Marking

Packaging and marking of deliverable products called for under this Contract shall be in compliance
with the applicable provisions and requirements of this Contract.
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Section E Inspection and Acceptance

Part A — Deliverables for Part A are identified in Section C.4.1. Acceptance will occur when all the
deliverables required for Part A are determined by the Contracting Officer (CO) to have been provided
in accordance with the terms and conditions of this Contract.

Part B — Deliverables for Part B are identified in Section C.4.2. Acceptance will occur when
deliverables are determined by the CO to have been provided in accordance with the terms and
conditions of this Contract. Product resulting from waste treatment services provided in Part B will be
accepted in the following manner:

Interim Acceptance

Product will be accepted on an interim basis for payment when the Contractor has provided the
following: a) objective evidence showing that all relevant analysis assumptions and conditions,
demonstration limitations and conditions, and inspection resuits for each container have been verified
or measured; b) the resuits of these verifications or measurements; and c) a statement certifying that
each container meets specification requirements, Interim acceptance will be determined by the U.S.
Department of Energy (DOE) within 15 working days of receipt of the certification data by the CO.
DOE's determination will be based on review of the Contractor certification data and the extent to
which that data complies with all analyses, demonstrations, or inspections (defined below) required by
the Products and Secondary Wastes Plan. Product not meeting the specification will be rejected. The

Contractor shall be required to develop and implement a corrective action plan for correction and non-
recurrence of the non-conforming condition.

Final Acceptance

Final acceptance of products will be on a waste envelope batch basis and will be based on the interim
acceptance data and certification provided for each container and on additional data resulting from
verification of product specifications. Final acceptance will be determined by DOE within 90 working
days of receipt of the last certification data for that batch by the CO. A batch not meeting

specification will be rejected and the Contractor will be required to develop and implement a
corrective action plan for correction and non-recurrence of the non-conforming condition.

DOE reserves the right at any time to verify the results of any Contractor-submitted data by
independent inspection, review of operating records, or independent sampling and analysis of products.
Upon request by DOE, the Contractor shall split samples obtained from or representative of the -
delivered product and furnish these samples to DOE. If it is subsequently determined that any of the
waste treatment services, including an accounting of all of the waste feed material, has not been
performed as required by the Contract, DOE may revoke any interim or final acceptance and pertinent
payments made to the Contractor will be refunded to DOE.
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Definition of T

Analysis (A) -- As used in the specifications, an analysis is a set of engineering or scientific
calculations that demonstrate that a product meets or exceeds a specification requirement. These
calculations are typically based upon available data and assumptions regarding process operating
conditions or materials. Analysis is required to identify conditions or assumptions which might limit
validity and to identify specific documentation or measurements made during production to ensure
validity (waste loading, container material, process additives, process measurements, etc.). Analyses
shall be conducted and documented in sufficient detail that a knowledgeable technical person can
review and concur in their accuracy and validity. Evidence of an independent review for each analysis
shall be provided. An analysis will be considered to demonstrate compliance with specification
requirements when: a) it has been approved by DOE; and b) when the conditions for validity or
assumptions have been verified by independent means (e.g., process control records, raw material
certifications).

Demonstration (D) -- A demonstration is the proof-of-principle of a specimen, article, or process test
used to verify its conformance to the conditions of an analysis or product specification.
Demonstrations are conducted where analysis is insufficient to provide proof-of-product acceptability
or where analysis indicates the need for verification of assumptions (e.g., waste loading, explosivity,
scale-up, process control). Demonstration reports shall identify: a).the demonstration being
conducted; b) the limits of the demonstration’s validity; and c) those inspections or tests that will be
conducted during operations to verify that the demonstration resuits are still applicabie to the product
being produced. Proposed demonstrations will be submitted as part of the Products and Secondary
Wastes Plan in Part A. A demonstration will constitute verification of compliance with a specification
requirement when: a) it has been approved by DOE; and b) when the conditions for validity or
assumptions have been verified by independent means (e.g., process control records, raw material
certifications) during operation.

Inspection (I) -~ Inspection is a non-destructive examination or measurement of a product characteristic
that verifies compliance with product specifications. Inspections are conducted when product
characteristics can be easily verified by direct measurement (weight, dimensions, Iabeling, external
temperature, etc.) or where the results of the calculations leave some doubt as to satisfaction of the
product requirements.

Test (T) -- A test is the evaluation of a product characteristic in which representative samples are
destructively examined or measured to verify compliance with product specifications. Tests are
typically conducted where product characteristics cannot be readily verified by inspections, or where
an inspection by itself, does not provide adequate verification of compliance (e.g., chemical
composition, radionuclide release rate). Upon request by DOE, the Contractor shall split and provide
DOE with samples obtained from or representative of the delivered products. The Contractor is
responsible for defining what constitutes a statistically representative sample (e.g., based on the extent
of process control achieved for that product).
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Section F Deliveries or Performance
The period of performance for this Contract shall extend until June 1, 2012.

The following schedule shall apply to Part A:

CLIN or Activity From To
001 Date of Contract award (as 16 months from date of
_ indicated on item 28 of SF 33) Contract award
002! Date of Contract award (as 16 months from date of
indicated on item 28 of SF 33) Contract award
Evaluate Contractors for 16 months from date of 20 months from date of
initiation of Part B Contract award (target date of  Contract award (target date of
December 29, 1997) April 30, 1998)

The following estimated schedule shall apply to Part B and will be definitized prior to the
authorization to proceed with Part B.

CLIN or Activity From - To
Obtain Permit/Complete Design Date of authorization to December 31, 1999

proceed with Part B work
{target date of April 30, 1998)

Construction/Testing December 31, 1999 June 1, 2002

003A, B & C (Compietion of End of Construction/Testing June 1, 2007
Minimum Order Quantities) '

004A, B, C, & D (Complietion  End of Construction/Testing June 1, 2007
of Minimum Order Quantities)' '

Deactivation DOE notification that no 1 year after notification
additional batches of waste will
be provided

A schedule for waste treatment services in excess of minimum order quantities will be estimated
during Part B. As specified in Section H, Clause H.20, Financial Responsibility for Deactivation,
deactivation may commence at any time after all of the minimum quantities have been processed and
the U.S. Department of Energy (DOE) has provided notice. Deactivation shall be completed not more
than one year after the Contractor's receipt of the notice that no additional batches of waste will be
provided.

! If included in Contract
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Se;ction G Contract Administration Data
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Section G

G.1

G.2

G.3

Contract Administraﬁon Data

Correspondence Procedures

To promote timely and effective administration, correspondence submitted under this Contract shall
include the Contract number and shall be subject to the following procedures:

a.

Technical Correspondence. Technical correspondence (as used herein, excludes
technical correspondence where patent or technical data issues are involved and
correspondence which proposes or otherwise involves waivers, deviations, or
modifications to the requirements, terms, or conditions of this Contract) shall be
addressed to the U.S. Department of Energy (DOE) Contracting Officer's
Representative (COR), with an information copy addressed to the DOE Contracting
Officer. .

Other Correspondence. All other correspondence' shall be addressed to the DOE
Contracting Officer with information copies of the correspondence to the COR and the
DOE Patent Counsel (where patent or technical data issues are involved).

. \ diministeati

The DOE Contracting Officer (CO) is:

U. S, Department of Energy

Richland Operations Office

Procurement Services Division, MSIN A7-80

Mr. Peter Rasmussen

P.O. Box 550 or 825 Jadwin Avenue

Richland, WA 99352 -

Billing ] .

a.

The Contractor shall submit the original and three copies of invoices or vouchers in
accordance with the payments provision of this Contract to the following address:

U. S. Department of Energy

Richland Operations Office

Procurement Services Division, MSIN A7-80
Mr. Peter Rasmussen

P.O. Box 550 or 825 Jadwin Avenue
Richland, WA 99352
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b. The Contractor shall submit invoices in accordance with the Billing Instructions, which
will be provided at time of award of a Contract, and other applicable clauses of this
document.

G4  DOE Property Administration

For purposes of administration of DOE property the point of contact is:

U. S. Department of Energy

Richland Operations Office

Organizational Property Management Officer
Site Infrastructure Division, MSIN G3-18
P.O. Box 550 or 2261 Stevens Blvd.
Richland, WA 99352

G.5  Contract Authority’

a. No order, statement, or conduct of DOE personnel who visit the Contractor’s facilities
or in any other manner communicate with Contractor personnel during the performance
of this Contract shall constitute 2 change under the Changes Clause (FAR 52.243-1) of
this Contract.

-

b. The Contractor shall not comply with any order, direction or request of DOE personnel
uniess it is issued in writing and signed by the CO or designated representative
pursuant to specific authority otherwise included as a part of this Contract.

c. The Contractor shall not represent DOE in any communications or contact with
stakeholders, regulators, or any third party unless written approval has been obtained
from DOE. This limitation does not restrict the Contractor from working with the
-regulators and stakcholders to negotiate permits or to discuss issues associated with the
Contractor’s work. :

d. The Contractor shall notify the CO orally within twenty-four hours, and if requested
by the CO, in writing within five calendar days, from the date the Contractor receives
from any person other than the CO any written or oral communication which can
reasonably be construed as:

1) Authorizing a change or waiver of any Contract provision or requirement;
2) Providing an interpretation of any Contract provision or requirement; or
3) Constituting a recommendation, advice or direction.
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e. On the basis of the most accurate information available to the Contractor, the oral and
written notice specified in Section G.5.d. above, shall:

1) State the name and, if known, the employer and function of the person making
the communication;

2) Identify any documents and state the substance of any oral communication
involved;
3) State the name and title of the contracting official or employee involved in or

knowledgeable of the matter; and

4) Provide any other information available such as dates, circumstances, and
reasons for the communication. '

G.6  Maodification Authority

As stated above and not withstanding any of the other provisions of this Contract, the CO shall be the
only individual on behalf of DOE authorized to:

a. Accept non-conforming work;
b. Waive any requirement of this Contract; or
c. Modify any term or condition of this Contract.

G.7  Representations and_Certifications

Representations, Certifications, and Other Statements of Offerors completed as Section K of the
Solicitation leading to the award of this Contract, dated are hereby incorporated
into this Contract by reference. ‘
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G.8  Delivery Destination for Contract Deliverables

In accordance with the deliverables described in Section C, Statement of Work, paragraphs C.4.1 and
C.4.2, the following delivery points apply:

a. Contracting Officer (CO)
U. S. Department of Energy
Richland Operations Office
Procurement Services Division, MSIN A7-80
Attn: Mr. Peter Rasmussen
P.0O, Box 550 or 825 Jadwin Avenue
Richland, WA 99352

b. Hanford Site contractor (H)

Project Hanford Management contractor
Hanford Site

c. Regulator (R)

Regulator as stated.
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Section H Special Contract Requirements
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Section H Special Contract Requirements

H.1 Description of Contract

This is a two-part Contract to acquire Hanford tank waste treatment services at demonstration scale
and on a privatized basis. The Contractor has been selected as having the requisite technical, business,
and financial capability to perform both parts. Part A is a fixed term, firm-fixed price effort to
establish the technical, operational, regulatory, and financial elements required to provide fixed-unit-
priced waste treatment and immobilization services on a privatized basis. Based upon the Contractor’s
performance of Part A work and review of Part A deliverables, the Contracting Officer will determine
whether to authorize the Contractor to proceed to perform Part B. In Part B, the Contractor would, on
a demonstration scale and at fixed-unit-prices, treat Hanford tank waste utilizing facilities that are
developed, financed, permitted, constructed, owned, operated, and deactivated by the Contractor.

H.2 Obligation of Funds

a. The amount of funds obligated to this Contract with respect to the work covered by
Part Ais § .

b. Part B of this Contract will be incrementaily funded. The amount of funds obligated
to this Contract with respect to the work covered by Part B is § . Such funds

may be unilaterally increased by the U.S. Department of Energy (DOE). If the

Contractor is not authorized to proceed with Part B, these funds may be unilaterally
decreased by DOE. If the Contractor is authorized to proceed with Part B, the funds
may be decreased by written agreement of the parties.

1) DOE’s obligation for performance of this Contract is contingent upon the
availability of appropriated funds from which payment for Contract purposes
can be made. No liability on the part of DOE for any payment, termination
liability, or other contractual requirement may arise from performance under
this Contract unless and until funds are made available and obligated 'to this
Contract.

2) DOE will make its best efforts to obligate funds to the Contract after
Congressional authorization and appropriation, and the allotment is received by
the DOE Richland Operations Office (RL). DOE intends to obligate sufficient
funds to meet or exceed any annual termination liability (see Clause H.25,
Termination Settlement) and performance payment requirements.
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3)

4)

The Contractor will notify the Contracting Officer in writing whenever it has
reason to believe that the payments due from DOE under this Contract in the
next 60 days, when added to all payments previously made, will in the event
of termination for convenience, or otherwise, result in an amount to be due
from DOE which exceeds the amount.cbligated by DOE as specified in Clause
H.2. Such notice shall, as a minimum, identify 1) the payments made to date;
2) expected payments to the point of exceeding amounts obligated; and

3) estimated payments for the remaining portion of DOE’s fiscal year. Upon
receipt of such notice, DOE will within 15 calendar days respond to the
Contractor with a plan of action to address funding requirements.

In the event that DOE does not obligate sufficient funds, the Contractor shall
have no further obligation to continue performance. In such event, DOE will
advise the Contractor, within a reasonable time, of its intentions and
expectations regarding further obligation of funds. If, solely by reason of
failure of the Government to obligate additional funds in amounts sufficient for
timely performance of the contract, the Contractor incurs additional costs or is
delayed in the performance of the work under this contract and if additional
funds are obligated, an equitable adjustment will be made in the contract
prices, or in the time of delivery, or both. Failure to agree to any such
equitable adjustment hereunder will be a dispute within the meaning of

FAR 52.233-1.

H.3 Payvments For Completed Work )

DOE will pay the Contractor, upon the submission of proper invoices or vouchers, the prices stipulated
in this Contract for completed work in accordance with the following:

a.

For Part A, a single payment at the end of Part A will be made after receipt and )
acceptance of all deliverables in accordance with the requirements of Section C,
Statement of Work, and Section E, Inspection and Acceptance.

" For Part B, payment for waste treatment services will be made in accordance with the

requirements of Section C, Statement of Work, and Section E, Juspection and

, Acceptance, Contractor invoices for payment may be submitted no more frequently |

than monthly.

H4 Payment Pending Resolution of Contested Claim

In order to ensure that the Contractor is promptly compensated for all work that has been satisfactorily

performed and accepted by the DOE, the DOE will pay the uncontested portion of any properly
submitted claim, invoice, or other payment made in accordance with the terms of this Contract.

H-2
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H.5 Economic Price Adjustments

a.

The unit prices specified in Section B for Part B, are effective at October 1, 1997.
Accordingly, the fixed-unit-prices may require prospective economic price adjustment
on an annual basis.

The fixed-unit-prices applicable for the processing of order quantities for the Part B
waste envelopes, shall be adjusted for pricing and billing as provided herein.

The fixed-unit-prices specified for Contract Line Item Numbers (CLINs) 003 and 004
may be prospectively adjusted on October 1 of each year as follows:

APt = (FP, * 0.5) + ((FP, * 0.5) * f)

The Index factor (f) equals ECI/ECI,,,

Where:-

APt is the adjusted Fixed Price.

FPy, is the Fixed Price bid at time of authorization to proceed with Part B.

ECI,, is the published index entitled "Employment Cost Index, Wages and
Salaries, All Private Industry Workers (ECIWSP)," as forecasted by Data
Resources, Inc., hereinafier called the "Index.” The calculations of rate

adjustments shall always use the Qctober 1 version of the Index.

ECly,, shall be the value for the index for the base period at October 1, 1997,

The Contractor agrees that, in the event that any of the indices utilized herein are
removed from publication, negotiations will be conducted fo select an alternate
published index as nearly identical in scope and content as possible to the original
index.



TWRS Privatization Request for Propesals Part [
Sol No. DE-RP06-96RL13308 Section H

H.6  Price Adjustment for Waste Minimization

a. The Contractor and DOE shall negotiate a waste minimization performance incentive
prior to the commencement of Part B work, which provides incentives for waste
minimization and a penalty when waste volumes exceed reference values. The
Contractor and DOE may establish a price adjustment mechanism based on the
following criteria:

1

2

3)

4

5)

6)

The basis for the price adjustment for Part B waste treatment services will be a
comparison of the:

(a) Reference values established in Part A for the controlled elements of
final products, intermediate products, and secondary wastes; and

(b) Actual values for the controlled elements during Part B waste treatment
services,

The measurement period for price adjustment will be one-month or greater;
each reference value and actual value will be a function of the total amount of
waste treatment services provided during the period.

During the period, if the actual value for the controlled elements is within a
threshold range of the corresponding reference value, no incentive or penalty
will be applied.

During the period, if the actual value for any controlled element is outside the
threshold range of the corresponding reference value, an incentive or penalty
will apply.

The maximum aggregate adjustment will be limited to a fixed range.
Adjustments will not modify any requirement established for final products,

intermediate products, or secondary waste generation established in Section C,
Statement of Work.

b. In the event DOE and the Contractor are unable to agree upon a specific price
adjustment mechanism for waste minimization as contemplated herein, the Contracting
Officer may unilaterally establish a price adjustment mechanism for waste
minimization, and such determination will be subject to the Disputes Clause
(FAR 52.233-1) of this Contract.
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H.7 Authorization to Proceed with Part B Work

a.

At the conclusion of the period of performance specified in Section F, Deliveries or
Performance, for CLIN 001 or CLIN 002 (if a part of this Contract), or sooner as
determined by theé Contracting Officer, DOE will review the deliverables specified in
Section C, Statement of Work, paragraph C.4.1. DOE will have up to a four-month
period to evaluate the deliverables and determine whether to authorize the Contractor
to proceed to perform all or a portion of the Part B work specified in Section C,
Statement of Work, paragraph C.4.2.

If DOE determines to authorize the Contractor to proceed with the performance of said
Part B work, the Contractor shall immediately commence such performance and
diligently prosecute said work in accordance with this Contract. If the Contractor is
performing CLIN 002 during Part A, and the Contractor is authorized to proceed with
Part B work, the authorization will be for either Low-Activity Waste (LAW) services,
or Low-Activity and High-Level Waste (HLW) services.

The failure of DOE to authorize the Contractor to proceed to perform Part B work
shall not be deemed a breach of Contract or a termination for the convenience of
DOE, and the Contractor’s only 'entitlement shall be to receive payment of the
Contract price for CLIN 001, or CLIN 002 if a part of this Contract, upon delivery
and acceptance of all Contract Part A deliverables. If DOE has not authorized the
Contractor to perform Part B work twenty months after contract award, the Contract
will be deemed to have been completed on that date.

H.8 Other Government Contractors

a.

DOE has existing contracts and may award other contracts for work or services on the
Hanford Site. It is recognized that the Contractor’s performance will require day to
day cooperation with other Hanford Site contractors. The Contractor shall use its best
efforts to reach agreement with other Hanford Site contractors with which it has an
interface, in order to define and formalize the interfaces and relationships among
various contractors performing work for DOE on the Hanford Site.

The Contractor shall not commit or permit any act which will interfere with the
performance of work by any other Hanford Site contractor.
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Should other Hanford Site contractors interfere with the Contractor’s performance
during Part B, the Contractor will promptly inform the Contracting Officer and take

appropriate action to mitigate such interference. If the Contractor is materially

impacted by the interference, the Contractor shall be entitled to recovery of those
incremental costs resulting solely from interfering actions of other Hanford Site
contractors provided such costs are not attributable in whole or in part to activities for
which the Contractor would otherwise be responsible under this Contract. In this
event, the Contractor shall submit a proposal for an equitable adjustment under the

Changes Clause (FAR 52.243-1) of the Contract.

Ho Ordering and Contract Order Quantities

a.

The minimum and maximum order quantities under this Contract for Waste
Envelope A are as follows:

1) The minimum order quantity is 2,600 metric tons of sodium.
2) The maximum order quantity is 4,900 metric tons of sodium.

The minimum and maximum order quantities under this Contract for Waste
Envelope B are as follows:

1) The minimum order quantity is 100 metric tons of sodium.
2) The maximum order quantity is 1,000 metric tons of sodium,

The minimum and maximum order quantities under this Contract for Waste
Envelope C are as follows:

1) The minimum order quantity is 100 metric tons of sodium.
2) The maximum order c';uantity is 2,400 metric tons of sodium.

The minimum and maximum order quantities under this Contract for Waste
Envelope D, if included in this Contract, are as follows:

1) The minimum order quantity is 245 metric tons of waste oxides exclusive of

sodium and silicon.

2) The maximum order quantity is 340 metric tons of waste oxides exclusive of

sodium and silicon.
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e. Notwithstanding paragraphs H.9.a., H.9.b, and H.9.c, the maximum combined quantity
of Waste Envelope A, Waste Envelope B, and Waste Envelope C the Contractor is
required to process shall not exceed 5,100 metric tons of sodium.

f. DOE orders for quantities for each waste envelope in excess of minimum order
quantities will be based on an evaluation of the Government needs and the best value
to the Government. The determination to order or not order waste treatment services
in excess of minimum order quantities shall be solely the Government’s, and this
determination shall not be subject to the Disputes Clause of this Contract.

g. For Waste Envelopes A, B, and C, and if included in this Contract, Waste Envelope
D, the Contractor shall provide written notice to the Contracting Office specifying:
1) the quantity of the waste envelope requested, hereinafter referred to as a batch; and
2) the date the Contractor requests a transfer of the batch, hereinafter referred to as the
Waste Transfer Day (WTD), The written notice shail be provided to the Contracting
Officer 60 calendar days prior to the requested WTD. The Contractor is thereafter
obligated to promptly inform the Contracting Officer in writing of any change to the
WTD and the reason for any such change,

h. All orders for waste treatment services are subject to the terms and conditions of the
Contract. In the event of conflict between an order and this Contract, the Contract
shall control. Orders for waste treatment services up to the Contract minimum order
quantity for each waste envelope shall be processed in accordance with the following
schedule:

1) Waste Envelope A

(a) DOE will deliver the initial batch of Waste Envelope A containing at
least 500 metric tons of sodium. The initial batch may be transferred
along with a double-shell tank (DST) or separately from the transfer of
the DST. Each transfer will be coordinated with the Contractor for the
carliest practical date, but no later than June 2002,

(b) DOE intends to transfer subsequent batches to fill the Contractor’s feed
tank in optimum practical quantities; however, additional batches of
Waste Envelope A will be delivered in quantities containing no less
than 100 metric tons of sodium.

2) Waste Envelope B

{2) DOE will deliver the minimum order quantity of Waste Envelope B,
containing at least 100 metric tons of sodium, after delivery of the
minimum order quantity of Waste Envelope A.
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(b) Any additional batches up to the maximum order quantity will be in
quantities containing no less than 100 metric tons of sodium, however,
actual volumes could be significantly higher.

3) Waste Envelope C

(a) DOE will deliver the minimum order quantity of Waste Envelope C,
containing at least 100 metric tons of sodium, after the delivery of the
minimum order quantity of Waste Envelope B.

(b) Any additional batches up to the maximum order quantity will be in
quantities containing no less than 100 metric tons of sodium, however,
actual volumes could be significantly higher.

4) Waste Envelope D (if included in this Contract)

(@) DOE will deliver an initial batch of Waste Envelope D containing at
least 5 metric tons of waste oxides exclusive of sodium and silicon.

(b) Any additional batches up to the maximum order quantity will be in
quantities agreed to between DOE and the Contractor.

All services to be furnished under this Contract shall be ordered by issuance of written
order by the Contracting Officer within 30 calendar days of the WID. The written
order shall specify the batch, the WTD, and the expécted date of delivery, After
issudnce of the order, DOE shall be obligated to complete delivery not later than 30
days after the WTD specified by the Contractor’s notice in paragraph H.9.g or the date
the Contractor is ready to receive waste, whichever is later.

Prior to the completion of the Contractor’s waste treatment services for the minimum
order quantities specified herein, DOE shall provide the Contractor with a preliminary
schedule for waste treatment services in excess of the minimum order quantity, This
schedule is for informational purposes only and shall not be binding on the DOE. In
the event of a conflict between the schedule and a written order issued pursuant to
paragraph H.9.h above, the written order shall prevail.

H.10 Availability of Government-Furnished Items

a.

DOE will provide the Government-furnished items that are identified as Provided by
DOE at No Cost on Figure C-1, Privatization Functions, Inputs, and Qutputs, and
defined in Section C.7, Interface Descriptions. Government-furnished items will be
provided: 1) under the conditions stated in the Interface Control Document established
in Section C.7, Interface Descriptions; and 2) in accordance with the DOE-approved
Integrated Master Plan schedule established at the end of Part A.

H-8



TWRS Privatization Request for Proposals Part I
Sof No. DE-RP06-96RL13308 Section H

Unless both parties agree to a change to the conditions and schedule for Government-
furnished items, the Contractor shall have responsibility and sole expense for any item
that is: 1) not identified as a Government-furnished item; 2) identified as a
Government-furnished item, but requested in quantities, or under conditions, that are
different than those established in the Interface Control Document established in
Section C.7, Interface Descriptions; or 3) identified as a Government-furnished item,
but requested by the Contractor on a schedule different than the DOE-approved
Integrated Master Plan schedule established at the end of Part A.

The DOE rail system identified on Figure C-1, Privatization Functions, Inputs, and
Outputs, and defined in Section C.7, Interface Description 12: Roads and Rails, may
be discontinued during the term of the Contract. Discontinuance of the DOE rail
system will not be considered a Contract change or uncontrollable circumstance as
defined in Clause H.28, Uncontrollable Circumstances, and the Contractor will not be
entitled to any adjustment in Contract price or prlces in the event of discontinuance of
the DOE rail system.

Governmerit-furnished items will be provided on a best effort basis consistent with
historical reliability which reflects normal maintenance, periodic equipment failure, and
other scheduled/unscheduled interruptions.

H.11 Contractor Property

a.

Uniess identified in the Contract as DOE-furnished, the Contractor shall provide all
materials and supplies necessary to perform the work as specified in the Contract. All
such materials and supplies must be compatible and operate safely with existing
systems equipment. For Contractor vehicles and equipment requirements on the
Hanford Site (see Section J, Attachment 4, Contractor Vehicles and Equipment).

The Contractor shall retain title to the facility, exclusive of the land on which the
facility is situated, and all equipment installed by the Contractor during the Confract
term, unless the Contract is terminated by DOE. In the event of termination, DOE
may exercise ownership rights in accordance with the requirements of Clause H.235,
Termination Settiement.

Upon completion of deactivation, the Contractor shall remove from the site, all items
of property as specified in the Deactivation Plan delivered to the DOE in accordance
with this Contract. Items remaining on the site, shall become the property of DOE,
and the Contractor shall provide such property, free of any liens, mortgages or other
encumbrances.
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H.12 Environmental Permits and Applications

a.

The Contractor shall be responsible for obtaining in its own name and shall solely be
responsible for compliance with all permits, authorizations and approvals from federal,
state, and local regulatory agencies which are necessary for the performance of the
work required under this Contract. Copies of all applications and notifications to
regulatory agencies shall be provided to DOE at the same time they are provided to
regulatory agencies. ) -

Notwithstanding the above, for purposes of the compliance with the hazardous waste
provisions of the Resource Conservation and Recovery Act (RCRA) as amended, and
the State of Washington Hazardous Waste Management Act of 1976 as amended
(Chapter 70.105A Revised Code of Washington (RCW)), and implementing
regulations, the Contractor shall obtain its hazardous and dangerous waste permit(s) as
chapter(s) to the Dangerous Waste Portion of the Resource Conservation and Recovery
Act Permit for Treatment, Storage, and Disposal of Dangerous Waste (Permit Number °
WA 78900008967). The Contractor’s facility shall be considered an individual unit or
units under permit WA 7890008967. Depending upon decision of the regulatory
agency(ies), the Contractor may be authorized to proceed with construction of required
facilities under DOE’s permit for hazardous and dangerous waste activities at the
Hanford Site prior to issuance of a final status Part B Hazardous (Dangerous) Waste
permit for the Contractor’s facility.

DOE shall, as required by the applicable regulatory agency(ies) sign the hazardous
(dangerous) waste permit application(s) for the Contractor’s unit and based upon the
outcome of review by regulatory agencies, may sign other permit applications such as
Contractor’s air operating permit applications as co-owner, due to DOE’s ownership of
the land upon which the facility will be located. The Contractor shall request the
regulatory agency(ies) to permit the feed tank as a unit separate from the remaining
double shell tanks. If the regulatory agency(ies) are unwilling to permit this feed tank’
as a separate unit under the Hanford Site permit WA 7890008967, the Contractor shall
take all necessary steps to become a co-operator of the double shell tank unit under the
Hanford Site Hazardous (dangerous) permit and air emissions permit(s). DOE shall
have no obligations with regard to construction, upgrades, or operation of the
Contractor’s facility and ancillary equipment and the double shell tank which is
provided as government furnished property to the Contractor for use as the feed tank
(except as may be specifically provided for elsewhere in the Contract). Conversely the
Contractor shall have no permit obligations beyond the Contractor’s facility, property,
ancillary equipment, and the double-shell tank provided to the Contractor for use.
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d. The Contractor shall provide to DOE for review and comment in draft form, any
hazardous/dangerous waste permit applications and other regulatory materials and
permits which are required to be co-signed or submitted by DOE. These materials
shall be provided to DOE initially not later than 90 days prior to the date they are to
be submitted to the regulatory agency. DOE will provide comments to the Contractor
within 30 days after receipt of the document. The final regulatory documents shall be
provided to DOE at least 30 days prior to the date of submittal to the regulatory
agencies. The Contractor shall provide a certification statement attesting to DOE, that
the information DOE is being requested to sign has been prepared in accordance with
applicable requirements, by including the following certification statement in the
submittal of such materials to DOE.: .

"I certify under penalty of law that this document and all attachments
were prepared under my direction or supervision in accordance with a
system designed to assure that qualified personnel properly gather and
evaluate the information submitted. Based on my- inquiry of the
person or persons who manage the system, or those persons directly
responsible for gathering the information, the information submitted is,
to the best of my knowledge and belief, true, accurate, and complete.
I am aware that there are significant penalties for submitting false
information, including the possibility of fine and imprisonment for

. knowing violations."

The certification statement to DOE shall be signed by the individual who is authorized
to sign such certification statements submitted to state or Federal regulatory agencies
under the applicable regulatory program. The Contractor shall indemnify and hold
harmless DOE and its employees, officers, agents and other Hanford Site contractors
from any costs, claims (inciuding third-party claims for damage to persons or
property), demands, fines or any penalties, including legal costs, resulting from any
failure of the Contractor to comply with applicable permits or regulatory requirements,
or resulting from any obligations DOE may incur as a result of signing hazardous,
dangerous waste, or other permit applications or submittal for facilities under control
of the Contractor, except for claims for which DOE has accepted liability under
DEAR 952.250-70, Nuclear Hazards Indemnity Agreement and Clause H.24, Pre-
existing Conditions.
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The Contractor shall provide to DOE copies of all environmental permits,
authorizations, and regulatory approvals issued by the regulatory agencies.

The Contractor shall provide all necessary technical information required to support
revision of environmental permits held by DOE or other Hanford Site contractors
when revisions are necessary to allow acceptance of Contractor waste streams. The
Contractor shall provide a certification statement relating to such technical information
in the form required by paragraph d. herein. The Contractor shall perform all
monitoring and reporting required to meet permitting or other compliance requirements
required for acceptance of Contractor waste streams. When such reporting is required
for Hanford on a site-wide basis, the Contractor shall provide the technical information
accompanied by the certification statement directly to DOE (see paragraph H.12.d).

In the event of termination or expiration of this Contract, DOE may require the
Contractor to transfer without cost some or all environmental permits executed by the
Contractor, or DOE will assume responsibility for such permits, with the approval of
the regulating agency, and the Contractor shall be relieved of all future liability and
responsibility resulting exclusively from the acts or omissions of a successor
Contractor or DOE.

H.13 Insurance - Indemnification by Contractor

a.

At all times during contract performance, the Contractor shall maintain insurance
coverage required by law and the schedule contained in Section J, Attachment 5,
Contractor Required Insurance, of this Contract. In addition, the Contractor shall, in a -
timely fashion, obtain any performance and payment bonds required by law
underwritten by sureties acceptable to the Government. The Contractor shall submit to
the Contracting Officer copies of all required insurance policies and bonds before
commencing the work covered by the insurance policy.

Required insurance policies shall name the DOE as an additional insured party, and
shall waive any subrogation rights against the Government, its Hanford Site
management contractor(s), and their agents, employees and assigns. Required
insurance shall cover losses for claims made after the completion date of this contract
where the acts or omissions giving rise to the claims occurred during contract
performance. '

Except as otherwise provided in this Contract, the Contractor shall indemnify and hold
harmless DOE and its employees, officers, agents and contractors from any costs,
claims or liabilities, including legal fees, for property damage and personal injury
resulting from or incident to Contractor’s performance of this Contract.
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To the extent necessary to effectuate the foregoing indemnification obligation, the
Contractor specifically waives any and all immunity provided by any industrial
insurance or workers’ compensation act {including the Washington Industrial
Insurance Act, RCW Title 51) and agrees to release, indemnify, and save harmless the
Government, its Hanford Site contractors, and their agents, employees, and
representatives from liability for any action brought by or on behalf of the Contractor’s
own employees or agents or the agents or employees of any of the Contractor’s
subcontractors at any tier.

H.14 . Litigation and Claims

a. The Contractor shall notify DOE of initiation of litigation against third parties,
including proceedings before administrative agencies, in connection with this Contract.

b. The Contractor shall give the Contracting Officer prompt notice in writing of any
action, including any proceeding before any administrative agency, filed against the
Contractor arising out of the performance of the Contract. Except as otherwise
directed by the Contracting Officer in writing, the Contractor shall furnish promptly to
the Contracting Officer, copies of all pertinent papers received by the Contractor with

- respect to such action. '

H.15 Protection of Lienhoiders’ Interest

a. DOE recognizes that project financing associated with Contractor performance on the
Contract may be accomplished using third-party financing, and as such, may be
secured by a mortgage and/or security interest in this Contract and the Contractor
equipment or facilities referred to herein.

b. DOE will consider:

1) Requests for assignments of monies due or to become due under the Contract,
provided the assignment complies with the Assignment of Claims Act;

2) Requests to provide lenders or lienholders copies of any cure or show cause
notice issued to the Contractor;

3) Requests by lenders or lienholders for extension of response time to cure or
show cause notices; and
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4) A proposed takeover of Contract performance in the event the Contractor
defaults in performance. Requests for takeover of the Contract on substantially
the same terms and conditions will be approved if the proposed substitute party
is acceptable to DOE.

H.16 Impiementation of Section 3161 Policy on Work Force Restructuring

a.

Pursuant to the requirements of Section 3161 of the National Defense Authorization
Act for Fiscal Year 1993 (Public Law 102-484), preference is to be provided to
displaced employees whose eligibility is defined in the DOE guidelines on work force
restructuring or the Hanford Site Work Force Restructuring Plan, including lower-tier
subcontractor employees, for work at the Hanford Site in accordance with the
following, unless modified by final Section 3161 guidance issued by DOE. The
Contractor shall;

) Require subcontractors and sub-tier contractors offering or bidding to perform
a work activity to provide hiring preference, to the extent practicable, in filling
vacaneies to displaced employees who meet the eligibility criteria contained in
DOE’s Interim Planning Guidance for Contractor Work Force Restructuring
and who are qualified for the prospective work.

2) Hold discussions with affected unions or subcontractors and bargain where
required by law regarding the implementation of the hiring preference provided
by paragraph H.16.a.1.

The Contractor and any lower-tier subcontractor subject to paragraph H.16.a.1 shall
negotiate with affected unions to implement the hiring preference, including if
necessary, special agreements for ailocation of work or arrangements for exceptions to
internal union rules that might otherwise be obstacles to implementation of the hiring
preference, consistent with DOE guidance regarding Section 3161.

Nothing in this Clause shall be construed to excuse the Contractor or any subcontractor
from compliance with the requirements of any applicable law.

Nothing in this Clause is intended to create rights in third parties or persons.
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H.17 Preference in Hiring

a.

The Contractor will give preference, where practicable and consistent with the
Contractor’s judgement of business needs, for filling job vacancies for work under this
Contract to eligible workers who meet the position qualification requirements, and who
have been:

1) Involuntarily separated from employment within the DOE complex as a result
of restructuring of the DOE defense nuclear facilities; or, i

2) Voluntarily separated as a result of a work force restructuring and who used
the Training and Education Assistance Program, as set forth below. (Priority
in filling vacancies will be given to involuntarily separated workers over
voluntarily separated workers.)

Preference will be given in the following order to involuntarily and voluntarily
separated workers who are registered through DOE’s Job Opportunities Bulletin Board
System (JOBBS), as follows:

1) Involuntarily separated eligible former workers of DOE/RL, its contractors,
subcontractors and lower-tier contractors;

2) Involuntarily separated eligible former workers of other offices of DOE, its
contractors, subcontractors and lower-tier contractors at DOE sites other than
DOE/RL; and

3) Eligible former workers of DOE/RL, its principal contractors, and their
integrated subcontractors who have taken a voluntary layoff and who have
significant participation in DOE’s educational assistance program.

" Where these requirements conflict with any existing contract or collective bargaining

agreement, the Contractor may be relieved of the obligation to meet these requirements
if it specifically identifies the conflict in its proposal and the reasons the conflict
cannot be reasonably resoived by other means.

" H.18 Labor Relations

a.

Pursuant to Section 3161 of the National Defense Authorization Act for Fiscal

Year 1993 (Public Law 102-484), the Contractor shall provide hiring preference for
filling specialized initial operating and maintenance positions for the Part B activities,
to displaced and surplus Project Hanford Management (PHM) contractor employees,

~ except for positions required for work that historically has been determined to be

covered by the Davis-Bacon Act. Accordingly, the Contractor shall:
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1)

2)

£)

5)

Initially fill specialized operating and maintenance positions required for the
Part B activities of this contract, other than managerial and supervisory
positions, by offering a right of first refusal to qualified employees of the
Contractor and its major subcontractors who have enrolled in training pools to
be established and operated by the PHM contractor.

(a) The PHM contractor, in advance of the commencement of Part B, shall
be required to establish one-time training programs specifically for the
purpose of retraining employees in the specialized skills required for
each facility required for Part B operations. The training program
shall terminate upon completion of the initial Part B hiring process
unless the Contractor independently contracts for extended training
with the PHM contractor.

()] Employees of the PHM contractor and its major subcontractors eligible
for such training will be first those who have been displaced or who
are facing displacement as a resuit of work force restructuring and are
eligible for hiring preference pursuant to Section 3161 of the National
Defense Authorization Act for Fiscal Year 1993. Any remaining
training pool positions will be filled by the PHM contractor, based
upon the recommendations of the Contractor.

Assist in the operation of the training pool by advising the PHM contractor on
the number of specialized skill training positions to be established, on the
training content and methodology and on skill proficiency requirements; and, if
practicable, shall jointly conduct subsequent on-the-job training of training

pool employees with the PHM contractor. Training pool employees will be
employed solely by the PHM contractor. '

Notify and solicit applications from the training pool employees as early as
practicable prior to the commencement of operations of each facility required
for Part B. Qualified employees shall be given a reasonable period within
which to accept such offers, which in no case shall be less than 10 days.

Make no offers of employment, other than for managerial and supervisory
positions, until the Contractor has fully complied with the requirement to offer
training pool employees a right of first refusal for filling initial positions for
Part B.

Determine the number of employees necessary for the efficient performance of
this contract, '
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6)

7

Not be required to offer a right of first refusal to any employee in the training
pool who failed to meet all skill proficiency requirements established by the
Contractor.

Fill vacant positions, other than those filled from the training pool pursuant to
this Section, in accordance with the Contractor’s normal business practices,
subject to any applicable requirements of this contract, including Section 3161
of the National Defense Authorization Act for Fiscal Year 1993.

b. As a result of the training pool and initial hiring requirements, it is determined that the

following will occur:

1y

2)

3)

4)

PHM contractor training pool employees being retrained for manual job
classifications will be represented for collective bargaining by the Hanford
Atomic Metal Trades Council (HAMTC) under the then existing labor contract
with the PHM contractor.

A majority of potential bargaining unit employees hired by the Contractor for
Part B operations will be former training pool employees of the PHM
contractor who had been tepresented by the HAMTC.

Employees hired from the PHM contractor training pool are likely to have had
experience and training in environmental remediation work, including tank
waste storage, monitoring and treatment, and are likely to carry over
substantially the same skills to their new work for Part B operations.

Based on the foregoing, the Contractor shall initially consult with HAMTC
regarding the initial terms and conditions of employment of the employees
previously represented by HAMTC, and shall recognize and bargain with
HAMTC as the coliective bargaining representative of those employees as a
successor employer, consistent with the National Labor Relations Act.

c. In addition to, and consistent with the provisions set forth above, the Contractor will
respect the rights of employees to:

1)

2)

Organize, form, join or assist labor organizations, bargaining collectively
through representatives of the employees’ own choosing, and engage in other
protected concerted activities for the purpose of collective bargaining; and

Refrain from such activities.
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d. To the extent required by law, the Contractor, or its major subcontractors shall give
notice to any lawfully designated representative of its employees for purposes of
collective bargaining agreement and, upon proper request, bargain to good faith
impasses or agreement, or otherwise satisfy applicable bargaining obligations.

e. The Contractor shall, at the request of the Contracting Officer, provide all applicable
documentation regarding any labor relations developments at the prime or subcontract
level that involve or appear likely to involve:

1

) Possible strike situations affecting the facility;

2) Referral to the Energy Labor-Management Relations Panel;
3) . The National Labor Relations Board at any level;
4) Recourse to procedures under the Labor-Management Act of 1947, as

amended, or any other Federal or state Labor law; or

5) Any grievance which may reasonably be assumed will be arbitrated under a
Collective Bargaining Agreement.

H.19 Implementation of the Hanford Site Stabilization Agreement

a. The Hanford Site Stabilization Agreement for all construction work for DOE at the
Hanford Site, which is referenced in this Section, consists of a Basic Agreement dated
September 10, 1984, plus appendices thereto, signed by J.A. Jones Construction
Services Company and Morrison-Knudsen Company, Inc., the Building and
Construction Trades Department, AFL-CIO, and its affiliated International Unions, and
the International Brotherhood of Teamsters, Chauffeurs, Warehousemen and Helpers of
America. g

b. In accordance with the Hanford Site Stabilization Transition Agreement, dated
December 18, 1986, and effective 12:01 a.m., March 1, 1987, the ICF Kaiser Hanford
Company (ICF-KH) is recognized as successor in interest to those rights, duties, and
obligations previously held by J.A. Jones Construction Services Company under the
terms of the Hanford Site Stabifization Agreement.

c. This Section applies to employees performing work, under contracts (or subcontracts
thereunder) administered by the Richland Operations Office of the U.S. Department of
Energy (DOE/RL) which are subject to the Davis-Bacon Act, in the classifications set
forth in the Hanford Site Stabilization Agreement for work performed at the Hanford
Site.
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d. Contractors and subcontractors at all tiers who are parties to an agreement(s) for
construction, work with a local union having jurisdiction over DOE/RL construction
work performed at the Hanford Site, or who are parties to a national labor agreement
for such construction work, shall become signatory to the Hanford Site Stabilization
Agreement and shall abide by all of its clanses, including all current appendices
thereto. Subcontractors at all tiers who have subcontracts with a signatory contractor
or subcontractor shall become signatory to the Hanford Site Stabilization Agreement
and shall abide by all of its articles, including all current appendices thereto.

Contractors and subcontractors at all tiers who are not signatory to the Hanford Site
Stabilization Agreement and who are not required under this Section to become
signatory to it, shall pay not less and no more than the wages, fringe benefits, and
other employee compensation set forth in Appendix A thereto and shall adhere, except

as otherwise directed by the Contracting Officer, to the following Articles of the
Hanford Site Stabilization Agreement:

1) Article VII, Employment, Section 2 only
2) Article XiI, Non-Signatory Contractor Requirements
3) Article XIII, Hours of Work, Shifts, and Overtime
4)  Article XIV, Holidays
'5) Article XV, Wage Scales and Fringe Benefits, Sections 1 and 2 only
6) Article XVII, Payment of Wages - éhecking In & Out, Section 3 only
7 Article XX, General Working Conditions‘
'8) Article XXI, Safety and Health -
e. The obligation of the Contractor and its subcontractors to pay fringe benefits shall be
discharged by making payments required by this Contract in accordance with the
Articles of the amendments to the Davis-Bacon Act contained in the Act of

July 2, 1964 (Public Law 88-349-78, Statutes 238-239), and the Department of Labor
regulations in implementation thereof (29 CFR 1, 5).
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f. DOE may from time to time provide notice to the Contractor of any changes in wages,
fringe benefits, and other employee compensation as the Hanford Site Stabilization
Agreement, including all current appendices thereto may be modified by the parties
thereto from time to time. The Contractor shall not be entitled to any change in the
Contract price due to any such change in wages or fringe benefits under the Hanford
Site Stabilization Agreement during the term of the Contract.

£ The requirements of this Section are in addition to, and shall not relieve the Contractor
of any obligation imposed by other sections or subsections of the Contract.

h. The Contractor agrees to maintain its bid or proposal records showing rates and
amounts used for computing wages and other compensation, and its payroll and
personne! records during the course of work, and to preserve such records for a period
of three years thereafter, for all employees performing such work. Such records will
contain the name and address of each such employee, the employee’s correct
classification, rate of pay, daily and weekly number of hours worked, and dates and
hours of the day within which work was performed, deductions made, and amounts for
wages and other compensation covered in this Section. The Contractor agrees to make
these records available for inspection by the Contracting Officer and will permit him
to interview employees during working hours on the job.

i. The Contractor agrees to insert the clauses of this Section in all subcontracts for the
performance of work subject to the Davis-Bacon Act administered by DOE/RL at the
DOE’s Hanford Site.

H.20 Financial Responsibility for Deactivation

a. The Contractor shall be responsible for deactivation of the Contractor’s facility in
accordance with the requirements of this Contract (Section C.5, Standard 8, Facility
Deactivation). '

In order to ensure the Contractor is financiaily capable of carrying out these functions,
the Contractor shall establish a financial assurance mechanism, containing terms and
conditions acceptable to DOE, prior to commencement of waste treatment services
under this Contract, that will ensure that sufficient funds are available for completion
of deactivation activities. The Contractor shall create and make regular payments to a
Deactivation Escrow Account in order to fund the most current deactivation cost
estimate submitted in accordance with paragraph h. of this Claunse.
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b. The Deactivation Escrow Account will be administered by a third party trustee in
accordance with applicable state laws and the requirements of this Clause. The
Deactivation Escrow Account shall be immune from any levy, attachment, ot lien for
the benefit of any creditor, including the financial institution. Authorized investments
must be restricted to direct obligations of the United States or obligations on which the
principle and interest are guaranteed by the United States. Payments shall be made no
less frequently than quarterly and must be sufficient to provide for full funding of
deactivation costs by the time the minimum order quantity has been processed and
invoiced by DOE. The quarterly payments shall be such that the percentage of funds
in the Deactivation Escrow Account divided by the current estimated deactivation cost
shall equal or exceed the percentage of the minimum order quantity processed for all
waste feeds processed and invoiced to DOE at that date.

If the Contractor does not make quarterly payment in accordance with the
requirements of this Clause, DOE reserves the right to withhold amounts required from
payments to the Contractor and to directly fund the Deactivation Escrow Account.

c. Interest or other earnings remain part of the Deactivation Escrow Account and shall be
accounted for separately. The Contractor may not remove any funds. from the
Deactivation Escrow Account until deactivation is initiated and such funds shall be
used solely for deactivation of the facility. The trustee cannot release funds from the
Deactivation Escrow Account without DOE’s authorization to proceed with
-deactivation. At the end of successful completion of deactivation, any remaining funds
shall be released to the Contractor for the Contractor’s unencumbered use.

During deactivation, the Contractor may withdraw no more than 90 percent of the
funds in the Deactivation Escrow Account. The remaining 10 percent of funds will be
withheld in the Deactivation Escrow Account until DOE authorizes release based upon
successful completion of all contract requirements, including deactivation. Upon DOE
authorization to release remaining funds, such funds shall promptly be released to the
Contractor. If the Contractor does not complete performance under this Contract,
DOE will have the right to the remaining 10 percent withheld in the Deactivation
Escrow Account. The exercise of this right does not relieve the Contractor from its
obligation for completion of performance of the Contract.

d. If the Contract is terminated for convenience prior to the processing of the minimum
order quantity, the ratio of the Deactivation Escrow Account balance on the
termination date to the deactivation cost estimate must equal or exceed the ratio of the
waste processed and invoiced to DOE to the minimum order quantity for all waste
feeds.



TWRS Privatization Reqgitest for Proposals Part I
Sol No. DE-RP06-96RLI3308 Section H

e.

If DOE orders processing of waste above the minimum order quantity and the current
deactivation cost estimate required in paragraph f. below indicates a funding shortfali,
quarterly payments should be at least one-quarter of any deficiency (total funding
shortfall) between the Deactivation Escrow Account balance and the most recently
estimated cost of deactivation. Any deficiency identified in the annual estimate shall
be funded within the year or before deactivation begins, if deactivation is to occur
within the year.

The Contractor shall have a detailed written estimate in current dollars of the cost of
deactivating the facility in accordance with the Deactivation Plan, as described in
Standard 8, Facility Deactivation, provided for in this Contract. The deactivation
estimate shall:

1) Equal the cost of deactivation at the point in the facility’s operating life when
the extent and manner of its operation would make deactivation the most
expensive as indicated by its deactivation plan;

2) Be based 'on the costs to the Contractor of hiring a third party, not a parent or
subsidiary of the Contractor to perform the deactivation. Such estimate must
be segregated from Resource Conservation and Recovery Act (RCRA) closure,
decontamination and decommissioning (D&D), and site restoration estimates;
and

3) Not incorporate any salvage value that may be realized with the sale of any
facility structures or equipment, or other assets associated with the facility at

the time of deactivation.

During the active life of the facility, the Contractor shall at least annually adjust the
deactivation estimate for inflation or other operational factors which would
significantly alter the latest annual estimate for deactivation. The inflation adjustment
may be made by recalculating the maximum costs of deactivation in current dollars or
by using the Index as stated in the Economic Price Adjustments Clause (H.5). If a
significant operating event or occurrence of an unusual nature creates a material impact
on the deactivation cost estimate, the Contractor shall adjust the cost estimate within
60 days.
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h. The Contractor shall submit the most current estimate for deactivation to DOE for
review and concurrence no later than October 31 of each year. DOE review and
concurrence in the cost estimates do not constitute any change in the scope of work or
fixed prices. The Contractor is not relieved of any obligation for fully funding or
performing deactivation through submission of the deactivation cost estimate or DOE
review thereof. In addition, the Contractor shall compare the deactivation estimate
with current funding in the Deactivation Escrow Account and anticipated funding for
the next year,

In the event that the Contractor is required to complete deactivation and the
deactivation costs exceed the amount of funds in the Deactivation Escrow Account, the
Contractor shall remain responsible for fully funding the deactivation activity.

i The financial assurance mechanism shall provide that DOE is party to the Deactivation
Escrow Account and that DOE will succeed to the interests of the Contractor in the
event that the Contractor is not required to complete deactivation or does not compiete
performance under this Contract. The trust agreement must provide that in such event
any funds held in escrow, trust, other accounts, or that are otherwise secured or
guaranteed will be transferred to DOE for use by DOE in carrying out the deactivation
activities. DOE shall transfer any remaining deactivation funds to the Contractor
within 60 days of completion of deactivation activities by DOE.

H.21  Preservation of Antiguities and Land Areas

Federal law provides for the protection of antiquities located on land owned or controlled by DOE.,
Antiquities include Indian graves or campsites, relics, and artifacts. The Contractor shall control the
movements of its personnel and its subcontractor’s personnel at the job site to ensure that any existing
antiquities discovered thereon will not be disturbed or destroyed by such personnel. It shall be the
duty of the Contractor to report to the Contracting Officer the existence of any antiquities so
discovered. The Contractor shall also preserve all vegetation except where such vegetation must be
removed for survey or construction purposes. Any removal of vegetation shall be in accordance with
the terms of applicable permits,
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H.22  Tri-Party Agreement

a.

i
The DOE and the U.S. Environmental Protection Agency (EPA) Region 10, and the
Washington State Department of Ecology (Ecology) have entered into the Hanford
Federal Facility Agreement and Consent Order, referred to as the Tri-Party Agreement
(TPA), to ensure compliance with the Resource Conservation and Recovery Act
(RCRA) and the Comprehensive Environmental Response, Compensation, and Liability
Act (CERCLA), as amended. The TPA sets forth certain requirements and milestones
for clean-up activities at the Hanford Site. While the TPA is binding and enforceable
only against the TPA signators, the Contractor agrees to plan and perform work under

this Contract consistent with the existing requirements or, when appropriate, proposed

milestones of the TPA set forth in Section J, Attachment 6, Tentative Agreement on
Tank Waste Remediation System Privatization -- TPA Change Package.

The Contractor shall be responsible for terminating facility operations and positioning
the facility for transition into the Hanford Site Decontamination and Decommissioning
(D&D) program as part of deactivation. This transition process activity shall be
performed in accordance with Standard 8, Facility Deactivation, and consistent with
the TPA, Section 14.0, Facility Decommissioning Process, as revised (identified as
Section 8.0 in the Tentative Agreement on Amendment Six to the TPA). Actions
taken to deactivate the facility will aiso be consistent with the provisions of the TPA,
Section 6.0; Treatment, Storage, and Disposal Unit Process, Planning. Implementation
of this transition shall be in accordance with Section C.2, Interactions With the
Contractor, of the Contract.

The parties recognize that the TPA may bé amended during the performance period of
this Contract. DOE will formally direct the Contractor to implement those amended
TPA requirements which will apply to the scope of work under this Contract. DOE’s
direction under this Clause is unilateral, however, the Contractor may be entitled to an
equitable adjustment under the Changes Clause’ (FAR 52.243-1) of the Contract, when
such DOE direction has materially impacted the Contractor,

H.23 Contractor Acceptance of Notices of Violation or Alleged Violations, Fines and Penalties

a.

The Contractor shall accept, in its own name, all responsibility and liability for notices
of violations (NOVs) or alleged violations (NOAVs) and fines and penalties issued by
Federal or state regulators resulting from the Contractor’s performance under this
Contract.
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The Contractor may conduct negotiations with regulators regarding NOVs/NOAVs,
fines and penalties; however, the Contractor shall not make any commitments or offers
to regulators which would bind DOE in any form or fashion, including monetary
obligations, without receiving written concurrence from the Contracting Officer prior
to making any such offers/commitments.

In the event that a regulatory agency assesses a monetary fine against DOE for
violations caused by Contractor activities, including penalties assessed against DOE
pursuant to the TPA, the Contractor shall reimburse DOE for the amount of the fine
and other associated costs.

H.24  Pre-existing Conditions

a.

DOE agrees to reimburse, and the Contractor shall not be held responsibie for, any
liability (including without limitation, a claim involving strict or absolute liability and
any civil fine or penalty), expense, or remediation cost, but limited to those of a civil
nature, which may be incurred by, imposed on, or asserted against the Contractor
arising out of any site condition, act or failure to act which occurred before the
Contractor assumed facility site responsibility on the effective date of Notice to
Proceed with Part B work. To the extent the acts or omissions of the Contractor cause
or add to any liability, expense or remediation cost resulting from conditions in
existence prior to the effective date of Notice to Proceed with Part B work, the
Contractor shall be responsible in accordance with the terms and conditions of the
Contract.

The Contractor shall inspect the facilities and sites and identify to the Contracting
Officer, in a timely manner, those conditions which it believes could give rise to a
liability, obligation, loss, damage, penalty, fine, claim, action, suit, cost, expense, or
disbursement, or areas of actual or potential noncompliance with the terms and
conditions of the Contract or applicable law or regulation.

The obligations of DOE under this Clause are subject to the availability of
appropriated funds from which such payments can be made.
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H.25 Termination Settlement

a, Notwithstanding the Termination for Convenience Clause in Section I, Contract
Clauses, additional rights and responsibilities of the parties are specified in this Clause
to effect the termination settlement.

b. In the event of a termination for convenience, all right, title, and interest in all tangible
property is retained by the Contractor, unless DOE exercises its unilateral right in
accordance with this Clause to take possession and thereby obtain title to any or all
facilities and equipment related to the performance of this Contract. If DOE exercises
this right, the Contractor shail be compensated in accordance with FAR 52.249-2.
Regarding technical data, DOE may take possession of all technical data, including
proprietary data and data obtained from subcontractors, licensors, and licensees
necessary to operate the facility, pursuant to and subject to DEAR 952.227-75, Rights
in Technical Data, as well as the designs, construction work in progress, completed
facilities, equipment and other property necessary for performance of the work. The
Rights in Technical Data Clause includes protection for proprietary data. In addition,
the Contractor will take all necessary steps to assign permits and authorizations for
operations and closure of the facility to DOE or such other party as DOE may
designate,

c. DOE’s maximum liability under a termination for convenience shall not exceed the
~ amount of funds obligated under Clause H.2 of this Contract.

d. If the termination for convenience is prior to completion of the processing of the
minimum order quantities, the Contractor’s allowable costs will include the financing
cost and those legal, underwriter, third party credit support, and other professional fees
directly related to obtaining the financing. Such costs must also be reasonable,
allocable, and not conflict with any other cost principle under FAR 31.2. This Clause
constitutes an authorized deviation from FAR 31.205-20 as it would pertain to a
termination for convenience.

H.26  Assignment of Contract

DOE may assign its rights and responsibilities under this Contract to another DOE prime contractor
upon 90 days written notice to the Contractor. In the event of such assignment, DOE shall continue to
perform radiological, nuclear, and process safety regulatory oversight responsibilities. The rights and
obligations of the Contractor shall not be adversely affected in any material respect as a resuit of such
assignment. In the event of assignment, DOE’s funding obligations as defined in Clause H.2 will
continue,
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H.27 Radiological, Nuclear, and Process Safety Regulation

a.

The Radiclogical, Nuclear, and Process Safety regulatory program for this Contract as
set forth in Section C.5, Standard 4, Safety, Health and Environmental Program, shall
implement the requirements of DEAR 952.223-72, Radiation Protection and Nuclear
Criticality and DEAR 952.223-74, Nuclear Facility Safety Applicability.

. The Director of the DOE Regulatory Unit will have the authority to: 1} stop work if

the Contractor fails to provide the required levels of radiological, nuciear, and process
safety; 2) authorize the resumption of work upon completion of corrective actions: and
3) authorize start of construction, start of production operations and start of
deactivation. The DOE Regulatory Unit’s authority for radiological, nuclear and
process safety is independent and distinctly severable from the authority of the
Contracting Officer under this Contract. The DOE Regulatory Unit intends to utilize
pre-established processes and action. criteria whenever possible in order to minimize
the impact to the Contractor. Notwithstanding the provisions in FAR 52.212-13, the
Contractor shall not be entitled to an equitable adjustment in Contract time or price for
any additional delay or costs resulting from the issuance of a stop work order by the
DOE Regulatory Unit.

H.28 Uncontrollable Circumstances

a.

In the event that an uncontrollable circumstance causes a material change in the
amount, cost, or character of the work performed under Part B of this Contract, an
equitable adjustment of the Contract price or prices may be made and the Contract
modified in writing-accordingly. The procedures and the respective rights of the .
parties regarding such equitable adjustment shall be the same as provided in the Article
herein entitled Changes. The Contractor shall bear the burden of proof to establish
that an upward adjustment in the Contract price is warranted by the circumstances. Iri
connection with such equitable adjustment, the Contracting Officer will consider the
extent of applicable insurance maintained or required to be maintained by the
Contractor, and the impact of the uncontrollable circumstance on the Contractor’s -
capital and operating cost structure (including the obligation to repay debt), retum on
equity, and any guarantees, performance bonds, or advance funding that are part of the
Contractor’s financing structure for this Contract.

An uncontroilable circumstance is an act, event, or condition listed in this

paragraph (b) which has a material effect on the ability of the Contractor to perform
its obligations under Part B of this Contract, or that materially increases or decreases
the cost of performing such obligations, but only if such act, event, or condition and
its effect 1) is beyond the control of the Contractor and its subcontractors; 2) is not
caused by the fault or negligence of the Contractor or its subcontractors; and 3) could
not have been reasonably anticipated and avoided by the Contractor or its
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subcontractors. The following events and conditions and no others, shall constitute an
uncontroilable circumstance if they meet the conditions of the preceding sentence:

\ ])

2)

3)

4

Act of God, including blizzard, earthquake, explosion, fire, flood, hurricane,
lightning, or tornado, but not including reasonably anticipated weather
conditions for the geographic area;

Act of the public enemy, war, embargo, insurrection, riot, or civil disturbance;

Failure of the DOE to provide and maintain those utilities, services, water and
power transmission lines to the facility site, which DOE has agreed to provide
under other provisions of this Contract, and which are required for and’
essential to the construction or operation of the facility, excluding temporary
interruptions resulting from adverse weather conditions or other failure not due
to the fault or negligence of DOE or its other Hanford Site contractors;

A change in law after the effective date of the notice to proceed with Part B of
this Contract.

(a) "Change in Law" means any of the following:

. The enactment, adoption, promulgation, modification, or repeal
of any Federal, State, or local law (excluding tax laws)
ordinance, code, rule, regulation or similar legislation relating
to environmental, safety or health requirements; or

o The imposition of any material condition on the issuance or
renewal of any permit, license, or approval which establishes
requirements making the contract work financially more
burdensome than the most stringent requirement in effect on
the effective date of notice to proceed with Part B of this
Contract.

(b Change in Law Exclusions. No enactment, adoption, promulgation, or
modification of laws, ordinances, codes, rules, regulations or similar
requirement shall be considered a "Change in Law" if, as of the
effective date of the notice to proceed with Part B, such law,
ordinance, code, rule, regulation, or similar requirement was officially
proposed by the responsible agency and published in final form in the
Federal Register or equivalent Federal, State, or local publication and
thereafter becomes effective without further action, or enacted into law
or promulgated by the appropriate agency before the effective date of
the notice to proceed with Part B, and the comment period with
respect to which expired on or before the effective date of the notice
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to proceed with Part B and any required hearing concluded on or
before such date. In no event shall a change in Federal, State, or local
tax law be considered a "Change in Law".

5) Denial, failure to issue or renew, or termination, by a regulatory agency, of
- any environmental permit essential to the design, construction, startup,
operation, or deactivation of the facility, if such act or event shall not be the
result of the willful or negligent action or inaction of the Contractor, or of the
failure of the Contractor to exercise prudent business Judgement, and if the
Contractor has taken all reasonable actions in good faith to mitigate or contest
such act or event; and

6) Judicial action by a third party which contests the DOE National
Environmental Policy Act (NEPA) actions and results in a judicial order
enjoining performance of the Contractor’s work.

c. The Contractor shall give the Contracting Officer prompt notice of the existence of an
uncontrollable circumstance, and shall provide evidence of its diligent efforts to avoid,
overcomne, mitigate, or remove the consequences of the uncontrollable circumstance.

d. Nothing contained in this Clause shall impair the Government’s right, under 7
Clause H.25 and FAR 52.249-2 herein, to terminate this Contract for its convenience
upon the occurrence of any of the events specified in this Article. -

H.29 Emergency Clause

a. In addition to any other rights set forth in this contract, the DOE/RL, Manager or
designee shall have the discretion to determine when an emergency situation exists at
the Hanford Site affecting site personnel, the public health, safety, the environment, or
security. In the event the DOE/RL Manager or designee determines such an
emergency exists, the DOE/RL Manager or designee will have the authority to direct
any and all activities of the Contractor and subcontractors necessary to respond to or
resolve the emergency situation,

b. In the event that the DOE/RL Manager or designee declares an emergency situation,
the Contractor, if materially impacted, shall be entitled to recovery of incremental
costs solely attributable to the emergency situation provided: the emergency situation is
not the result of activities for which the Contractor is responsible for under this
contract. In such event, the Contractor may submit a proposal for an equitable
adjustment under the Changes Clause (FAR 52.243-1) of the Contract.

c. The Contractor shall include this Clause in all subcontracts,
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H.30 Idle Facilities

a.

During Part B, the Contractor may become eligible for "idle facilities” payments when
the Contractor has "idle facilities™ due solely to DOE’s delay in providing waste feed
according to the schedule established in Clause H.9, Ordering and Contract Order
Quantities. To be considered idle, the facility must stand operationally ready to
receive and process waste feed and be in compliance with the requirements of this
Contract. The Contractor is not eligible for "idle facilities” payments under this Clause
until 30 days after either the waste transfer day (WTD) specified in the Contractor’s
notice under paragraph H.9.g or the date the Contractor is actually ready to receive
and process waste, whichever is later. Further, the Contractor is not eligible for

"idle facilities" payment under this Clause based on DOE’s decision not to order waste
treatment services in excess of the minimum order quantities stated in Clause H.9.

Nothing contained herein shall be construed in any way to provide relief to the
Contractor for idle facilities due to: ‘

1) A facility problem which creates a situation which violates any Federal, State,
or local law or regulation;

2) Any cause related directly or indirectly to compliance with the radiological,
nuclear and process safety requirements of this Contract;

3) Actions by DOE in carrying out its responsibilities as the regulator of
radiological, nuclear, and process safety;.or

4) Causes which are due in whole or in part to the fault of the Contractor or its
subcontractors,

To facilitate payment for idle facilities, the Contractor and DOE will negotiate an
advance agreement to establish a daily idle facilities rate which will compensate the
Contractor for those allowable costs, including capital costs, which continue during
idle time periods. The Contractor shall submit a detailed proposal for the daily idle
facilities rate prior to Part B operations.

H3! Responsibility for DOE-Provided Wastes

a.

DOE will retain title to all material in the waste envelopes provided to the Contractor
and in all intermediate and final waste products.

DOE will not take title or responsibility for the Wastes the Contractor is Responsible
Jor, as identified on Figure C—1, Privatization Functions, Inputs, and Outputs.
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c. The Contractor shall be responsible for all waste envelape materials provided by DOE,
and for any releases of such materials prior to product acceptance by DOE.

d. The highly radioactive waste stream will contain quantities of Special Nuclear
Materials in low concentrations. In accordance with National Security Policy, the
Contractor shall take no action to separate the Special Nuclear Material from the waste
envelopes or to divert the Special Nuclear Material in any manner,

e. The Contractor shall protect facilities and waste envelope materials from sabotage or
other acts that can result in wide-spread exposure of workers and the public.

f. The Contractor shall treat only DOE-provided wastes in the privatized facilities.

H.32 Land Lease for Contractor’s Facility

If the Contractor is authorized to proceed with Part B work, the land for siting the Contractor’s waste
processing facility will be provided under the Lease Agreement included in Section J, Attachment 7,
U.S. Department of Energy TWRS Privatization Lease.
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Section I Contract Clauses

The following clauses are incorporated into the Contract:

Table I-1
Document
DEAR 952.202-] Definitions (SEP 1991)
FAR 52.203-3 Gratuities (APR 1984)
FAR 52.203-5 Covenant Against Contingent Fees (APR 1984)
FAR 52.203-6 Restrictions on Subcontractor Sales to Government (OCT 1995)
" FAR 52.203-7 Anti-Kickback Procedures (OCT 1995)
FAR 52.203-9 . Requirement for Certification of Procurement Integrity - Modification
(SEP 1995) . i
FAR 52.203-10 Price or Fee Adjustment for Illegal or Improper Activity - Modified
{SEP 1990)
FAR 52.203-12 Limitation on Payments to Influence Certain Federal Transactions
(JAN 1990)
DEAR 952.204-2 Security (APR 1984) :
FAR 52.204-4 . Printing/Copying Double-Sided on Recycled Paper (MAY 1995) |
" DEAR 952.204-70 Classification (APR 1984) |

DEAR 952.204-74 Foreign Ownership, Control, or Influence Over Contractor (APR 1984) i

FAR 52.209-6 Protecting the Government's Interest When Subcontracting with Contractors
Debarred, Suspended, or Proposed for Debarment (AUG 1995)
" FAR 52.212-15 Stop Work Order (AUG 1989)
" FAR 52.212-17 Government Delay of Work (APR 1984)
DEAR 952.212-72 Uniform Reporting System (MAY 1987)
FAR 52.215-2 Audit and Records - Negotiation (OCT 1995)

FAR 52.215-23 Price Reduction for Defective Cost or Pricing Data - Modification
(OCT 1995)

e
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Section |

Table I-1, continued ' "
Document | Title |
FAR 52.215-25 Subcontractor Cost or Pricing Data - Modifications (OCT 1995)
FAR 52.215-33 Order of Precedence (JAN 1986)
FAR 52.215.40 Notification of Ownership Changes (FEB 1995)
FAR 52.216-22 Indefinite Quantity (APR 1984) (Deviation)
FAR 52.219-8 Utilization of Srhall, Small Disadvantaged, and Women Owned Small
Business Concerns (OCT 1995)
FAR 52.219-9 Small, Small Disadvantaged, and Women Owned Small Business
Subcontracting Plan (OCT 1995)
FAR 52.219-16 Liquidafed Damages - Small Business Subcontracting Plan (OCT 1995)
FAR 52.222-1 Notice to the Government of Labor Disputes (APR 1984) '
| FAR 52.222.3 Convict Labor (APR 1984)
FAR 52.222-4 Contract Work Hours and Safety Standards Act - Overtime Compensation
(JUL 1995)
‘ FAR 52.222-6 Davis-Bacon Act (FEB 1995)
I FAR 52.222-7 Withholding of Funds (FEB 1988)
FAR 52.222.9 Apprentices and Trainees (FEB 1988)
FAR 52.222-10 Compliance with Copeland Act Requirements (FEB 1988) I
FAR 52.222-11 | Subcontracts (Labor Standards) (FEB 1988) I
" FAR 52.222-12 Contract Termination -- Debarment (FEB 1988) ”
|| FAR 52.222-13 Compliance with Davis-Bacon and Related Act Regulations (FEB 1988)
FAR 52222-14 Disputes Concerning Labor Standards (FEB 1988) : ||
FAR 52.222-15 Certification of Eligibility (FEB 1988) |
FAR 52.222-26 Equal Opportunity (APR 1984) ' “
FAR 52.222-28 Equal Opportunity Preaward Clearance of Subcontracts (APR 1984)

FAR 52.222-35 Affirmative Action for Special Disabled and Vietnam Era Veterans '
(APR 1984) :

1-2
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Table I-1, continued
Document Title

| FAR 52.222-36

Affirmative Action for Handicapped Workers (APR 1984)

“ FAR 52.222-43

(Multiple Year and Option Contracts) (MAY 1989)

FAR 52.222-37 Employment Reports on Special Disabled Veterans and Veterans of E
Vietnam Era (JAN 1988)

FAR 52.222-41 Service Contract Act of 1965 as Amended (MAY 1989)

FAR 52.222-42 Statement of Equivalent Rates for Federal Hires (MAY 1989) '
Fair Labor Standards Act and Service Contract Act — Price Adjustment

DEAR 952.222-70

Whistleblower Protection for Centractor Employeegs (JAN 1993)

FAR 52.223-2 Clean Air and Water (APR 1984)
FAR 52.223-3 Hazardous Material Identification and Material Safety Data (NOV 1991)
ik FAR 52.223-6 Drug Free Workplace (JUL 1995)

FAR 52.223-10

Waste Reduction Program (MAY 1995)

FAR 52.223-14

Toxic Chemical Release Reporting (OCT 1995)

| DEAR 952.223-72

Radiation Protection and Nuclear Criticality (APR 1984)

| DEAR 952.223.74

Nuclear Facility Safety Applicability (APR 1984)

" DEAR 952.223-75

Preservation of Individual Occupational Radiation Exposure Records

(APR 1984)
DEAR 952.224-70 Paperwork Reduction Act (APR 1994)
FAR 52.225-11 Restrictions on Certain Foreign Purchases (MAY 1992)
FAR 52.226-1 Utilization of Indian Organizations and Indian-Owned Economic
Enterprises (AUG 1991)
FAR 52.227-1 Authorization and Consent (JUL 1995)
FAR 52.227-2 Notice and Assistance Regarding Patent and Copyright Infringement
(APR 1984) i

FAR 52.227-3

Patent Indemnity (APR 1984)

DEAR 952.227-9

Refund of Royalties (FEB 1995)

FAR 52.227-12

Patent Rights - Retention by the Contractor (JUN 1989)

I-3
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Part Il
Section I

" Document

Title

DEAR 952.227-73

Additional Technical Data Requirements (APR 1984)

DEAR 952,227-75

Rights in Technical Data -- Long Form -- Alternative I (APR 1984)

DEAR 952.227-82

Rights to Proposal Data (APR 1984)

FAR 52.228-11 Pledges of Assets (FEB 1990)

FAR 52.229-3 Federal, State, and Local Taxes (JAN 1991)

FAR 52.232-1 Payments (APR 1984)
|| FAR 52.232-8 Discounts for Prompt Payment (APR 1989) (
I FAR 52.232-11 Extras (APR 1984) "
| FAR 52.23217 Interest (JAN 1991) |
I FAR 52.232-23 Assignment of Claims (JAN 1986) I

FAR 52,232-25 Prompt Payment (MAR 1994)

FAR 52.232-28 Electronic Funds Transfer Payment Methods (APR 1989)

FAR 52.233-1 Disputes (MAR 1994) - Alternate 1 (DEC 1991) |

FAR 52.233-3 Protest After Award (OCT 1995) "

FAR 52.236-2 Differing Site Conditions (APR 1984) "

FAR 52.236-7 Permits and Responsibilities (NOV 1991)

FAR 52.236-8 Other Contracts (APR 1984)

FAR 52.237-2 Protection of Government Buildings, Equfpment, and Vegetation

(APR 1984)

FAR 52.242-13 Bankruptcy (JUL 1995)

FAR 52.243.1 Changes - Fixed-Price - Alternate I (AUG 1987)

FAR 52.244-1 Subcontracts (Fixed-Price Contracts) (FEB 1995)
“ FAR 52.244-5 Competition in Subcontracting (APR 1984)

FAR 52.244-6 Subcontracts for Commercial Items and Commercial Components

(OCT 1995)
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“ Table I-1, continued u
" Document Title "
" FAR 52.245-2 Government Property (Fixed-Price Contracts) (DEC 1989) "
I FAR 52.246-2 Inspection of Supplies - Fixed-Price (JUL 1985) |
FAR 52.246-4 Inspection of Services - Fixed-Price (FEB 1992) ; ’
FAR 52.246-15 Certification of Conformance (APR 1984)
FAR 52.246-20 Warranty of Services (APR 1984)
FAR 52.249-2 Termination for Convenience of the Government (Fixed-Price) (APR 1984)
FAR 52.249-8 Default (Fixed-Price Supply and Service) (APR 1984)
FAR 52.249-14 Excusable Delays (APR 1984)
’l DEAR 952.250-70 Nuclear Hazards Indemnity Agreement (JAN 1992) "
FAR 52.252-2 Clauses Incorporated by Reference (JUN 1988)
FAR 52.252-6 Authorized Deviations in Clauses (APR 1984)
FAR 52.253-1- Computer Generated Forms (JAN 1991)

The Federal Acquisition Regulations (FAR) and the Department of Energy Acquisition Regulations
(DEAR) allow the majority of the above clauses to be incorporated into the Contract by reference;
however, six must be incorporated full-text or amplified. The text or amplification of these six clauses
is as follows: -

@ Definitions. The definitions set forth in FAR 3.104-4 are hereby incorporated in this
clause.

(b) The Contractor agrees that it will execute the certification set forth in paragraph (c) of
this clause when requested by the Contracting Officer in connection with the execution
of any modification of this Contract,

(c) Certification. As required in paragraph (b) of this clause, the officer or employee
responsible for the modification proposal shall execute the following certification. The
certification in paragraph (c)(2) of this clause is not required for a modification which
procures commercial items,
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Section I

CERTIFICATE OF PROCUREMENT INTEGRITY-- MODIFICATION (NOV 1990}

(1)

2

3

I, [Name of certifier] am the officer or employee responsible for the
preparation of this modification proposal and hereby certify that, to the
best of my knowledge and belief, with the exception of any
information described in this certification, ] have no information
concerning a violation or possible violation of subsection 27(a), (b),
(d), or (f) of the Office of Federal Procurement Policy Act, as
amended* (41 USC 423), (hereinafter referred to as "the Act"), as
implemented in the FAR, occurring during the conduct of this
procurement {contract and modification number).

As required by subsection 27(e)(1)(B) of the Act, I further certify that
to the best of my knowledge and belief, each officer, employee, agent,
representative, and consultant of [Name of Offeror] who has
participated personally and substantiaily in the preparation or
submission of this proposal has certified that he or she is familiar with,
and will comply with, the requirements of subsection 27(a) of the Act,
as implemented in the FAR, and will report immediately to me any
information concerning a violation or possible violation of

subsections 27(a), (b), (d), or (f) of the Act, as implemented in the
FAR, pertaining to this procurement.

Violations or possible violations: (Continue on plain bond paper if
necessary and label Certificate of Procurement Integrity--Modification
(Continuation Sheet), ENTER "NONE" IF NONE EXISTS)

[Signature of the officer or employee responsible for the modification
proposal and date]

[Typed name of the officer or employee responsible for the
modification proposal]

*Subsections 27(a), (b), and (d) are effective on December 1, 1990.
Subsection 27(f) is effective on June 1, 1991.
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(d)

(e

THIS CERTIFICATION CONCERNS A MATTER WITHIN THE
JURISDICTION OF AN AGENCY OF THE UNITED STATES AND
THE MAKING OF A FALSE, FICTITIOUS, OR FRAUDULENT
CERTIFICATION MAY RENDER THE MAKER SUBJECT TO
PROSECUTION UNDER TITLE 18, UNITED STATES CODE,
SECTION 1001.

(End of certification)

In making the certification in paragraph (2) of the certificate, the officer or employee
of the competing Contractor responsible for the offer or bid, may rely upon a one-time
certification from each individual required to submit a certification to the competing
Contractor, supplemented by periodic training. These certifications shall be obtained at
the earliest possible date after an individual required to certify begins employment or
association with the Contractor. If a Contractor decides to rely on a certification
executed prior to the suspension of Section 27 (i.e., prior to December 1, 1989), the
Contractor shall ensure that an individual who has so certified is notified that

Section 27 has been reinstated. These certifications shall be maintained by the
Contractor for a period of 6 years from the date a certifying employee's employment
with the company ends or, for an agency, representative, or consuitant, 6 years from
the date such individual ceases to act on behalf of the Contractor.

The certification requiréd by paragraph (c) of this clause is a material representation of
fact upon which reliance will be placed in executing this modification.

FAR 52.216-22_Indefinite Quantity (APR_1984) (Deviation

(2

®)

This is an indefinite-quantity contract for the supplies or services specified, and
effective for the period stated, in the Schedule. The quantities of supplies and services
specified in the Schedule are estimates only and are not purchased by this Contract.

Delivery or performance shall be made only as authorized by orders issued in
accordance with the Ordering clause. The Contractor shall furnish to the Government,
when and if ordered, the supplies or services specified in the Scheduie up to and
inciuding the quantity designated in the Scheduie as the "maximum.” The Government
shall order at least the quantity of supplies or services designated in the Schedule as

the "minimum."
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(c) Except for any limitations on quantities in the Order Limitations clause or in the
Schedule, there is no limit on the number of orders that may be issued. The
Government may issue orders requiring delivery to muitiple destinations or
performance at muitiple locations.

(d) Any order issued during the effective period of this Contract and not completed within
that period shall be completed by the Contractor within the time specified in the order.
The Contract shall govern the Contractor's and Government's rights and obligations
with respect to that order to the same extent as if the order were completed during the
Contract’s effective period; provided, that the Contractor shall not be required to make
any deliveries under this Contract after June 1, 2011.

In compliance with the Service Contract Act of 1965, as amended, and the regulations of the Secretary
of Labor (29 CFR), this clause identifies the classes of service employees expected to be employed
under the Contract and states the wages and fringe benefits payable to each if they were employed by
the contracting agency subject to the provisions of 5 USC 5341 or 5332.

EAR 52.227-12_ Patent Rights - Retention by the.C (TUN 1989

The use of this clause anticipates that a waiver will be requested by the Contractor and granted by
DOE. Otherwise, FAR 52-227-13, Patent Rights - Acquisition by the Government (JUN 1989) will

apply.
EAR 52.252-2 Clauses Incorporated by Reference (FJUN 1988)

This Contract incorporates one or more clauses by reference, with the same force and effect as if they
were given in full text. Upon request, the Contracting Officer will make their full text availabie.

FAR 52.252-6_Authorized Deviations in CI APR_1984)

(a) The use in this Solicitation or Contract of any FAR (48 CFR 1) clause with an
authorized deviation is indicated by the addition of "(DEVIATION)" after the date of

the clause. .

(b) The use in this Solicitation or Contract of any -- -- - -- [insert regulation name]
(48 CFR - - - - ) clause with an authorized deviation is indicated by the addition
of "(DEVIATION)" after the name of the regulation.

I-8
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Section J List of Documents, Exhibits, and Other Attachments

Attachment 1 List of Request for Proposals References

The following list of references are cited as part of the requirements in this Request for Proposals
(RFP). Copies of these documents are available in the U.S. Department of Energy (DOE) Public
Reading Room (see Section L, Attachment 6, Availability of Information). Those marked with an
asterisk (*) are also available on the Internet at http://twins.gov:8001/twrs_rfp/homepage.htm

General background information that may also be of interest is presented in Section L, Attachment 6,
Availability of Information.

a. Hanford Specific Documents

I DOE/RL-96-0002. Rev. 0. February 1996. Top-Level Safeguards and Security
Reguirements for TWRS Privatization. U.S. Department of Energy, Richland Field
Office, Richland, Washington.*

2} DOE/RL-96-0003. Rev. 0. February 1996. DOE Regulatory Process _for Radiological,
- Nuclear, and Process Safety for TWRS Privatization Contractors. U.S. Department of
Energy, Richland Field Office, Richland, Washington.*

3) DOE/RL-96-0004. Rev. 0. February 1996. Process for Establishing a Set of
Radiological, Nuclear, and Process Safety Standards and Reguirements for TWRS
Privatization. U.S. Department of Energy, Richland Field Office, Richland,
Washington.*

4) DOE/RL-96-0005. Rev. 0. February 1996. Concept of the DOE Regulatory Process for
Radiological, Nuclear, and Process Safety for TWRS Privatization Contractors.
U.S. Department of Energy, Richland Field Office, Richland, Washington.*

5) DOE/RL-96-0006. Rev. 0. February 1996. Top-Level Radiological, Nuclear, and
Process Safety Standards and Principles for TWRS Privatization Contractors.
U.S. Department of Energy, Richland Field Office, Richland, Washington.*

6) DOE/RL 94-02. Rev. 1. April 1995. Hanford Emergency Response Plan.
U.S. Department of Energy, Richland Field Office, Richland, Washington.

7) HAMTC. 1992 Agreement between Westinghouse Hanford Company and Hanford
Atomic Metq! Trades Council. Richland, Washington.
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8) H&nfard Site Stabilization Agreement. By and between J.A. Jones Construction

9

10)

11)

12)

13)

14)

15)

16)

17)

13)

Services, Morrison-Knudsen Company, Inc., and the Building and Construction Trades
Department, AFL-CIO, and its International Unions. September 10, 1984,

Hanford Site Stabilization Transition Agreement. By and between Kaiser Engineers
Hanford and the Building and Construction Trades Department, AFL-CIO, and its
International Unions and International Brotherhood of Teamsters. December 18, 1986.

Hanford Site Work Force Resmcturing Plan. U.S. Department of Energy, Richland
Operations Office, Richland, Washington. February 6, 1995.

HSSWAC. WHC-EP-0063. Rev. 4. January 23, 1995 as medified. Hanford Site Solid
Waste Acceptance Criteria. Westinghouse Hanford Company, Richland, Washington.

Interim Planning Guidance for Contractor Work Force Réstructuring Office of
Worker and Community Transition, Department of Energy, Washington, D.C. April 5,
1995.

OSD-T-151-00007. Rev. H-16. November 20, 1995. Operating Specification for the
241-AN, AP, AW, AY, AZ, and SY Tank Farms. Westinghouse Hanford Company,
Richland, Washington.

OSD-T-151-00017, Rev. D-7. November 20, 1995. Operating Specifications for Aging
Waste Operations in 241-AY and 241-AZ. Westinghouse Hanford Company, Richland,
Washington.

OSD-T-151-00031. Rev. B-2. January 4, 1996. Operating Specifications for Tank
Farm Leak Detection and Single Shell Tank Intrusion Detection. Westinghouse
Hanford Company, Richland, Washington.

OSR-T-152-00001. Rev. A-0. February 23, 1989, Double Shell Tank Farms 241-AN,
AW, AP, and SY Operational Safety Requirements. Westinghouse Hanford Company,
Richland, Washington.

ST 4502. April 18, 1995. State Waste Discharge Permit, Washington State Department
of Ecology, Olympia, Washington.

TPA. 1989 as amended. Hanford Federal Facility Agreement and Consent Order.
Washington State Department of Ecology, U.S. Environmental Protection Agency, and
U.S. Department of Energy, Olympia, Washington. .



TWRS Privatization Request for Proposals | Part Ilf
Sol. No. DE-RP06-96RL13308 Section J

19)

20)

21)

22)

23)

24)

WA 7890008967. Rev. 2. August 1995 (as modified). Dangerous Waste Portion of the
Resource Conservation and Recovery Act Permit for the Treatment, Storage, and
Disposal of Dangerous Waste. Hanford Faclhty, Washington State Department of
Ecology, Olympia, Washington.

WHC-SD-ETF-WAC-001. Rev. 0. October 1994. Acceptance of Feed Streams jfor
Treatment at the LERF/ETF Complex. Westinghouse Hanford Company, Richland,
Washington.

WHC-SD-WM-EV-053. Rev. 3. September 25, 1995. Mulkey, C. H. and J. M. Jones.
Double-Shell Tank System Waste Analysis Plan. Westinghouse Hanford Company,
Richland, Washington.

WHC-SD-WM-OCD-015. Rev. 1. April 24, 1995. Fowler, K. D. Tank Farm Waste
Transfer Compatibility Program. Westinghouse Hanford Company, Richland,
Washington.

WHC-SD-WM-0SR-016. Rev. 0B. April 3, 1995. Heubach II, E. C. Double-Shell
Tanks Interim Operational Safety Requirements. Westinghouse Hanford Company,
Richland, Washington.

WHC-SD-W049H-ICD-001. Rev. 1-B. April 14, 1995. R. A. Hildebrand. 200 Area

Treated Effluent Disposal Facility Interface Control Document Criteria. Westinghouse
Hanford Company, Richland, Washington,

DOE Documents/Orders

1)
2)

3)

4)

5)

6)

DEAR. Department of Energy Acquisition Regulations, as cited in text,

DOE Order 5400.3. February 22, 1989. Hazardous and Radioactive Mixed Waste

" Program. U.S. Department of Energy, Washington, D.C.

DOE Order 5633.3B. September 7, 1994. Control and Accountability of Nuclear
Materials. U.S. Department of Energy, Washington, D.C.

DOE Order 5820.2A. September 26, 1988. Radioactive Waste Management
U.S. Department of Energy, Washington, D.C.

DOE Order 5480.23. April 10, 1992. Nuclear Safety Analysis Reports.
U.S. Department of Energy, Washington, D.C.

DOE Order 5480.29. January 15, 1993. Employee Concerns Management System,
U.S. Department of Energy, Washington, D.C.

J-3
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7

8)

9

10) .

11)

12)

QARD. DOE/RW-0333P. Rev. 5. October 2, 1995. Quality Assurance Requiréments
and Description for the Civilian Radioactive Waste Management Program (QARD).
U.S. Department of Energy, Office of Civilian Radioactive Waste Management,
Washington, D.C.

DOE-STD-1027-92. December 1992. Hazard Categorization and Accident Analysis
Techniques for Compliance with DOE Order 5480.23, Nuclear Safety Analysis
Reports. U.S. Department of Energy, Washington, D.C.

DOE-STD-3009-94. July 1994. Preparation Guide for U.S. Department of Energy
Nonreactor Nuclear Facility Safety Analysis Reports. U.S. Department of Energy,
Washington, D.C.

WAPS. DOE/EM-0093. Rev. 1. May 1995. Waste Acceptance Product Specifications
Jor Vitrified High Level Waste Forms (WAPS). U.S. Department of Energy, Office of
Environmental Management, Washington, D.C.

WASRD. DOE/RW-0351P, Rev. 1. March 1994 including DCN 01. May 1995. Waste
Acceptance System Requirements Document (WASRD). U.S. Department of Energy,
Office of Civilian Radioactive Waste Management, Washington, D.C.

WASRD. DOE/RW-0351P. Rev. 2. Planned to be issued March 1996, Waste
Acceptance System Requirements Document (WASRD). U.S. Department of Energy,
Office of Civilian Radioactive Waste Management, Washington, D.C.

c. Other Standards

1)

2)

3

4)

CFR. Code of Federal Regulations, as cited in text. (Only proposed rules will be
available in the DOE Reading Room)

ANSI/ASME Standard Y-14 Series. Drafting Standards.

ANSI Standard N14.5. January 16, 1987. American National Standard for Radioactive
Materials-Leakage Tests on Packages for Shipment. American National Standards
Institute, New York, New York.

ANSI/ANS-16.1. April 14, 1986. Measurement of the Leachability of Solidified Low-

Level Radioactive Wastes by a Short-Term Test Procedure. American National
Standards Institute/American Nuclear Society, LaGrange Park, Illinois.
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)

6)
7

8)
9
10)

11)

12)

13)

14)

15)

ANSI/ANS-55.1, July 28, 1992, American National Standard for Solid Radioactive
Waste Processing System jfor Light-Water-Cooled Reactor Plants; Appendix B-Testing
Jor Free Liquids in Solidified Matrices. American National Standards
Institute/American Nuclear Society, LaGrange Park, Illinois.

ASME. 1995. Boiler and Pressure Vessel Code. Section III, Division I, Subsection
ND, American Society of Mechanical Engineers, New York, New York.

ASTM B553-79. May 25, 1979. Standard Test Methods for Thermal Cyciing of
Electroplated Plastics. American Society for Testing and Materials, Easton, Maryland.

ASTM C39-94. November 15, 1994, Standard Test Method for Compressive Strength

" of Cylindrical Concrete Specimens. American Society for Testing and Materials,

Easton, Maryland.

ASTM C1285-94. October 15, 1994, Standard Test Methods for Determining Chemical
Durability of Nuclear Waste Glasses: Product Consistency Test (PCT). American
Society for Testing and Materials, Easton, Maryland.

ASTM G21-90. October 26, 1990, Standard Practice for Determining Resistance of
Synthetic Polymeric Materials to Fungi. American Society for Testing and Materials,
Easton, Maryland.

ASTM G22-76. November 26, 1976. Standard Practice for Determining Resistance of
Plastics to Bacteria. American Society for Testing and Materials, Easton, Maryland.

ASTM G75-95. January 30, 1995. Standard Test Method for Determination of Slurry
Abrasivity (Miller Number) and Slurry Abrasion Response of Materials (SAR Number).
American Society for Testing and Materials, Easton, Maryland.

Greenberg, A. E., L. 8. Clesceri, and A. D. Eaton, eds. Standard Methods for the
Examination of Water and Wastewater. 18th edition, McGraw-Hill, New York.

NRC Regulatory Guide 7.4. June 1975. Leakage Tests on Packages for Shipment of
Radioactive Material. Office of Standards Development, U.S. Nuciear Regulatory
Commission, Washington, D.C. '

NRC. January 1991. Technical Position on Waste Form, Rev. 1, Low-Level Waste
Management Branch, Office of Nuclear Material Safety and Safeguards, U.S. Nuclear
Reguiatory Commission,Washington, D.C.
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16)

17)

18)

19)

20)

NRC. January 1995. Branch Technical Position on Concentration Averaging and
Encapsulation, Division of Waste Management, Office of Nuclear Material Safety and
Safeguards, U.S. Nuclear Regulatory Commission, Washington, D.C.

NUREG/BR-0204. April 1995. Instructions for Completing NRC's Uniform Low-Level
Radioactive Waste Manifest. U.S, Nuclear Regulatory Commission, Washington, D.C.

NUREG-1293. Rev. 1. April 1991. Pittiglio, C. L., Jr. and D. Hedges. Quality
Assurance Guidance for a Low-Level Radioactive Waste Disposal Facility. Division of
Low-Level Waste Management and Decommissioning, Office of Nuciear Material
Safety and Safeguards, U.S. Nuclear Regulatory Commission, Washington, D.C.

SW-846, Method 9095. Rev. 0. September 1986. Paint Filter Liguids Test. In Test
Methods for Evaluating Solid Waste, Volume 1C: Laboratory Manual
Physical/Chemical Methods, U.S. Environmental Protection Agency, Office of Sohd
Waste and Emergency Response, Washington, D.C.

WAC. WAC173-303. 1995, Dangerous Waste Regulations. Washington Administrative
Code, as amended. )
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Attachment 2 Expanded Design Basis for High-l.evel Waste Processing

The extension of operation of the High-Level Waste (HLW) Immobilization facility requires the ability
to process High-Level Waste feed materials with a compositional range outside of that required in
Section C, Statement of Work, and possibly requires the ability to handle an altermnative sized canister.
This attachment presents these expanded limits for the purpose of performing a design demonstration
as described in Standard 2, Technical Report.

a. HLW Feed Expanded Design Basis

The expanded design basis for the HLW feed is the same as Specification 8, High-Level Waste
Envelope Definition, with the exception of the changes shown in Table J-I.

Table J-1. Expanded Design Basis HLW Feed Limits'

l g/ I
Component ‘ : Minimum Maximum
Al 0.33 ' 53
Cr 0.0 0.42
Fe 17 13
Na 1.0 9.2
Ni 0.0 1.0
S 0.0 0.25

Note:

Concentration values given in this table are based on an overall waste concentration of 31 grams of equivalent
non-volatile oxides per liter. Concentration values given in this table will vary in direct proportion to actual
overall waste concentration of equivalent non-volatile oxides.

b. Alternative HLW Canister Size Requirements

The continued operation of the HLW plant may make it desirable to have the ability to handle
larger canisters than the reference canister (0.61 meters in diameter by 3 meters long). For the
purpose of the design demonstration required by Standard 2, Technical Report, the expanded
design basis for canister size is a canister 0.61 meters in diameter by 4.5 meters long.
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Attachment 3 Siting Plan/Aerial View of Proposed Contractor Locations

The shaded area on the map shows the general area within which the Contractor's processing
facility(ies) will be located. The location of the approximately 6-hectare Contractor site within this

area has yet to be identified.
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Attachment 4 Contractor Vehicles and Equipment

The following conditions apply when Contractor's vehicles or equipment are on the Hanford Site but
outside of the Contractor's designated site:

a, Each Contractor-provided vehicle shall show the Contractor's name so that it is clearly
visible and shall at all times display a valid state license plate and, when applicable,
safety inspection sticker. The Contractor will comply with all applicable Federal,
State, and local laws with respect to Contractor vehicie and equipment ownership and
movement. DOE reserves the right to restrict use of roadways when necessary for
security, maintenance, or other operational purposes.

b. Vehicles and equipment will be operated or transported on existing roads unless
specific approval for off-road movement has been obtained in advance from the
Contracting Officer {CO) or designee. Such off-road approval is not required for
vehicle movement within the Contractor's designated facility site. Gross vehicle
weight shall not exceed 600 pounds per inch of total tire width (total gross vehicle
weight not to exceed 80,000 pounds) for travel on existing roads.

¢ During high fire hazard periods, the Contractor shall adhere to all restrictions for off-
road travel which include, but are not limited to, requiring vehicles to carry fire
extinguishers, shovels, and radio communications. DOE reserves the right to ban all
off-road travel during extreme fire hazard periods.

d. Under no conditions shali the Contractor operate or move cranes, hoists or similar
equipment within 20 feet of overhead electrical conductors, guy wires, or substations,
unless prior authorization for such operatlons is obtained from the CO, and full details
of the method of equipment operations is given. Authorization from the CO or
designee shall also be obtained when transporting materials, machinery, or other
equipment which establishes a height exceeding 14 feet from the road and/or ground
surface.

e. An Oversize Load permit is required when the vehicle or load exceeds 8 feet 6 inches
in width, 14 feet in height, or 40 feet in length (single unit); 48 feet (single trailing
unit), Contact DOE to obtain the permit.

f. Heavy equipment will not be allowed to cross existing paved roadways unless such
roadway is protected by rubber tires or other adequate protection such as heavy
planking. Movement of heavy equipment equipped with crawler-type treads on
existing paved surfaces is forbidden and such equipment must be transported to the
worksite on rubber-tire trailers. Upon completion of the work, the equipment shall be
promptly removed from the worksite.
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Attachment 5

. Workes C : | Emplovers' Liabil

Part II
Section J

Contractor Required Insurance

Statutory

$5M per Occurrence or Claims
Made and $10M Aggregate

$2M per Occurrence
and $2M Aggregate

$20M per Occurrence or Claims
Made and $40M Aggregate

$20M
At Replacement Cost

$2M

$25M per Occurrence or Claims
Made and $50M Aggregate
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TENTATIVE AGREEMENT ON
TANK WASTE REMEDIATION SYSTEM
PRIVATIZATION

U.S. Department of Energy
U.S. Environmental Protection Agency
Washington State Department of Ecology

- January 1996




Tri-Party Agreement

Tank Waste Remediation Systems

Privatization

1.5, Department of Energv » U.S. Environmental Protection Agency * Washington State Department of Ecology

December 1995

-

The U.S. Department of Energy (USDOE) and the
Washington State Department of Ecology are asking for
public comments on the proposed Tri-Party Agreement
change package. A 45-day public comment period will
run from January 2 to February 15, 1996. USDOE
recently completed an analysis of privatization
(contracting with private companies) options for
cleanup of the tank waste. Under the privatization
approach, private companies will contract with USDOE
to treat Hanford's tank wastes and return a treated
product to USDOE. Privatization anticipates that
multiple contracts will be awarded to encourage
innovation and competition between contractors. The
selected contractors will invest private funds to design,
construct, and operate the necessary facilities to meet
the needs of Tank Waste- Remediation Systems
({TWRS). USDOE will define and monitor the
requirements to be met by selected contractors in order
for the treated tank waste to be returned to USDOE
contro} after treatment. USDOE will offer incentives to
the contractors to reduce immobilized waste volumes
and to optimize waste loading, which should reduce the
costs of future processing, storage, and disposal.

The privatization strategy is to be accomplished in two
phases. The first phase will demonstrate the technical
and business viability of using privatized facilities to
treat and immobilize Hanford tank wastes. The Phase
One treament facility will be capable of treating six to
13 percent of the low-activity tank wastes. Phase Two,
the full-scale production facility, would be capable of
processing and immobilizing the remaining waste on a
schedule that will accommodate removing waste from
single-shell tanks by the year 2018.

BACKGROUND

In December 1991, the USDOE established TWRS to
ensure that radioactive tank wastes in the large
underground storage tanks are immobilized in a safe and
cost-effective manner. The TWRS mission is to
conceptualize, develop, design, construct, and operate
the physical system and technologies necessary to

retrieve waste from Hanford's large underground waste
tanks located in the Hanford Site's 200 East and 200
West areas, and convert that waste into a solid form
suitable for ultimate disposal.

ISSUE

The privatization of programs and facilities that will
pretreat and immobilize low activity waste will be
accomplished via one of two pathways. The primary
pathway calls for two or more facilities owned, built and
operated by two or more independent contractors. This
pathway is known as the contractor-owned, contractor-
operated path.

The alternative path is driven by milestones which serve
as a fall-back technical and regulatory path for
privatization of the TWRS program. These milestones
are not enforceable as long as USDOE is making
progress on the primary path. Should USDOE fail to
make progress along the primary path, the aiternate path
milestones will become enforceable. The ability to meet
major Tri-Party Agreement milestones is a factor for
acceptability in privatizing the pretreatment and
immobilization of low activity waste.

It is recognized that to be able to take advantage of the
commercial technologies available, the methods for
processing the waste shouid not be restricted to
vitrification. However, before employing any
technology other than vitrification, the performing
contractor(s) will prove that the alternate technology
meets or exceeds the performance standards applicable
to vitrification. Such demonstration will be subject to
stakeholder public involvement and must represent an
opportunity to reduce costs and accelerate schedules.
This change will not affect the major milestones for the
processing of tank waste by 2028 or delay completion of
the Single Shell Tank Retrieval major milestone. Using
a technology other than vitrification may affect Single
Shell Tank retrieval interim milestones, requiring
adjustment to the sequencing of tank retrieval.,



TRI-PARTY AGREEMENT CHANGES Seattle

The changes would recognize USDOE'’s plans for University of Washington
private financing and operation of tank waste treatment Suzzallo Library
facilities. Key dates in the new timelines include: Govemment Publications Room
(206) 543-4664 .
Jan 1997 Award multiple private contracts '
‘ Richland
July 1998 Issue notice to proceed with selected Washington State University Tri-Cities
contractors Public Reading Room, Room 130 West
. 100 Sprout Road
Dec 2002 Startup of actual treatment (509) 376-8583
All low activity wastes are to be treated by 2024, four Spokane
years earlier than called for in the current milestone. Gonzaga University '
] : Foley Center
High Level Waste pretreatment and vitrification may East 502 Boone
also be included in the privatization contracts. A (509) 528-4220 ext. 3829
decision on including or not including, High Level
Waste into this initiative will be based on vendor For more information, contact Toby Michelena,
interest. Ecology, (360) 407-7144, or Carolyn Haass, USDOE,
(509} 372-2731.

USDOE has released a draft Request for Proposal which
specifies dates for completing work earlier than the Tri-
Party Agreement requires. Ecology fully supports
USDOE in its efforts to complete work earlier than
required. The dates specified in the Tri-Party Agreement
do not prevent USDOE from completing the required
work early. :

HOW YOU CAN GET INVOLVED

Ecology and USDOE are asking for public comments

% o
on the proposed Tri-Party Agreement change package. I you have special: accommadaﬁon needs’ Of
A 45-day comment period will run January 2 0 reqmre this maierial’ in an ai’temaﬁve "fomgat,

February 15, 1996. please contact Michelle Daws at (360 ” 126

Public meetings are tentatively scheduled for:

January 30 in Portland
February 1 in Richland

Negotiators from Ecology and USDOE are also
available upon request for presentations to interested
groups and organizations.

Copies of the Change Package are available for review
and copying at the following Information Repositories
or by calling Hanford Cleanup toil-free at 1-800-321-
2008.

Portland

Portiand State University

Branford Price Millar Library

Science and Engineering Floor .

SW Harrison and Park : L

{503) 725-3690 Printed on Recycled Paper



Department of Energy
Richiand Fieid Office
P.0. Box 250
Richland, Washingion 22352
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Ms. Mary Riveland, Director
State of Washington
Department of Ecology

P.0. Box 47600

. Olympia, Washington 98504-7600

Dear Ms. Riveland: .

COMPLETION OF NEGOTIATIONS OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER (TRI~-PARTY AGREEMENT) MILESTONE SERIES M-50-00, M-51-00, AND M-60-00

Negotiations with the U.S. Department of Erergy, Richland Operations Office
(RL) and the Washington State Department of Ecology (Ecology) on Tri-Party
Agreement Milestone Series M-50-00, M-51-00, and M-60-00 were completed on
December 15, 1995. The negotiated changes to the Tri-Party Agreement
Milestones are intended to allow RL to proceed with the planned Privatization
Initiative of the pretreatment and immobiiization functions of Tank Waste

Remediation System (TWRS) Program.

It should be noted that there will be no change to the Tri-Party Agreement
Milestone Series M-51-00 for high-level waste vitrification as the existing
schedules can be met under the current planned program. Attached are the Tri-
Party Milestones Series M-50-00 and M-60-00 Change Packages for your review

and concurrence.

If you have any questions concerning the negotiated changes, please contact
Mr. William J. Taylor of my staff on (509) 372-3864.
incexaly,

ohn D. wagoné;

Manager

Attachments .

Stanley, Ecology
Michelena, Ecology
Sherwood, EPA
Arnold, WHC
Glozer, DOE-HQ
Cowan, DOE-HQ
Hunemuller, DOE-HQ

cc:

2RO




Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

M-50-95-01 Do not use biue ink. Type of print using black ink. | 12/15/95
Originator ’ Phone
W. Tayior, C. Haass, D. Jackson, T. Michelena (509) 372-3864

R. Stanley, T. Tebb, M. Stevenson

Class of Charge .
X1 I - Signatories [] 1l - Executive Manager L1 11l - Project Manager

change Title Tank Waste Pretreatment Privatization

Description/dustification of Change

In September 1991, the U.S. Department of Energy (DOE) established the Tank Waste
Remediation System (TWRS) Program to ensure that radioactive tank wastes in the large
underground storage tanks at Hanford are stored, treated, and immobilization in a safe,
environmentally sound, and cost-effective manner. The TWRS mission is to
conceptualize, develop, design, construct, and operate the physical system and
technologies necessary to retrieve the tank waste from the tanks and convert it into a
solid suitable for ultimate disposal. The DOE recently completed an analysis of
Privatization options for cleanup of these tank wastes. Using this privatization
approach, private companies will treat the highly radioactive tank wastes currently
stored in tanks at Hanford and return the treated tank waste products to DOE.

In order to integrate the privatization process, the Low Activity Waste (LAW)
pretreatment process will be included with the LAW vitrification process. Therefore,
the work associated with the LAW pretreatment program is deleted from this milestone
and included in the LAW vitrification milestone (M-60).

{Continued on page 2)

Impact of Change

This Change will alter pretreatment iﬁterim milestones, however it will not impact the
cogp]et? processing of Hanford Tank Weste Major Milestones (M-50-00, M-51-00 or
M-60-00).

Affected Documents

Hanford Federal Facility Agreement and Consent Order, Action Plan, Appendix D.

" Approvals
— Approved ___ Disapproved
DOE Date
: — Approved ___ Disapproved
EPA ]  Date
— Approved ___ Disepproved
Ecology Date
L — ——




Change Numbar M'50‘95'01
Description/Justification of Change (continued)

fhe existing M-50 TPA milestones and target date(s) to be deleted are 1isted below:

Number: Milestones: ue Date:
M-50-01 Start Construction of LLW Pretreatment Facility. November 1998

M-50-01-T02 Submit conceptual Design and Initiate Definitive Design December 1996
of LLW Pretreatment Facility

M-50-02 Start Hot Operations of LLW Pretreatment facility to December 2004
remove Cesium and Strontium
M-50-02-TO1 Complete Construction of LLW Pretreatment Facility - December 2003




Federal Facility Agreement and Consent Order Date

Change Control Form

Change Number *

M-60-95-03 Do not use blue ink. Typs ar print using black ink, 12/15/95
originator ‘ Phone
W. Taylor, C. Haass, D. Jackson, T. Michelena (509) 372-3864
R. Stanley, T. Tebb, M. Stevenson
Class of Change
[X] 1 - Signatories {3 11 - Executive Nanager {J 111 - Project Manager

change Title Privatization of Low Activity Waste Pretreatment and Immobilization

|

e —

Description/Justification of Change  In December 1991, the U.S. Departiment of Energy (DOE)
astablished the Tank Waste Remediation System (TWRS) Program to ensure that radioactive
and hazardous tank wastes in the large underground storage tanks at Hanford are stored,
treated, and immobilized in a safe, environmentaily sound, and cost-effective manner in
compliance with applicable federal and State Law. The TWRS mission is to
conceptualize, develop, design, construct, and operate the physical systems and
technologies necessary to retrieve waste from Hanford’s 177 large underground waste
tanks located at the Hanford Site’s 200 East and 200 West areas, and convert that waste

into a solid suitable for ultimate disposal.

DOE recently completed an analysis of Privatization options for cleanup of the wastes
identified above (hereinafter referred to as "tank waste"). Under the Privatization
approach, private companies under contract with DOE, will treat Hanford’s tank wastes
and return a treated product to DOE. Using this Privatization approach,

{Continued on page 2) o
lapact o}' Change

This change will not delay completion of the major milestones for the processing of
tank waste (M-50-00, M-51-00, M-60-00, and M-61-00 if applicable). This change will
not deiay completion of Single Shell Tank Retrieval major milestone (M-45-00), however,
changes in the sequencing and rate of Single-Shell Tank Waste Retrieval (M-45-00
interim milestones) may result.

Affected Documents

Hanford Federal Facility Agreement and Consent Order, Action Plan, Appendix D.

Approvals

— Approved ___ Disapproved
Doe Date

e Approved ___ Disapproved
EPA Date

— Approved ___ Disapproved
Ecology Date .




' change Nurber M-60-55-03 Page 2 of 3

Description/Justification of Change (continued)

multiple contracts will be awarded, and competition and innovation between contractors
will be encouraged. The selected contractors will invest non-government funds to design,
construct, and operate the necessary facilities to meet the needs of TWRS. DOE will -
define and monitor treated tank waste acceptance specifications, i.e., the requirements to
be met by selected contractors in order for the treated tank waste to be returned to DOE
control after treatment by the contractors. Incentives will be offered by DOE to the
contractors to reduce immobilized waste volumes and to optimize waste loading, which in
turn should reduce the costs of future processing, storage and disposali. The costs
associated with retrieval and treatment of tank wastes under this initiative will
ultimately be borne by DOE in the form of payments for waste treatment services performed

by contractors after the privatized facility(s) become operational.

The Privatization of programs and facilities that will pretreat and immobilize low
activity waste (LAW) will be accomplished via one of two pathways. The primary pathway,
and that preferred by DOE, calls for two or more facilities owned, built and operated by
two or more independent contractors. This pathway is known as the contractor owned,
contractor operated (COCO) path. Milestones established for the primary path are
enforceable under the terms of the Hanford Federal Facility Agreement and Consent Order

(Agreement).

The alternative path forward, or "alternate path"™ will be undertaken in the event that the
primary path is determined to be unfeasible by DOE. This path is controlied by milestones
identified here which serve as a fall back technical and reguiatory path for Privatization
of the TWRS program. These milestones become enforceable only in the event that DOE is
not maintaining adequate progress and elects to pursue the-alternate path rather than the
primary path. Should DOE elect to pursue the alternate path, these milestones will '
automatically become enforceable under the terms of the Agreement.

If a decision is made to change from the primary path to the alternate path, it will be
made using several criteria. These criteria will be dependent upon the phase of
procurement. The criteria used may include, but need not be limited to:

Request for proposal {draft and final):

* Ability to establish product specifications
* Detays in producing necessary documents
* Ability to establish nuclear safety standards

Selection of design only contractors:

Insufficient potential contractor interest
Excessive costs for bids

Delays in selecting contractors

Schedule Delays which make meeting overall program schedule impossible

* F & n

Down selection of contractors:

Unresponsive technical proposals

Excessive cost proposals

Unresponsive schedules for completing work
Inability to negotiate contracts in a timely manner

* * % %




change Number M-50-95-03 Page 3 of §

Description/Justification of Change ‘(continued)

Any decision to change from the primary path to the alternate path will be made by DOE,
which will give Ecology written notice of such a decision. DOE will update Ecology on a
bi-monthly basis on the status of the primary path (this update will consist of delivery
of a copy of the "TWRS Privatization Action Plan Bi-Monthly Report" to the Director of
Ecology’). Should Ecology determine that compliance with the primary path is unlikely,

it will inform DOE of such an opinion. DOE will respond within 30 days as to whether a
change from the primary to the alternate path is necessary. If DOE determines that a
change is not necessary, it will provide Ecology with a written rational for continuing
with the primary path. However, as stated above, any decision made will be exclusively
that of DOE, and it is understood that such a decision shall not be disputed. Ecology’s
acknowledgement of DOE’s decision making authority with respect to changing paths, and its
agreement not to dispute such a decision, shall not be interpreted as a waiver of its
right to submit a change request or any other right to which Ecology is entitled under the

Agreement.

The ability to meet Agreement milestones is a criterion for acceptability in privatizing
the pretreatment and immobilization of LAW. It is recognized that in order to be able to
take advantage of the commercial technical capabilities available, the potential methods
for processing of the tank waste should not be restricted solely to vitrification.
Accordingly, the term LAW,immobitization is utilized here rather than Low Level Waste
(LLW) vitrification, and contractor(s) may submit alternatives to vitrification for DOE’s
consideration. However, prior to employing any technolegy other than vitrification for
tank waste treatment, the performing contractor(s) will demonstrate to Ecology that the
alternate technology meets or exceeds the waste treatment performance standards applicable .
to vitrification. Such demonstration will be subject to the Agreement Public Involvement
Process, and represent an opportunity to reduce costs and accelerate schedules.

The M-60 series milestones and target date(s) deleted by this action are listed below:

Number Milestone: Due Date:
1-60-03 Submit conceptual design and initiate November 1996

definitive design of the LLW
vitrification facility.

M-60-04 Initiate construction of the LLW December 1997
vitrification facility

M-60-05 Initiate hot operations of the LLW June 2005
vitrification facility.

M-60-05-T01 Compiete construction of the LLW December 2003

vitrification facility.

1 DGE shall be free to edit the identified report prior to providihg Ecology a copy but only to preclude disclosure
of information which DOE is prohibited from disclosing by law.

J-21




thange Number M-60-95-03 Page 4 of 5

Description/Justification of Change (continued)

PRIMARY PATH

Primary path major and interim milestones for TWRS Privatization of pretreatment and
immobilization of LAW (M-60) established by this change request are as follows:

Number | m1_es_t_o_n.e. | Due Date

M-60-00 Complete pretreatment and immobilization of December 2024
Hanford Low Activity tank waste (LAW). _

M-60-06 Issue Draft Request for Proposals (RFP) for January 1996
Phase I Privatization of LAW pretreatment and
immobilization.

M-60-07 Issue Final Request for Proposals (RFP) for June 1996

Phase I Privatization of LAW pretreatment and
immobilization.

M-60-08 Award two (2) or more design only January 1997
: Privatization contract(s) for Phase I LAW
- pretreatment and immobilization.

M-60-09 - DOE will take delivery of and transmit to the 30 Days after completion
Department of Ecology, a report prepared by an of M-60-08.
independent contractor, that identifies
reasonable and practical contracting
mechanisms (if any) that would facilitate
acceleration of the start of hot operations of
a LAW pretreatment and immobilization facigity
under the alternate path to Privatization.

M-60-10 Select two (2} COCO contractors and issue DOE  July 1998
signed authorizations to proceed with part B
(as defined in the Request for Proposal [RFP])
or subsequently negotiated contracts) work for
LAW pretreatment and immobilization.

M-60-11 Start of construction for two (2) Phase I LAW  TBD®
pretreatment and immobilization faqi]ities.

Start of construction occurs when the
Department of Energy issues a notice to
proceed and its contractor commences placement
of first structural concrete on the projects
primary facility. ~

2 The Washington Department of Ecology (Ecology) will prepare the scope of work for this undertaking for DOE's
concurrence. Ecology and DOE will jointly identify suitable potential contractors. DOE will provide funding for contract

performance, and make the final contractor selection from the suitable contractors list.

3 Within thirty (30) days of completion of Milestone M-60-10, DOE will notify Ecology in writing of the start of
facility construction date specified in the contract(s).
J-22




change Number M-60-95-03 Page 5 of 5

Description/Justification of Change (continued)

M-60-12 Start hot operations of two (2) COCC Phase I December 2002
LAW pretreatment and immobilization
facilities.

M-60-13 Initiate negotiations on Phase II LAW December 2003
pretreatment and immobilization milestone.
The parties anticipate completion of these
negotiations within six (6) months.

ALTERNATE PATH

The foliowing milestones are incorporated into the Agreement Action Plan. However, they
will only become enforceable if DOE elects to abandon the primary path set forth above,
and shall be automatically deleted from the Action Plan upon DOE’s completion of primary
path milestone M-60-10. This milestone shall be deemed completed when DOE issues
authorizations to proceed with part B work for LAW pretreatment and immobilization. Upon
DOE’s election to abandon the primary path and thereby become subject to the requirements
of the alternate path milestones set forth below (or as may be amended under the
provisions of the Agreement), the primary path milestones set forth above (or as may be
amended or added under the provisions of the Agreement), shall automatically be deleted
from the Agreement Action Plan and become unenforceable under the provisions of the
Agreement or any other Tegal mechanism.

Number Description Due Date

M-61-00 Complete pretreatment and immebilization of December 2028
Hanford low activity waste (LAW).

M-61-01 Start construction of Phase I LAW pretreatment TBD*

and immobilization fapility.

Start of construction occurs when the
Department of Energy issues a notice to proceed
and its contractor commences placement of first
structural concrete on the projects primary

facility.

M-61-02 Initiate Hot Operations of Phase I LAW December 2003
Pretreatment and Immobilization Facility.

M-61-03 Initiate negotiations on Phase II LAW December 2004

pretreatment and immobilization milestone. The
parties anticipate completion of these
negotiations within six (6) months.

LIMITED WAIVER

For the purposes of the change request package consisting of this change request form M-
60-95-03, and change request forms M-50-95-01 and M-51-95-02 only, and not as a precedent
for any further change requests, the Department of Energy hereby waives the provisions of
Paragraph 145 F (procurement Force Majeure) of the Hanford Federal Facility Agreement and
Consent Order as applicable to milestones M-60-06, M-60-07, M-60-08, M-60-09 and M-60-10

until the completion of M-60-10.

4 Within thifty (30) days of award of an alternate path contract, DOE will notify Ecology in writing of the start
of facility construction date specified in the contract.
J- 23
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Description/Justification of Change {continued)

Note: Milestones regarding interim storage and disposal will need to be added pursuant to
the M-33 negotiations as these are requirements for the new M&I Contractor as
opposed to the Private Contractor.

'
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Attachment 7 .S, Department of Energy TWRS Privatization Lease

A lease in the following form shall be executed between DOE and the Contractor, if the Contractor is
authorized to perform Part B work.

THIS LEASE is entered into this ___ day of , 1996, between the UNITED STATES OF
AMERICA, acting by and through the U.S. Department of Energy (DOE), hereinafter referred to as
the "Government" or "Lessor,” and

, hereinafter referred to as the
"Lessee.” As used in this Lease, the terms “Government” and “Lessor” include any duly authorized
successor of DOE.

The purpose of this Lease is to establish an area on the Hanford Site for the Lessee to treat and
immobilize, on a demonstration scale, radioactive waste material that is currently stored in
underground tanks on the Government’s Hanford Site, under Contract No. . The
terms and conditions of Contract No. and any supplements or revisions thereto are in addition
to the requirements of this Lease. In the event of inconsistency between the terms of this lease and
the terms of the Contract, the terms of the Contract shall take precedence.

WITNESSETH:

1. Leased Property. The Secretary of Energy, under the authority of Section 161(g) of the Atomic
Energy Act of 1954, (Public Law 83-703), having determined that lease of the following portion of the
Government’s Hanford Site is important to the functions of the Lessor hereby leases to the Lessee,
upon the terms and conditions herein set forth, the following described real property, hereinafter
referred to as the "Leased Property™:

(The leased property will be a 6 hectare site located within the South 2 of Section 1 or the
North % of Section 12, Township 12 North, Range 26 East, W.M., Benton County,
Washington along with an associated easement for construction, operation and maintaining
lessee's waste transfer line from the double-shell waste feed tank to the leased premises.)

[The specific legal description of the leased property will be included in the lease prior to execution.]
2. Term. The term of this Lease will commence on the date the lessee is authorized to proceed with

Part B work under the Contract and end upon completion or termination of the Contract or such earlier
date as the parties may mutuaily agree upon,
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3. Local Government Representative. For purposes of this Lease, the Lessor’s Local Government
Representative is the Contracting Officer for Contract No. . The address of the
Contracting Officer is:

U.S. Department of Energy

Richland Operations Office

Procurement Services Division, MSIN A7-80
Mr. Peter Rasmussen

P.O. Box 550 or 825 Jadwin Avenue
Richland, Washington 99352

4. Rental Rate. The Leased Property shall be provided to the Lessee at no cost.
5. Use of Leased Property. The Leased Property shall be occupied and used solely to accomplish

the work specified in Contract No. , herein after referred to as the Contract,
executed by Lessor and Lessee.

6. Assignment and Subletting. Neither this Lease nor any right hereunder may be assigned,
transferred, encumbered or sublet in whole or in part by Lessee, by operation of law or otherwise,
without the prior written consent of the Lessor’s Local Government Representative. The written
consent by Lessor to any assignment or subletting shall not in any manner be construed to relieve
Lessee from obtaining Lessor’s express written consent to any other or further assignment or
subletting,

This Lease may be assigned by Lessor upon 90 days written notice to Lessee. In the event of such
assignment, the rights and obligations of the Lessee shall not be adversely affected in any material
respect as a result of such assignment,

7. Existing and Future Easements and Rights of Way. This Lease is subject to all outstanding
easements and rights of way over, across, in, and upon the Leased Property, or any portion thereof,
and to the right of the Government to grant such additional easements and rights of way over, across,
in, and upon the Leased Property as the Government shall determine to be in the public interest,
provided, that any such additional easement or right of way shall not unreasonably interfere with
Lessee's right of peaceful occupancy. The Government shall notify Lessee of any easement activities
that could impact Lessee’s operations. There is hereby reserved to the holders of such easements and
rights of way as are presently outstanding or which may hereafter be granted, to any workers officially
engaged in the construction, installation, maintenance, operation, repair, or replacement of facilities
located thereon, and to any Federal, state, or local official engaged in the official inspection thereof,
such reasonable rights of ingress and egress over the Leased Property as shall be necessary for the
performance of their duties with regard to such facilities.
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8. Access by Lessor. The Government shall have access to the Leased Property at all reasonable
times for any purposes not inconsistent with the quiet enjoyment thereof by Lessee, including, but not
limited to, the purpose of inspection. Wherever practicable, the Government shall give advance notice
of such inspection to Lessee and offer the Lessee the opportunity to accompany the Local Government
Representative or his designee. .
The Government also reserves unto itself, its contractors and its assigns the right: 1) to use, maintain,
repair, remove and replace existing roads, railroads, water lines, power lines and conduits, and
communication lines and conduits, and other facilities that may touch or intersect the Leased Property;
2) to construct, use, maintain, repair, remove, and replace railroad tracks, water lines, natural gas and
steam lines, canals, power lines and conduits, communication lines and conduits, and other facilities
over, under, across and upon the Leased Property; and 3) to place, use, maintain, repair, remove, and
replace monitoring equipment such as fire control and fire alarm facilities over, under, across, and
upon the Leased Property. Lessor’s access to and use of the Leased Property will not unreasonably
interfere with Lessee’s operations.

9. Government Non-liability/Lessee Liability, Except as otherwise provided in the Contract, Lessee
shall indemnify and save and hold harmless the Government, its contractors and subcontractors at any
tier, its officers, agents, and employees, and the officers, agents and employees of the Government’s
contractors and subcontractors for and from any and all lability or claims for damages to property or
injuries to, or death of, persons which may arise from or be incident to the use and occupancy of the
Leased Property by Lessee or Lessee’s subcontractors or for damages to the property or injuries to the

person of Lessee or any subcontractor or damages to the property or injuries to or death of the person
of Lessee’s or subcontractors’ officers, agents, servants, employees, or others who may be on said
Leased Property at their invitation or the invitation of any one of them, resulting from use and

occupancy of the leased property.

To the extent necessary to effectuate the foregoing indemnification obligation, Lessee specifically
waives any and all immunity provided by any industrial insurance or workers’ compensation act
(including the Washington Industrial Insurance Act, RCW Title 51) and agrees to release, indemnify,
and save harmiess the Government, its Hanford Site contractors, and their agents, employees, and
representatives from liability for any action brought by or on behalf of the Lessee’s own employees or
agents or the agents or employees of any of the sublessee’s subcontractors at any tier.

Lessee further covenants that any property of the Government damaged or destroyed by Lessee or
sublessee incident to the use and occupancy of the Leased Property shall be promptly repaired or
replaced by Lessee to the satisfaction of the Local Government Representative, or in lieu of such
repair or replacement shall, if so required by the said Representative, pay to the Government money in
an amount sufficient to compensate for the loss sustained by the Government by reason of the

destruction of the property.
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10. Taxes. Lessee is responsible for paying all federal, state, and local taxes affecting Lessee’s
operations on the Leased Property including but not fimited to real and personal property taxes,
leasehoid taxes, business and occupational taxes, and income taxes.

11. Notices. No notice, order, direction, determination, requirement, consent, or approval under this
Lease shall be of any effect unless in writing. All notices to Lessor required under this Lease shall be
addressed to Lessor’s Local Government Representative or his designee at the addresses thereof
specified in this Lease or at such other addresses as may from time to time be agreed upon by the
parties hereto.

12. Approval of Equipment Owned by Others. Lessee shall assume all responsibility for ensuring
that all equipment installed on the Leased Property is operated in conformance with the terms of this
Lease. All obligations imposed by acceptance of this Lease on the Lessee for compliance with
applicable laws and regulations and for the indemnification of the Government, and its authorized
representatives apply with equal force to Lessee in regard to the operation of any equipment installed.
on the Leased Property, regardless of ownership, uniess that equipment in installed by or on behalf of
the Lessor or its authorized representatives.

13. Interferemce with Other Operation - Emergency Situation. It is understood by Lessee that
radio-electronic type operations of the Government and its operating contractors which are now located
or hereinafter placed in the vicinity of the Leased Property or elsewhere within the Hanford Site, are,
or will be, maintained and conducted in the interests of the national defense and security and that it is
of vital importance that these installations remain operable at all times. Therefore, should Lessee's

" activities or equipment at any time or for any reason cause interference with such radio-electronic type
operations to the extent of making their signals unintelligible, and Lessee or its representatives are not
immediately available to take corrective action, Lessor shall have the right to, and Lessee hereby
authorizes Lessor to, enter onto the Leased Property and de-energize the offending station or stations.
This right will be exercised only in emergency situations and Lessee shall be given such advance
notice as and if circumstances permit, and in any event, Lessee shall be notified as sdon as practicable
after the de-energizing has been accomplished and shall be allowed to resume operation of the
offending station or stations as soon as corrective measures have been effected to Lessor's satisfaction.
The Lessee shall hoid the Government and its authorized representatives harmiess from any and all
claims, cost or liabilities of any nature arising out of any action taken under the authority reserved in
this section.
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14. Environmental Indemnity. The Lessee, by acceptance of this Lease agrees that it shall
indemnify and save harmless the Lessor, contractors of Lessor, and authorized representatives of
Lessor, from any claims, costs (including, but not limited to, reasonable attorneys’ fees, consuitant fees
and/or expert witness fees) or liabilities (including, but not limited to, sums paid in settlement of
claims) which arise during or after the term of the lease from or in connection with the presence or
suspected presence of hazardous substances in the air, soil, water, groundwater or soil vapor on or
under the facilities or the Leased Property which the Lessee is allowed to use under this Lease, or
arising from or in connection with the presence or suspected presence of hazardous substances which
have been released from the facilities or Leased Property, unless hazardous substances are present
solely as a result of the actions of the Government or its authorized representatives or unless the DOE
has agreed to accept responsibility for such liability under the Pre-Existing Conditions clause or any
other provision of the Contract. As used in this Lease, the term “hazardous substance” means any
hazardous or toxic substance, material, or waste which is or becomes regulated by any local
governmental authority, the State of Washington, or the United States Government. The term
“hazardous substance” includes, without limitation, any hazardous or toxic substance, material or waste
which is: 1) petroleum or petroleum derivative; 2) asbestos; 3) polychlorinated biphenyls (PCBs); 4)
designated as "Dangerous Waste" or "Extremely Hazardous Waste" by the State of Washington under
authority of the Hazardous Waste Management Act, Revised Code of Washington Chapter 70-105, and
associated regulations, WAC 173-303; 5) designated as a "Hazardous Substance" pursuant to the
Comprehensive Environmental Response, Compensation and Liability Act, 42 USC 9601, et seq.; 6)
designated as "Hazardous Waste" pursuant to the Resource Conservation and Recovery Act (RCRA)
42 USC 6901, et seq.; 7) designated as a "Hazardous Substance" under the Clean Water Act, 33 USC
1321, or listed pursuant to 33 USC 1317; 8) listed by the U. S. Department of Transportation at 49
CFR 172.101 or the U. S. Environmental Protection Agency at 40 CFR 302; 9) subject to corrective
action requirements pursuant to Section 3003 of RCRA; and 10) any other substance, waste or material
which is regulated as hazardous, dangerous or solid waste by any federal, state or local agency.

The Lessee's responsibilities under this indemnification clause become effective on the date of
execution of this Lease. The Lessee's responsibilities of indemnification are prospective from the date
of execution,

The indemnification shall specifically cover costs incurred in conrection with any investigation of site
conditions or any cleanup, removal, restoration or remedial action required by any federal, state or
local regulatory authority, or undertaken by the Government or its authorized representatives to comply
with federal, state or local environmental protection or restorations laws, regulations or ordinances
deemed applicable to the site by the Government. The obligation undertaken by Lessee to provide
indemnification to the Government or its authorized representatives shall survive the expiration or
early termination of this Lease.
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To insure that Lessor is in compliance with requirements stated in the Hanford Resource Conservation
.and Recovery Act Permit, Chapter 1, E.15, the Lessee shall immediately report to Lessor the release of
any dangerous waste or hazardous substance occurring on the Hanford Site. This immediate verbal
report shall contain the following information:

a. Name, address, and telephone number of the point of contaét for the Lessee;
b. -Location at which the release occurred;
c. Name and quantity of material(s) invoived;
d. The extent of injuries, if any;
e, An-assessment of actual or potential hazard to the environment and human health,

where this is applicable; and
f. Actions which have been undertaken to mitigate the occurrence.

15. Condition of Leased Property at Expiration of the Lease Term. Lessee shall restore the
Leased Property to the condition designated in contract number between the parties prior to
the expiration of this Lease. .

16. Rights and Remedies; No Waiver Implied. All rights and remedies of the Lessor and Lessee
under this Lease shall be cumulative and none shall exclude any other allowed either party by law, and
the use of or resort to any one or more shall not exclude or be deemed a waiver of any other or
others, nor shall any express or implied waiver of any terms of this Lease constitute or be construed as
a waiver of any other breach of the same or any other term, covenant, or condition.

17. Termination. This lease is made subject to the condition that if there should occur any of the
events hereinafter provided in this paragraph, Lessor may terminate this Lease under the conditions
and in the manner hereafter stated and sue for and recover all damages accruing hereunder, or may sue
and recover without terminating the Lease; provided, that upon any such termination the Lessor may
re-enter and take possession of the Leased Property without compensation to Lessee on account of
such termination.

1) In the event the Lessee uses the Leased Property in a manner not in substantial
compliance with the covenants and purposes provided herein; and such misuse
continues for sixty days or at any time thereafter, by giving Lessee written notice,
terminate this Lease and this Lease shail expire upon the date specified in such notice.
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) In the event Lessee shall become insolvent, make an assignment for the benefit of
creditors, file a petition in bankruptey, seek the benefit of any bankruptcy, composition
or insolvency law, or be adjudged bankrupt, or if a receiver or trustee of the property
of the Lessee shall be appointed, Lessor may immediately or at any time thereafter, by
written notice to Lessee terminate this Lease and this Lease shall expire upon the date
specified in such notice; provided that, if such defauit be cured by Lessee prior to the
termination date specified in such notice, this Lease shall remain in full force and
effect if the provisions of the preceding paragraph (1) do not apply.

18. Partial Invalidity. If any term or provision of this Lease or the application thereof to any person
or circumstance shall to any extent be invalid or unenforceable, the remainder of this Lease, or the
application of such term or provision to persons or circumstances other than those as to which it is
invalid or unenforceable, shall not be affected thereby, and each term and provision of this Lease shall
be valid and be enforced as written to the fullest extent permitted by law.

19. Number; Gender; Permissive Versus Mandatory Usage. Where the context permits, references
to the singular shall include the plural and vice versa, and to the neuter gender shall inciude the
feminine and masculine. Use of the word “may” shall denote an option or privilege and shall impose
no obligation upon the party which may exercise such option or privilege; use of the word “shall”
shall denote a duty or an obligation.

20. Lessee Liability. Each Lessee, and all general partners of ény partnership which is a Lessee,
shall be jointly and severally liable under this Lease. )
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21. Captions and Construction. The captions in this Lease are for the convenience of the reader
and are not to be considered in the interpretation of its terms.

IN WITNESS WHEREOQF, the parties hereto have caused this Lease to be executed on their behaif by
their duly authorized representatives as of the date first above written.

LESSEE:

By:

Title:

LESSOR: THE UNITED STATES OF AMERICA
DEPARTMENT OF ENERGY
RICHLAND OPERATIONS OFFICE

By:

Title: Realty Officer

[Add acknowledgment for Lessor and Lessee]
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Section K U.S. Department of Energy (DOE) Representations, Certifications,
and Other Statements of Bidders/Offerors

Various statutes and regulations require Federal agencies to obtain certain representations,
certifications, and other statements from Bidders/Offerors in connection with the award of contracts.
To this end, all Bidders/Offerors submitting a bid/proposal in response to this solicitation must
compiete Items 1 through 8 and Item 44, and either [tems 9 and 10 or Items 11 through 13 of the
form, depending on the method of solicitation. Additional representations and certifications (Items 14
through 43) must be completed by the Bidder/Offeror if required by the solicitation, as indicated by
the placement of an "X" to the right of the numerical designation for the Item.

3] Contingent Fee Representation and Agreement (APR 1984) (FAR 52.203-4)

2) Taxpayer Identification (MAR 1994) (FAR 52.204-3)

3 Certification Regarding Debarment, Suspension, Proposed Debarment, and Other
Responsibility Matters (MAY 1989) (FAR 52.209-5)

4) Small Business Program Representations (OCT 1995) (FAR 52.219-1)

5) Women-Owned Business (OCT 1995) (FAR 52.204-5)

6) Reserved

1)) Certification of Nonsegregated Facilities (APR 1984) (FAR 52.222-21)

8) Previous Contracts and Compliance Reports (APR 1984) (FAR 52.222-22)

IE SEALED BIDDING PROQCEDURES ARE USED, COMPLETE ITEMS 9 AND 10
9) Type of Business Organizdtion - Sealed Bidding (JUL 1987) (FAR 52.214-2)
10)  Place of Performance - Sealed Bidding (APR 1985) (FAR 52.214-14)

IF NEGOTIATION PROCEDURES ARE USED, COMPLETE ITEMS 11, 12, AND 13

11) Type of Business Organization (JUL 1987) (FAR 52.215-6)
12)  Authorized Negotiators (APR 1984) (FAR 52.215-11)
13) Place of Performance (APR 1984) (FAR 52.215-20)

COMPLETE ITEMS 14 THROUGH 43 ONLY AS INDICATED

14y N/A  Small Business Concern Representation for the Small Business
Competitiveness Demonstration Program (JUL 1991) (FAR 52.219-19)

15) N/A  Small Business Size Representation for Targeted Industry Categories Under
the Small Business Competitiveness Demonstration Program (FUL 1991)
(FAR 52.219-21)

16) X, Certificate of Independent Price Determination (APR 1985)
(FAR 52.203-2)
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17)  N/A  Requirement for Certificate of Procurement Integrity (SEP 1995)
(FAR 52.203-8) (SEALED BIDDING)

18) X Requirement for Certificate of Procurement Integrity
(SEP 1995) (FAR 52.203-8, ALTERNATE I)

19) X_..  Certification and Disclosure Regarding Payments to Influence Certain Federal
Transactions (APR 1991) (FAR 52.203-11)

20) X Foreign Ownership, Control, or Influence Over Contractor (APR 1993)
(DEAR 952.204-73) (AL92-2R)

21) N/A  Economic Purchase Quantity — Supplies (AUG 1987) (FAR 52.207-4)

22y N/A  Jewel Bearings and Related Items Certificate (APR 1984) (FAR 52.208-2)

23) X Organizational Conflicts of Interest Disclosure or Representation (DEC 1994)
(DEAR 952.209-70}

24) N/A Minimum Bid Acceptance Period (APR 1984) (FAR 52.214-16)

25) N/A  Annual Representations and Certifications -- Sealed Bidding (DEC 1989)
(FAR 52.214-30)

26) N/A  Period For Acceptance of Offer (APR 1984) (FAR 52.215-19)

27) N/A  Annual Representations and Certifications ~- Negotiation (DEC 1989)
(FAR 52.215-35)

28) N/A = Walsh-Healey Public Contracts Act Representation (APR 1984)
(FAR 52,222-19)

29) X__ Affirmative Action Compliance (APR 1984) (FAR 52.222-25)

30) N/A Exemption From Application of Service Contract Act Provisions for Contracts
for Maintenance, Calibration, and/or Repair of Certain ADP, Scientific and
Medical and/or Office and Business Equipment -~ Contractor Certification
(OCT 1995) (FAR 52.222-48)

31)  X__  Clean Air and Water Certification (APR 1984) (FAR 52.223-1)

32) N/A  Recovered Material Certification (MAY 1995) (FAR 52. 223-4)

33) X Certification Regarding a Drug-Free Workplace (JUL 1995) (FAR 52.223-5)

34) . N/A Buy American Certificate (DEC 1989) (FAR 52.225-1)

35) N/A  Balance of Payments Program Certificate (APR 1985) (FAR 52.225- 6)

36) N/A Buy American Act-Supplies Under European Community
Agreement Certificate (MAY 1993) (FAR 52.225.16)

37) N/A  Patents - Notice of Government Licensee - (APR 1984) (FAR 52.227-7)

38) N/A  Representation of Limited Rights Data and Restricted Computer Software
(JUN 1987) (FAR 52.227-15)

39) X__  Royalty Payments (APR 1984) (DEAR 952.227-81)

40) N/A  Cost Accounting Standards Notices and Certification NOV 1993)
(FAR 52.230-1)

T 41) X __  Pemmits, Authorities, or Franchises (APR 1984) (FAR 52 .247-2)

42) N/A  Certification Regarding Workplace Substance Abuse Programs at DOE Sites
(AUG 1992) (DEAR 970.5204-57)

43) Technical Data Certification (APR 1984) (DEAR 952.227-80)
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44) X __ Certification of Toxic Chemical Release Reporting (OCT 1995)
(FAR 52.223-13)
45) X . Signature/Certification

K.1

a. Representation, The Offeror represents that, except for full-time bona fide employees
working solely for the Offeror, the Offeror- [Note:NO The Offeror must check the
appropriate boxes. For interpretation of the representation, including the term "bona
fide employee," (see Subpart 3.4 of the Federal Acquisition Regulation (FAR)).])

1) [ Jhas,[ ] has not employed or retained e;ny person or company to solicit
or obtain this contract: and

2) [ 1has, [ .]-has not paid or agreed to pay to any person or company
employed or retained to solicit or obtain this contract any commission,
percentage, brokerage, or other fee contingent upon or resulting from the
award of this contract.

b. Agreement. The Offeror agrees to provide information relating to the above
Representation as requested by the Contracting Officer and, when subparagraph (a)(1)
or (a)(2) is answered affirmatively, to promptly submit to the Contracting Officer--

1§ A completed Standard Form 119, Statement of Contingent or Other Fees,
(SF 119); or

2) A signed statement indicating that the SF 119 was previously submitted to the
same contracting office, including the date and applicable solicitation or
contract number, and representing that the prior SF 119 applies to this offer or
-quotation.

K.2  Taxpayer Identification (MAR 1994) (FAR 52,204-3}
a. Definitions.

"Common parent," as used in this solicitation provision, means that corporate entity
that owns or controls an affiliated group of corporations that files its Federal income
tax returns on a consolidated basis, and of which the Offeror is a member.

"Corporate status,” as used in this solicitation provision, means a designation as to
whether the Offeror is a corporate entity, an unincorporated entity {e.g., sole
proprietorship or partnership), or a corporation providing medical and heaith care
services.
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"Taxpayer Identification Number (TIN)," as used in this solicitation provision, means
the number required by the IRS to be used by the Offeror in reporting income tax and
other returns.

b. All Offerors are required to submit the information required in paragraphs (c) through
(e) of this Solicitation provision in order to comply with reporting requirements of
26 USC 6041, 6041A, and 6050M and impiementing regulations issued by the Internal
Revenue Service (IRS). If the resulting contract is subject to reporting requirements
described in FAR 4.903, the failure or refusal by the Offeror to furnish the information
may result in a 31 percent reduction of payments otherwise due under the contract.

c. Taxpayer Identification Number (TIN).

() TN
( ) TIN has been appiied for.
( ) TIN is not required because:

( ) Offeror is a nonresident alien, foreign corporation, or foreign
partnership that does not have income effectively connected with the
conduct of a trade or business in the U.S. and does not have an office
or place of business or a fiscal paying agent in the U.S.

( ) Offeror is an agency or instrumentality of a foreign government.

{ ) Offeror is an agency or instrumentality of a Federal, State, or local
government.

( ) Other. State basis.

d. Corporate Status.

( ) Corporation providing medical and health care services, or engaged in the
~ billing and collecting of payments for such services;
Other corporate entity;
Not a corporate entity;
Sole proprietorship;
Partnership;
Hospital or extended care facility described in 26 CFR 501(c)(3) that is exempt
from taxation under 26 CFR 501(a).

Fa W O Y WY

e. Common Parent.

( ) Offeror is not owned or controlled by a common parent as defined in
paragraph (a) of this clause.

{ ) Name and TIN of common parent:
Name
TIN
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K.3

a. 1) The Offeror certifies, to the best of its knowledge and belief, that--
(i) The Offeror and/or any of its Principals:

(A)  Are( )are not ( ) presently debarred, suspended, proposed
for debarment, or declared ineligible for the award of contracts
by any Federal agency;

(B) Have ( ) have not( ), within a 3-year period preceding this
offer, been convicted of or had a civil judgment rendered
against them for: commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State, or local) contract or subcontract:
violation of Federal or State antitrust statutes relating to the
submission of offers; or commission of embezziement, theft,
forgery, bribery, falsification or destruction of records, making
false statements, or receiving stolen property; and

(9] Are () are not ( ) presently indicted for, or otherwise
criminally or civilly charged by a governmental entity with,
commission of any of the offenses enumerated in
subdivision (a)(1)(i)(B) of this provision.

(iD The Offeror has () has not { ), within a 3-year period preceding this
offer, had one or more contracts terminated for defauit by any Federal
agency.

2) "Principals,” for the purposes of this certification, means officers; directors;
owners; partners; and, persons having primary management of supervisory
responsibilities within a business entity (e.g., general manager; plant manager;
head of a subsidiary, division, or business segment, and similar positions).

THIS CERTIFICATION CONCERNS A MATTER WITHIN THE JURISDICTION OF AN
AGENCY OF THE U.S. AND THE MAKING OF A FALSE, FICTITIOUS, OR
FRAUDULENT CERTIFICATION MAY RENDER THE MAKER SUBJECT TO
PROSECUTION UNDER 18 USC 1001.

b. The Offeror shall provide immediate written notice to the Contracting Officer if, at any
time prior to contract award, the Offeror learns that its certification was erroneous
when submitted or has become erroneous by reason of changed circumstances.
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A certification that any of the items in paragraph (a) of this provision exists will not
necessarily result in withholding of an award under this Solicitation. However, the
certification will be considered in connection with a determination of the Offeror's
responsibility. Failure of the Offeror to furnish a certification or provide such
additional information as requested by the Contracting Officer may render the Offeror
nonresponsible.

Nothing contained in the foregoing shall be construed to require establishment of a
system of records in order to render, in good faith, the certification required by
paragraph (a) of this provision. The knowledge and information of an Offeror is not
required to exceed that which is normally possessed by a prudent person in the
ordinary course of business dealings.

The certification in paragraph (a) of this provision is a material representation of fact
upon which reliance was placed when making award. If it is later determined that the
Offeror knowingly rendered an erroneous certification, in addition to other remedies
available to the Government, the Contracting Officer may terminate the contract
resulting from this Solicitation for defauit.

K.4  Small Business Program Representations (OCT 1995) (FAR 52.219-1)

a.

1) The standard industrial classification (SIC) code for this acquisition is 8799.
é) The small business size standard is 500 employees.

3) The small business size standard for a concern which submits an Offer in its
own name, other than on a construction or service contract, but which proposes
to furnish a product which it did not itself manufacture, is 500 employees.

Representations.

1) The Offeror represents and certifies as part of its offer that it ( ) is, ( ) is
not a small business concern.

2) (Compilete only if Offeror represented itseif as a small business concern in
block (b)(1) of this Section.) The Offeror represents as part of its offer that it
( )is,( ) isnota small disadvantaged business concern.

3) (Complete only if Offeror represented itself as a small business concern in
biock (b)(1) of this Section.) The Offeror represents as part of its Offer that it
( )is,( )is nota women-owned smail business concern,
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c. Definitions.

"Small business concern," as used in this provision, means a concem, including its
affiliates, that is independently owned and operated, not dominant in the field of
operation in which it is bidding on Government contracts, and qualified as 2 small
business under the criteria in 13 CFR 121 and the size standard in paragraph (a) of this
provision.

"Small disadvantaged business concern," as used in this provision, means a smalil
business concern that 1) is at least 51 percent unconditionaily owned by one or more
individuals who are both socially and economically disadvantaged, or a publicly owned
business having at least 51 percent of its stock unconditionally owned by one or more
socially and economically disadvantaged individuals, and 2) has its management and
daily business controlled by one or more such individuais. This term also means a
small business concern that is at least 51 percent unconditionally owned by an
economically disadvantaged Indian tribe or Native Hawaiian Organization, or a
publicly owned business having at least 51 percent of its stock unconditionally owned
by one or more of these entities, which has its management and daily business
controlied by members of an economically disadvantaged Indian tribe or Native
Hawaiian Organization, and which meets the requirements of 13 CFR 124.

“Woman-owned small business concern,” as used in this provision, means a small
business concern 1) which is at least 51 percent owned by one or more women or, in
the case of any publicly owned business, at least 51 percent of the stock of which is
owned by one or more women; and 2) whose managefiient and daily business
operations are controlled by one or more women. .

d. Notice.

1) If this Solicitation is for supplies and has been set aside, in whole or in part,
for small business concerns, then the clause in this Solicitation providing
notice of the set-aside contains restrictions on the source of the end items to be
furnished.

2) Under 15 USC 645(d), any person who misrepresents a firm’s status as a small
or small disadvantaged business concern in order to obtain a contract to be
awarded under the preference programs established pursuant to Sections 8(a),
8(d), 9, or 15 of the Small Business Act or any other provision of Federal law
that specifically references Section 8(d) for a definition of program eligibility,
shall i) be punished by imposition of fine, imprisonment, or both; ii) be subject
to administrative remedies, including suspension and debarment; and iii) be
ineligible for participation in programs conducted under the authority of the
Act.
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* K.5  Women-Owned Business (OCT 1995) (FAR 52.204-5)

Representation. The offeror represents that it { )is,( )isnota women-owned

a.
business concern.

b. Definition.
"Women-Owned Business Concern" as used in this provision, means a concern which
is at least 51 percent owned by one or more women; or in the case of a publicly-
owned business, at least 51 percent of the stock of which is owned by one or more
women; and whose management and daily business operations are controlled by one or
more women.

K.6  Reserved

"Segregated facilities,” as used in this provision, means any waiting rooms, work areas,
rest rooms and wash rooms, restaurants and other eating areas, time clocks, locker
rooms and other storage or dressing areas, parking lots, drinking fountains, recreation
or entertainment areas, transportation, and housing facilities provided for employees,
that are segregated by explicit directive or are in fact segregated on the basis of race,
color, religion, or national origin because of habit, local custom, or otherwise.

By the submission of this offer, the Offeror certifies that it does not and will not
maintain or provide for its employees any segregated facilities at any of its
establishments, and that it does not and will not permit its employees to perform their
services at any location under its control where segregated facilities are maintained.
The Offeror agrees that a breach of this certification is a violation of the Equal
Opportunity Clause in the contract.

The Offeror further agrees that (except where it has obtained identical certifications
from proposed subcontractors for specific time periods) it will--

1) Obtain identical certifications from proposed subcontractors before the award
of subcontracts under which the subcontractors will be subject to the Equal
Opportunity Clause;

2) Retain the certifications in the files; and
3) Forward the following notice to the proposed subcontractors {except if the

proposed subcontractors have submitted identical certifications for specific time
periods):
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NOTICE TO PROSPECTIVE SUBCONTRACTORS OF REQUIREMENT FOR CERTIFICATIONS
OF NONSEGREGATED FACILITIES.

A Certification of Nonsegregated Facilities must be submitted before the award of a subcontract under
which the subcontractor will be subject to the Equal Opportunity Clause. The certification may be
submitted either for each subcontract or for all subcontracts during a period (i.e., quarterly,
semiannually, or annually).

Note: The penaity for making false statements in offers is prescribed in 18 USC 1001.

K.8  Previous Contracts and Compliance Reports (APR 1984) (FAR 52.222-22)
- The Offeror represents that--

a. It[ ]has, [ ] has not participated in a previous contract or subcontract subject
either to the Equal Opportumity Clause of this Solicitation, the clause originally
contained in Section 310 of Executive Order Number 10925, or the Clause contamed
in Section 201 of Executive Order Number 11114;

b. It[ ]has,[ ] has not, filed all required compliance reports; and

c. Representations indicating submission of required compliance reports, signed by
proposed subcontractors, will be obtained before subcontract awards.

IEBEALED.BIDDMBRQCEQURE&AREESBD..CQMELEJEJEM&Q_AM

K-9 . ‘ * - - . - 5 -

K.11  Type of Business Organization (JUL 1987) (FAR 52.215-6)

The Offeror or quoter, by checking the applicable box, represents that--

a. It operates as [ ] a corporation incorporated under the laws of the State of
, [ ] an individual, [ ] a partnership, [ 1 a nonprofit
organization, or { ] a joint venture; or
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b.

If the Offeror or quoter is a foreign entity, it operates as [ ] an individual, [ ] a
partnership, [ ] a nonprofit organization, or [ ] a joint venture, or [ ] a corporation,
registered for business in the country of

K.12  Authorized Negotiators (APR 1984) (FAR 52.215-11)

The Offeror or quoter represents that the following persons are authorized to negotiate on its behalf
with the Government in connection with this request for proposals or quotations: [list names, titles,
and telephone numbers of the authorized negotiators]. !

K.13  Place of Performance (APR 1984) (FAR 52.215-20)

a.

The Offeror or quoter, in the performance of any contract resulting from this
Solicitation, [ ] intends, [ ] does not intend (check applicable block) to use one or
more plants or facilities located at a different address from the address of the Offeror
or quoter as indicated in this proposal or quotation,

If the Offeror or quoter checks "intends" in paragraph (a) above, it shall insert in the
spaces provided below the required information:

Place of Performance (Street Name and Address of Owner
Address, City, County, State, and Operator of the Plant or
Zip Code) Facility if Other than Offeror or Quoter
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a. The Offeror certifies that--

1)

2)

3)

The prices in this offer have been arrived at independently, without, for the
purpose of restricting competition, any consultation, communication, or
agreement with any other Offeror or competitor relating to (i) those prices, (ii)
the intention to submit an offer, or (iii) the methods or factors used to
calculate the prices offered;

The prices in this offer have not been and will not be knowingly disclosed by
the Offeror, directly or indirectly, to any other Offeror or competitor before bid
opening (in the case of a sealed bid solicitation) or contract award (in the case
of a negotiated solicitation) unless otherwise required by law; and

No attempt has been made or will be made by the Offeror to induce any other
concern to submit or not to submit an offer for the purpose of restricting
competition.

b. . Each signature on the offer is considered to be a certification by the signatory that the
signatory-- ,

1)

2)

Is the person in the Offeror's organization responsible for determining the
prices being offered in this bid or proposal, and that the signatory has not
participated and will not participate in any action contrary to
subparagraphs (a)(1) through (a)(3) above; or

)] Has been authorized, in writing, to act as agent for the following
principals in certifying that those principals have not participated, and
will not participate in any action contrary to subparagraphs (a)(1)
through (a)(3) above
[insert full name of person(s) in the Offeror's organization responsible
for determining the prices offered in this bid or proposal, and the title
of his or her position in the Offeror's organization];

(ii) As an authorized agent, does certify that the principals named in
subdivision (b)(2)(i) above have not participated, and will not
participate, in any action contrary to subparagraphs (a)(1) through
(a)(3) above; and
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(iii)  As an agent, has not personally participated, and will not participate, in
any action contrary to subparagraphs (a)(1) through (a)(3) above.

c.  If the Offeror deletes or modifies subbaragraph {a)(2) above, the Offeror must furnish
with its offer a signed statement setting forth in detail the circumstances of the
disclosure.

K.17 Requirement for Certificate of Procyrement Integrity (SEP 1995) (FAR 52.203-8) (SEALED
BIDDING)

K.18  Requirement for Certificate of Procurement Integrity (SEP 1995) (FAR _52.203-8,
ALTERNATE. 1)

a. Definitions. The definitions at FAR 3.104-4 are hereby incorporated in this provision.

b. Certifications. As required in paragraph (c) of this provision, the officer or employee
responsible for this Offer shall execute the following certification. The certification in
paragraph (b)(2) of this provision is not required for a procurement of commercial
items.

CERTIFICATE OF PROCUREMENT INTEGRITY

Iy © 1, [Name of certifier], am the
officer or employee responsible for the preparation of this Offer and hereby
certify that, to the best of my knowledge and belief, with the exception of any
information described in this certificate, I have no information concerning a
violation or possible violation of subsection 27(a), (b), (d), or (f) of the Office
of Federal Procurement Policy Act, as amended* (41 USC 423), (hereinafter
referred to as "the Act"), as implemented in the FAR, occurring during the
conduct of this procurement
(Solicitation Number).

2) As required by subsection 27(e)(1)(B) of the Act, I further certify that to the
best of my knowledge and belief, each officer, employee, agent; representative,
and consulitant of [Name of Offeror] who
has participated personally and substantiaily in the preparation or submission
of this Offer has certified that he or she is familiar with, and will comply with,
the requirements of subsection 27(a) of the Act, as implemented in the FAR,
and will report immediately to me any information concerning a violation or
possible violation of subsections 27(a), (b), (d), or (f) of the Act, as
implemented in the FAR, pertaining to this procurement.
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3) Violations or possible violations: [Continue on plain bond paper if necessary
and label Certificate of Procurement Integrity (Continuation Sheet), ENTER
NONE IF NONE EXIST]

" 4) I agree that, if awarded a contract under this solicitation, the certifications
required by subsection 27(e)(1)(B) of the Act shall be maintained in
, accordance with paragraph (f) of this provision,

Signature of the officer or employee responsible for the offer and date

Typed name of the officer or employee responsible for the offer

*Subsections 27(a), (b), and (d) are effective on December 1, 1990. Subsection 27(f) is effective on
June 1, 1991.

THIS CERTIFICATION CONCERNS A MATTER WITHIN THE JURISDICTION OF AN AGENCY
OF THE UNITED STATES AND THE MAKING OF A FALSE, FICTITIOUS, OR FRAUDULENT
CERTIFICATION MAY RENDER THE MAKER SUBJECT TO PROSECUTION UNDER

18 USC 1001.

(End of certification)

c. For procurements, including contract modifications, in excess of $100,000 made using
procedures other than sealed bidding, the signed certifications shall be submitted by
the successful Offeror to the Contracting Officer within the time period specified by
the Contracting Officer when requesting the certificates except as provided in
subparagraphs (c)(1) through (c)(5) of this Clause. In no event shall the certificate be
submitted subsequent to award of a contract or execution of a contract modification:
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D

2)

-3)

4)

5)

6)

For letter contracts, other unpriced contracts, or unpriced contract
modifications, whether or not the unpriced contract or modification contains a
maximum or not to exceed price, the signed certifications shall be submitted
prior to the award of the letter contract, unpriced contract, or unpriced contract
modification, and prior to the definitization of the letter contract or the
establishment of the price of the unpriced contract or unpriced contract
modification. The second certification shall apply only to the period between
award of the letter contract and execution of the document definitizing the
letter contract, or award of the unpriced contract or unpriced contract
modification and execution of the document establishing the definitive price of
such unpriced contract or unpriced contract modification.

For basic ordering agreements, prior to the execution of a priced order; prior to
the execution of an unpriced order, whether or not the unpriced order contains
a maximum or not to exceed price; and, prior to establishing the price of an
unpriced order. The second certificate to be submitted for unpriced orders
shall apply only to the period between award of the unpriced order and
execution of the document establishing the definitive price for such order.

A certificate is not required for indefinite delivery contracts (see Subpart 16.5)
unless the total estimated value of all orders eventually to be placed under the
contract is expected to exceed $100,000.

For contracts and contract modifications which include options, a certificate is
required when the aggregate value of the contract or contract modification and
all options (see FAR 3.104-4(e)) exceeds $100,000.

For purposes of contracts entered into under Section 8(a) of the SBA, the
business entity with whom the SBA contracts, and not the SBA, shall be
required to comply with the certification requirements of subsection 27(e).
The SBA shalil obtain the signed certificate from the business entity and
forward the certificate to the Contracting Officer prior to the award of a
contract to the SBA. .

Failure of an Offeror to submit the signed certificate within the time prescribed
by the Contracting Officer shall cause the offer to be rejected.

d. Pursuant to FAR 3.104-9(d), the Offeror may be requested to execute additional
certifications at the request of the Government. Failure of an Offeror to submit the
additional certifications shall cause its offer to be rejected.
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e. A certification containing a disclosure of a violation or possible viotation will not
.necessarily result in the withholding of award under this solicitation. However, the
Government, after evaluation of the disclosure, may cancel this procurement or take
any other appropriate actions in the interests of the Government, such as
disqualification of the Offeror.

f. In making the certification in subparagraph (2) of the certificate, the officer or
employee of the competing Contractor responsible for the offer may rely upon a
one-time certification from each individual required to submit a certification to the
competing contractor, supplemented by periodic training. These certifications shall be
obtained at the earliest possible date after an individual required to certify begins
employment or association with the Contractor, If a Contractor decides to relyona
certification executed prior to the suspension of Section 27 (i.e., prior to
December 1, 1989), the Contractor shall ensure that an individual who has so certified
is notified that Section 27 has been reinstated. These certifications shall be maintained
by the Contractor for 6 years from the date a certifying employee's employment with
the company ends or, for an agent, representative, or consultant, 6 years from the date
such individual ceases to act on behalf of the Contractor.

g Certifications under paragraphs (b) and (d) of this prbvision are material
representations of fact upon which reliance will be placed in awarding a contract.

(End of Provision)

a. The definitions and prohibitions contained in the Clause, at FAR 52.203-12, Limitation
on Payments to Influence Certain Federal Transactions, included in this Solicitation,
are hereby incorporated by reference in paragraph (b) of this certification. )

b. The Offeror, by signing its offer, hereby certifies to the best of his or her knowledge
and belief that on or after December 23, 1989:

1) No Federal appropriated funds have been paid or will be paid to any person
for influencing or attempting to influence an officer or employee of any
agency, a Member of Congress, an officer or employee of Congress, or an
employee of a Member of Congress on his or her behaif in connection with the
awarding of a contract resulting from this solicitation;
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2)

3

If any funds other than Federal appropriated funds (including profit or fee
received under a covered Federal transaction) have been paid, or will be paid,
to any person for influencing or attempting to influence an officer or employee
of any agency, a Member of Congress, an officer or employee of Congress, or
an employee of a Member of Congress on his or her behaif in connection with
this solicitation, the Offeror shail compiete and submit, with its offer, the
Office of Management and Budget (OMB) Standard Form LLL, Disclosure of
Lobbying Activities, to the Contracting Officer; and :

He or she will include the language of this certification in all subcontract
awards at any tier and require that all recipients of subcontract awards in
excess of $100,000 shall certify and disclose accordingly.

c. Submission of this certification and disclosure is a prerequisite for making or entering
into this contract imposed by 31 USC 1352. Any person who makes an expenditure
prohibited under this provision or who fails to file or amend the disclosure form to be
filed or amended by this provision, shall be subject to a civil penalty of not less than
$10,000, and not more than $100,000 for each such failure.

K20 Foreign Ownership, Control, or Influence Qver Contractor (APR_1993)
Corcion Snuncrship. Contral or of et Colacla

[Note: Offerors, and if applicable, parent organizations, who have 1) submitted this information
previously; 2} received an affirmative FOCI clearance determination within the past five years; and
3) experienced no changes to.the FOCI submissions previously filed need only have an authorized
official of the respective organization complete the alternate certification to that effect at the end of
this representations and certifications, identifying the DOE office to which they provided the
information and the date of the prior representations and certifications, Failure to furnish the
information upon request will render the Offeror ineligible for award.]

a. For purposes of this provision, a foreign interest is defined as any of the following:

I A foreign government or foreign government agency;

2) Any form of business enterprise organized under the laws of any country other
than the U.S. or its possessions;

3) Any form of business enterprise organized or incorporated under the laws of

' the U.S,, or a State or other jurisdiction within the U.8., which is owned,
controlled, or influenced by a foreign government, agency, firm, corporation,
or person; or

4) Any person who is not a U.S, citizen.
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b. Foreign ownership, control, or influence (FOCI) means the situation where the degree
of ownership, control, or influence over a contractor by a foreign interest is such that a
reasonable basis exists for concluding that compromise of classified information or
significant quantity of special nuclear material as defined in 10 CFR 710 may result.

c. If the Offeror/Bidder has not previously submitted responses to the following questions
to DOE as part of the facility security clearance process, then it shall answer the
following questions. Answer each question in either the "yes" or "no" column. If the
answer is yes, furnish in detail on a separate sheet of paper all the information
requested in parentheses. Copies of information which responds to these questions and
which was submitted to other Government agencies may be submitted as responses to
these questions if the earlier responses are accurate, complete, and current.

Question Yes No

1. Does a foreign interest own or have beneficial ownership in 5% or
more of your organization's voting securities?

(Identify the percentage of any class of shares or other securities
issued which are owned by foreign interests, listed by country, If
you answer "Yes" and have received from an investor a copy of
schedule 13D and/or schedule 13G filed by the investors with the

Securities and Exchange Commission, you are to attach a copy of
schedule 13D and/or schedule 13G.)

2. Does your organization own 10% or more of any foreign interest?

(Furnish the name of the foreign interest, address by country, and the
percentage owned. Include name and title of officials of your
organization who occupy positions with the foreign interest, if any.)

3. Do any foreign interests have management positions such as
directors, officers, or executive personnel in your organization?

(Furnish full information concerning the identity of the foreign
interest and the position he/she holds in your organization.)

4, Does any foreign interest control or influence, or is any foreign
interest in a position to control or influence the election,
appointment, or tenure of any of your directors, officers, or executive
personnel? )

(Identify the foreign interest(s) and fumnish full details concerning the
control or influence.)
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Question Yes No

5. Does your organization have any contracts, binding agreements,
understandings, or arrangements with a foreign interest(s) that
cumulatively represent 10% or more of your organization's gross
income?

(Furnish the name of the foreign interest, country, nature of
agreement or involvement. Agreements include licensing, sales,
patent exchange, trade secrets, agency, cartel, partnership, joint
venture, proXy, etc. Give overall percentage by country.as related to
total income and type of services or products in general terms. If
you answer "Yes" and have received from the foreign interest a copy
of Schedule 13D and/or Schedule 13G filed by the foreign interest
with the Securities and Exchange Commission, you are to attach a
copy of Schedule 13D and/or Schedule 13G.)

6. Is your organization indebted to foreign interests?

(Furnish the amount of indebtedness as related to the current assets
of the organization and identify the creditor. Include specifics as to
the type of indebtedness and what, if any, collateral, including voting

stock, has been furnished or pledged. If any debentures are
convertible, specifics about the indebtedness, collateral, if any, and
what will be received after conversions are to be furnished.

7. Does your organizdtion derive any income from Communist countries
included in Country Groups Q, S, W, Y, and Z in Supplement No. 1
of 15 CFR 7707

(Discuss in detail any income derived from Communist countries,
including percentage from each such country as related to total
income, and the type of services or products involved.)

K-18
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Question

Yes

No

Is 5% or more of any class of your organization's securities held in
"nominee shares," in "street names," or in some other method which
does not disclose beneficial owner of equitable title?

(Identify each foreign institutional investor holding 5 percent or more
of the voting stock. Identification should include the name and
address of the investor and percentage of stock held. State whether
the investor has attempted to, or has, exerted any management
contro!l or influence over the appointment of directors, officers, or
other key management personnel, and whether such investors have
attempted to influence the policies of the corporation. If you have
received from the investor a copy of the Schedule 13D and/or
Schedule 13G filed by the investor with the Securities and Exchange
Commission, you are to attach a copy of Schedule 13D and/or
Schedule 13G.)

. Does your organization have interlocking directors with foreign

interests?

(Include identifying data on all such directors. If they have a
security clearance, so state. Also indicate the name and address of
all other corporations with which they serve in any capacity.)

10.

Are there any citizens of foreign countries employed by, or who may
visit, your offices or facilities in a capacity which may permit them
to have access to classified information or a significant quantity of
Special Nuclear Material?

(Prévide complete information by identifying the individuals and the
country of which they are citizens.)

11.

Does your organization have foreign involvement not otherwise
covered in your answers to the above questions?

(Describe the foreign involvement in detail, including why the

involvement would not be reportable in the preceding questions.)
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Q .ﬁ I -

( ) Icerify that the above entries made by me are accurate, current, and complete to the best of
my knowledge and belief and are made in good faith.

A ] Cortificati
( ) Ineed not complete this comprehensive representations because an affirmative FOCI clearance
determination has been made based upon previous representations made to:

[insert name of office and date of prior representations]
and I certify that the information remains accurate, current, and complete.

Company Name and Address:

Signature:' 2 Date:

Name: (Print)

Title:

d. "Prior to award of a contract under this Solicitation, DOE must determine that award of

the contract to the Offeror/Bidder will not pose an undue risk to the common defense
and security as a result of its access to classified information or a significant quantity
of special nuclear material in the performance of the contract. In making the
determination, the Contracting Officer may consider a voting trust or other
arrangements proposed by the Offeror/Bidder to mitigate or avoid FOCI. The
Contracting Officer may require the Offeror/Bidder to submit such additional
information as deemed pertinent to this determination.

' DEAR 904.7003 requires signature by an authorized official, that is, an official identified in the
organization's Articles of Incorporation or By-Laws as responsible for managing the business affairs of the
organization, or any other employee, identified by name, of the organization if designated in writing by such an
authorized official as having been delegated autherity to execute FOCI representations and certification on behalf
of the organization,)

? Before signing, please review your submission for completeness.

K-20
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The Offeror/Bidder shall require any subcontractors having access to classified
information or a significant quantity of Special Nuclear Material to submit the
certifications in paragraph (c) above directly to the DOE Contracting Officer.

Information submitted by the Offeror/Bidder in response to the questions in
paragraph c. above is to be used solely for purposes of evaluating foreign ownership,
control, or influence and shall be treated by DOE, to the extent permitted by law, as
business or financial information submitted in confidence.

!

CONTENTS REVIEW
[Please Review Before Submitting]

Prior to submitting an FOCI submission, the Offeror shall review the submission to ensure that:

a.

If the Offeror is owned by a parent organization(s), the FOCI representations and
certification have been attached for all tier parents, i.e., ultimate parent and any
intervening levels of ownership. Each certification must be signed and dated by an
authorized official of the respective organization.

If the Offeror is a publicly traded company or a subsidiary of another corporation, the
Contractor and all tier parents have submitted the following information in addition to
the executed FOCI representations and certification:

1) The ultimate parent has submitted its most recent Annual Report, most recent
Proxy Statement for its annual meeting of stockholders, and its Securities and
Exchange Commission 10-K Report.

2) Subsidiaries have submitted separate consolidated financial information for
their organization and all their wholly~owned and/or majority-owned
subsidiaries and affiliates.

3) The Offeror and all tier parents have submitted a list identifying their
respective organization's officers, directors, and executive personnel, to include
their names; social security numbers; citizenship; titles of all positions they
hold within the organization; and what clearances, if any, they possess or are
in the process of obtaining and identification of the government agency(ies)
that granted or will be granting those clearances.
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c. If the Offeror is a privately owned company, the following information has been
provided in addition to the executed FOCI representations and certification:

1) Consolidated financial information for their organization and all their wholly-
and/or majority-owned subsidiaries and affiliates.

2) A list identifying the organization's owners, officers, directors, and
executive personnel, to include their names; social security numbers;
citizenship; titles of all positions they hold within the organization; and
what clearances, if any, they possess or are in the process of obtaining
and identification of the government agency(ies) that granted or will be
granting those clearances.

Note: If any of these documents are missing, the Contracting Officer cannot complete award of the
contract.

K.21  Economic Purchase Quantity -- Supplies (AUG 1987) (FAR 52.207-4)

K22
K.23  Organizational Conflicts of Interest, Disclosure or Representation (DEC 1994)
(REAR 952.209-70)

a. It is DOE policy to avoid situations which place an Offeror in a position where its
judgment may be biased due to any past, present, or currently planned interest,
financial or otherwise, that the Offeror may have which relates to the work to be
performed pursuant to this Solicitation or where the Offeror’s performance of such
work may provide it with an unfair competitive advantage. (As used herein, "Offeror”
means the proposer or any of its affiliates or proposed consultants or subcontractors of
any tier.) Therefore:
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1)

2)

3)

4)

As required by Section 401 of Public Law 95-39 (42 USC 5918(a)) and
Section 10 of Public Law 95-70 {15 USC 789(a)), the Offeror shall provide a
statement which describes, in a concise manner, all relevant facts concerning
any past, present, or currently planned interest (financial, contractual,
organizational, or otherwise) relating to the work described in the Statement of
Work of this Solicitation. The Offeror may also provide relevant facts that
show how its organizational structure and/or management systems limit its
knowledge of affiliates or other divisions or sections of the proposing entity
and how that structure or system would avoid or mitigate an organizational
conflict of interest.

The proposing entity shall assure that any consultants and subcontractors,
identified in its proposal, which will perform services similar to those to be
performed by the proposer, i.e., evaluation services or activities or technical
consuiting and management support services submit the same information as
required by paragraph (a)(1) of this Clause, either as part of the proposing
entity's proposal, or directly to DOE prior to the time and date set for receipt
of proposals, with identification of the Solicitation and the Offeror's proposal
to which it relates.

The proposing entity shall also assure that each of its chief officers or
directors, if any, who will be directly involved in the actual performance of the
contract, submit such information.

The proposing entity shall promptly provide to the DOE Contracting Officer
information concerning any changes, including additions, in its relevant facts
reported under paragraph (a)(1) of this Clause, that occur between the
submission of its proposal and the award of the Contract or the time the
proposer is notified that it is no longer under consideration for award.

b. In the absence of any relevant interests referred to above, the Offeror or others
specified above, shall submit a statement certifying that to its best knowledge and
belief no such facts exist relevant to the work to be performed.

c. If the proposing entity has submitted a Securities and Exchange Commission
Form 10K to that agency, it shall include a copy of the form and a list of all
attachments as part of its business management proposal (or cost proposal if no
business management proposal is required).
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d. The Contracting Officer will review the statement submitted and may require the
submission of additional relevant information. AH such information, and any other
relevant information known to the Department, will be used to determine whether an
award to the Offeror may create an organizational conflict of interest with respect to
the Offeror’s 1) being able to render impartial, technically sound, and objective
assistance or advice, or 2) being given an unfair competitive advantage. If such a
conflict is found to exist, the Department, at its sole discretion, may 1) impose
appropriate conditions which avoid such conflict, 2) disqualify the Offeror, or 3)
determine that it is otherwise in the best interest of the United States to ¢ontract with
the Offeror in face of an organizational conflict after including appropriate conditions
mitigating such conflict.

e. The refusal to provide the disclosure or representation and any additional information
as required shall result in disqualification of the Offeror for award. The nondisclosure
or misrepresentation of any relevant interest may also result in the disqualification of
the Offeror for award, or if such nondisclosure or misrepresentation is discovered after
award, the resuiting contract may be terminated for default. The Offeror may also be
disqualified from subsequent related DOE contracts, and be subject to such other
remedial action as may be permitted or provided by law or in the resulting contract.
The attention of the Offeror in complying with this provision is directed to
18 USC 1001.

f. Depending on the nature of the Contract activities, the Offeror may, because of
possible organizational conflicts of interest, propose to exclude specific kinds of work
from the Statement of Work contained in the Solicitation, unless the Solicitation
specifically prohibits such exclusion. Any such proposed exclusion by an Offeror shall
be considered by the DOE in the evaluation of proposals, and if DOE considers the
proposed excluded work to be an essential or integral part of the required work, the
proposal may be rejected as unacceptable.

g No award shall be made unti} the disclosure or representation has been evaluated by
the Government. Failure to provide the disclosure or representation will be deemed to
be a minor informality (see FAR 14.405) and the Qfferor or Contractor shall be
required to promptly correct the omission.

THE OFFEROR REPRESENTATION AND DISCLOSURE STATEMENTS AND
ANY OTHER INFORMATION TO BE PROVIDED BY THE OFFEROR
PERTAINING TO ORGANIZATIONAL CONFLICTS OF INTEREST ARE
CONTAINED IN SECTION J OF THE SOLICITATION.

K.24 Minimum Bid Acceptance Period (APR_1984) (FAR 52.214-16)
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K.29 Affirmative Action Compliance (APR 1984) (FAR 52.222-25)

The Offeror represents that a) it [ ] has developed and has on file, [ ] has not developed and does
not have on file, at each establishment, affirmative action programs required by the rules and '
regulations of the Secretary of Labor (41 CFR 60-1 and 60-2); or b) it [ ] has not previously had
contracts subject to the written affirmative action programs requirements of the rules and reguiations of
the Secretary of Labor.

K.30

K31 Clean Air and Water Certification (APR_1984) (FAR 52.223-1)

The Offeror certifies that--

a. Any facility to be used in the performance of this proposed contractis [ ], isnot[ ]
listed on the Environmental Protection Agency (EPA) List of Violating Facilities:

b. The Offeror will immediately notify the Contracting Officer, before award, of the
receipt of any communication from the Administrator, or a designee, of the EPA,
indicating that any facility that the Offeror proposes to use for the performance of the
contract is under consideration to be listed on the EPA List of Violating Facilities; and

c. The Offeror will include a certification substantially the same as this certification,
including this paragraph (c), in every nonexempt subcontract.

K.32 Regovered Material Certification (MAY 1995) (FAR 52,223-4)
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K33 Certification Regarding a Drug-Free Workplace (JUL 1995) (FAR 52.223-5)

a.

Definitions, as used in this provision,

"Controlled substance” means a controlled substance in Schedules I through V or
Section 202 of the Controlled Substances Act (21 USC 812) and as further defined in
regulation at 21 CFR 1308.11-1308.15.

"Conviction" means a finding of guilt (including a plea of nolo contendere) or
imposition of sentence, or both, by any judicial body charged with the responsibility to
determine violations of the Federal or State criminal drug statutes. ’

"Criminal drug statute” means a Federal or non-Federal criminal statute involving the
manufacture, distribution, dispensing, possession or use of any controlled substance.

"Drug-free workplace" means the site(s) for the performance of work done by the
Contractor in connection with a specific contract at which employees of the Contractor
are prohibited from engaging in the unlawful manufacture, distribution, dispensing,
possession, or use of a controlled substance.

"Employee” means an employee of a Contractor directly engaged in the performance
of work under a Government contract.

"Directly engaged"” is defined to include all direct cost employees and any other
Contractor employee who has other than a minimal impact or involvement in contract
performance.

"Individual" means an Offeror/Contractor that has no more than one employee
including the Offeror/Contractor.

By submission of its offer, the Offeror (other than an individual) responding to a
solicitation that is expected to exceed the simplified acquisition threshold, certifies and
agrees, that with respect to all employees of the Offeror to be employed under a
contract resulting from this Solicitation, it will—no later than 30 calendar days after.
contract award (unless a longer period is agreed to in writing), for contracts of

30 calendar days or more performance duration; or as soon as possible for contracts of
less than 30 calendar days performance duration, but in any case, by a date prior to
when performance is expected to be completed—
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1)

2)

3)

4

3)

6)

Publish a statement notifying such employees that the unlawful manufacture,
distribution, dispensing, possession or use of a controlled substance is
prohibited in the Contractor's workplace and specifying the actions that will be
taken against employees for violations of such prohibition; '

Establish an ongoing drug-free awareness program to inform such employees
about--

(i) The dangers of ;'irug abuse in the workplace;

(i) The Contractor's policy of maintaining a drug-free workplace;

(ifi)  Any available drug counseling, rehabilitation, and employee assistance
programs; and -

(iv)  The penalties that may be imposed upon employees for drug abuse
violations occurring in the workplace,

Provide ail employees engaged in performance of the Contract with a copy of
the statement required by paragraph (b)(1) of this provision;

Notify such employees in writing in the statement required by paragraph (b)(1)
of this provision that, as a condition of continued employment on the contract
resulting from this Solicitation, the employee will—

(i) Abide by the terms of the statement; and

(i) Notify the employer in writing of the employee's conviction under a
criminal drug statute for a violation occurring in the workplace no later
than five (5) calendar days after such conviction.

Notify the Contracting Officer in writing within 10 calendar days after
receiving notice under paragraph (b)(4)(ii) of this provision, from an employee
or otherwise receiving actual notice of such conviction. The notice shall
include the position title of the employee; and

Within 30 calendar days after receiving notice under paragraph (b)(4)(ii) of
this provision of a conviction, take one of the following actions with respect to
any employee who is convicted of a drug abuse violation occurring in the
workplace--
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K34

K.35

K.36

K.37

K.38

6] Take appropriate personnel action against such employee, up to and
including termination; or

(ii) Require such employee to satisfactorily participate in a drug abuse
assistance or rehabilitation program approved for such purposes by a
Federal, State, or local health, law enforcement, or other appropriate
agency.

7 Make a éood faith effort to maintain a drug-free workplace through
implementation of paragraphs (b)(1) through (b){6) of this provision.

By submission of its offer, the Offeror, if an individual who is making an offer of any
dollar value, certifies and agrees that the Offeror will not engage in the unlawful
manufacture, distribution, dispensing, possession, or use of a controlied substance in
the performance of the contract resulting from this solicitation.

Failure of the Offeror to provide the certification required by paragraphs (b) or (c) of
this provision, renders the Offeror unqualified and ineligible for award.
(See FARs 9.104-1(g) and 19.602-1(a)}(2)(i).)

In addition to other remedies available to the Government, the certification in
paragraphs (b) or (¢) of this provision concerns a matter within the jurisdiction of an
agency of the U.S. and the making of a false, fictitious, or fraudulent certification may
render the maker subject to prosecution under 18 USC 1001.
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K.39  Royalty Payments (APR 1984) (DEAR 952.227-81)

In order that DOE may be informed regarding royalty payments to.be made by a Contractor in
connection with any acquisition, construction, or operation where the amount of the royaity payment is
, refiected in the Contract price, or is to be reimbursed by the Government, check one of the following:

( ) The Contract price includes no amount representing the payment of royalty by the
Offeror directly to others in connection with the performance of the Contract.

() The Contract price includes an amount for royalty payment expected to be made in
connection with the proposed award. The Offeror shall set forth below: 1) the amount
of each payment, 2) the names of the licensor, 3) either the patent numbers involved or

. such other information as will permit identification of the patents and patent
applications and the basis on which royalties will be paid,

K.40 MHMMMLMMLMWAMM
K.41  Permits, Authorjties, or Franchises (APR 1984) (FAR_52.247-2)

a. The Offeror certifies that the Offeror does [ ], does not [ ), hold authorization from
the Interstate Commerce Commission or other cognizant regulatory body. If
authorization is held, it is as follows:

(Name of regulatory body)

(Authorization No.)

b. The Offeror shall furnish to the Government, if requested, copies of the authorization
before moving the material under any contract awarded. In addition, the Offeror shall,
at the Offeror's expense, obtain and maintain any permits, franchises, licenses, and
other authorities issued by State and local governments. '
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K.43  Technical Data Certifjcation (APR 1984) (DEAR 952.227-80)

a. The Offeror certifies that it has not delivered or is not obligated to deliver to the
Government under any contract or subcontract the same or substantially the same
technical data included in its offer, except as set forth below:

( ) None
{ ) Contract No. (and Subcontract No., if applicable)

Agency name and place of delivery

b. The work to be performed and the known requirements for technical data as set forth
in the solicitation have been reviewed. To the best of my knowledge:

/ /- There will be no technical data withheld from delivery as being proprietary
data. .

/7 The technical data listed on page _ _ of the proposal will likely be used in _
conjunction with the performance of work under the contract and is
represented as being proprietary data to be protected from unauthorized use
and disclosure and therefore to be withheld from delivery in a report not
having a restrictive legend.

K44  Certification of Toxic Chemical Release Reporting (OCT 1993) (FAR 52.223-13) .
a. The Offeror, by signing this offer, certifies that -

(Note: The Offeror must check the appropriate box(es).)

1) To the best of its knowledge and belief, it is not subject to the filing and
reporting requirements described in Emergency Plamning and Community

O Right-to-Know Act of 1986 (EPCRA) Sections 313(a) and (g) and Pollution
Prevention Act of 1990 (PPA) Section 6607 because none if its owned or

operated facilities to be used in the performance of this contract currently -
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(i) Manufacture, process or otherwise use any toxic chemicals listed under
Section 313(c) of EPCRA, 42 USC 11023(c).
O
(ii) Have 10 or more full-time employees as specified in
Section 313(b)(1)(A) of EPCRA, 42 USC 11023(b)(1)(A).
|

(iii)  Meet the reporting thresholds of toxic chemicals established under
Section 313(f) of EPCRA, 42 USC 11023(f) (including the alternate
O thresholds at 40 CFR 372.27, provided an appropriate certification
form has been filed with EPA).

(iv)  Fall within Standard Industrial Classification Code (SIC) designations
20 through 39 as set forth in FAR 19.102.

- 2) If awarded a Contract resuiting from this Solicitation, its owned or operated
facilities to be used in the performance of this Contract, unless otherwise

|| exempt, will file and continue to file for the life of the Contract the Toxic
Chemical Release Inventory Form (Form R) as described in EPCRA
Sections 313(a) and (g) and PPA Section 6607 (42 USC 13106).

b. Submission of this certification is a prerequisite for making or entering into this

contract imposed by Executive Order 12969, August 8, 1995 (60 FR 40989-40992).
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K.45 Signature/Certification

By signing below, the Bidder/Offeror certifies, under penalty of law, that the representations and
certifications are accurate, current, and complete. The Bidder/Offeror further certifies that it will
notify the Contracting Officer of any changes to these representations and certifications. The
representations and certification made by the Bidder/Qfferor, as contained herein, concern matters
within the jurisdiction of an agency of the U.S. and the making of a false, fictitious, or fraudulent
representation or certification may render the maker subject to prosecution under 18 USC 1001.

Signature of the Officer or Employee Date of Execution
Responsible for the Bid/Offer.

Typed Name and Title of the Officer or Employee
Responsible for the Bid/Offer '

Name of Organization

Street

C ity’ State

Solicitation Number

GUIDELINES FOR COMPLETING THE
FOREIGN OWNERSHIP, CONTROL OR INFLUENCE (FOCI)
CERTIFICATION

This guide expiains how to provide the required detailed information necessary for The U.S.
Department of Energy (DOE) to determine whether any FOCI factors may be present.

The guide addresses all eleven questions on the FOCI certification. Each "yes" question must be
qualified by supporting information concerning the business practice engaged in by the Contractor with
foreign sources. Supporting documentation for each answer is mandatory and must be in sufficient
detail to fully explain the answer.
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IMPORTANT: If you own other entities, you must provide consolidated information for all your

' wholly— and ma_;onty—owned subsndlarles (forelgn and domestlc) IMMMMS)

Each FOCI representation must also include the following supporting information:

1) Identification of all your organization's owners, officers, directors, and executive
personnel (OODEP), to include their names; social security numbers; titles of all
positions they hold within your organization; and clearances they possess, if any and
what agency(ies) granted the clearances. An example format of an OODEP listing is
attached.

2) Your organization's latest annual report and the Securities and Exchange
Commission Form 10-K. If the Offeror/Bidder is a privately-owned company
.or subsidiary of another corporation and cannot provide these documents, the
appropriate official within their organization, e.g., chief financial officer,
treasurer, secretary, must provide the following consolidated financial
information for their organization and all their wholly- and/or majority-owned
subsidiaries and affiliates: A) assets--current and total; B) liabilities--current,
and total; C) stockholder's equity; D) revenue and net income; and E) the
amount of revenue derived from foreign interests. '

Question Number 1: Does a foreign interest own or have beneficial ownership in 5§ percent or
more of your organization's securities? '

Identify the percentage of any class or shares or other securities issued which are owned by foreign
interests, broken down by country. If you answer "yes" and have received from an investor a copy of
Security and Exchange Commission (SEC) Schedule 13D or Schedule 13G filed by the investor with
the SEC, attach a copy.

Question Number 2:  Does your organization own 10 percent or more of any foreign interest?

If your answer is "yes,” furnish the name, address by country, and the percentage owned. For each
employee occupying a position with the foreign firm, provide the following information: 1) complete
name; 2) citizenship; 3) title of positions within the foreign entity; 4) clearances, if any, they possess,
and who those clearances were granted by; 5) to what extent the empioyees are involved in the
operations of the foreign facilities; and 6) whether or not any of these individuals will, by virtue of
their position, knowledge, or expertise, require access to DOE classified information. If the employees
possess DOE clearances, or are in the process of being cleared, and hold positions with foreign
interests, they need to complete a "Representation of Foreign Interest Statement” for each such firm.
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Does your organization have branch/sales offices or other facilities, or are you qualified to do business
as a foreign corporation in any other countries?

What percentage of your organization's gross income is derived from your foreign subsidiaries/
affiliates?

Question Number 3: Does any foreign interest have management positions, such as directors,
officers, or executive personnel in your organization?

Furnish details concerning the identity of the foreign interest and the position(s) held in your
organization (to include the amount of time the individual spends at your facility, e.g., full-time, three
or four times a year, etc. If the individual spends less than full-time at your facility, provide
information on how and where the rest of his/her time is spent.

Question Number 4: Does any foreign interest control or influence, or is any foreign interest in
a position to control or influence the election, appointment, or tenure of
any of your directors, officers, or executive personnel?

Identify the foreign interest(s) and furnish details concerning the control or influence. If the
individuals have been excluded from access to DOE classified information by .board resolution/
corporate exclusion, an official (signed and dated) copy of such exclusion must be submitted with the
FOCI package.

Question Number 5: Does your organization have any contracts, binding agreements,
understandings or arrangements with a foreign interest(s) that
cumulatively represents 10 percent or more of your company's gross
income?

Furnish the name of the foreign interest, country, and nature of agreement or involvement. If there is
no ownership involved in these arrangements, provide details along the same lines of information
required for Question 2. Certification should be made as to whether or not the agreements are:

1) purely commercial in nature; 2) involve defense procurement; 3) involve classified information;

4) involve sensitive countries.

Provide the amount of revenue derived from foreign sources. This shouid be provided by country.
Also state the time frame, e.g., fiscal year ended December 31, 1990, during which the revenue was
derived. This should include revenue from all foreign sources, e.g., subsidiaries, equity income
derived from your interest in less than wholly-owned subsidiaries, export sales, divestitures to foreign
interests, royalties from licensing and patent agreements, dividends from foreign stock holdings,
investment or real estate, etc. Compliance with export license requirement and/or international traffic
in arms regulations (ITAR) requirements should be acknowledged, if applicable.
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In addition, due to the political sensitivity of some countries, DOE requires that you provide the
following information if you derive revenue and/or have other understandings or arrangements with
sensitive countries: 1) the amount of international and export revenue; 2) the type of service or
product provided (be specific--show whether they are commercial in nature or involve defense
procurement); 3} compliance with export license and ITAR requirements, if applicable; and 4) any
other involvement not covered by the prior two questions. A list of sénsitive countries is attached.

Question Number 6: Is your organization indebted to foreign interests? ‘

Report all lines of credit your organization has with foreign interests even if there is no current
indebtedness. Provide the following: 1) the amount and type of indebtedness; 2) if any debentures are
convertible, explain under what circumstances; 3) the name(s) of the lending institution(s) and the
country(ies) they are located in; 4) what collateral, if any, has been furnished or pledged; 5) the total
line of credit available from these lending institutions; 6) what percentage of your current assets this
indebtedness represents; and 7) if you have a worldwide line of credit available, what is the total line
of credit available from foreign sources?

Note: If you own other entities, you must provide consolidated information for all your wholly- anci
majority-owned subsidiaries (foreign and domestic).

Question Number 7:  Does your organization derive any income from Communist countries or
sensitive countries identified on the attached list?

Provide details, not more than one year old, with respect to any income from Communist countries,
including percentage from each such country as related to your total gross income (total revenue), and
the type of services or products involved, state whether or not they are commercial in nature, involve
defense procurement, or involve classified information. Compliance with export license and ITAR
requirements should be acknowledged, if applicable.

Question Number 8: Is 5 percent or more of any class of your organization's securities held in
"nominee shares,” in "street names" or in some other method which does
not disclose the beneficial owner of equitable titles?

If "yes,” what percentage is in "nominee shares," "street names,"” which does not disclose the beneficial
owner of equitable title. Also, identify each foreign institutional investor holding 5 percent or more of
the voting stock. This identification should include the name and address of the investor and
percentage of stock held. State whether the investor has attempted or has actually exerted any
management control or influence over the appointment of directors, officers, or other key management
personnel, and whether such investors have attempted to influence the policies of your organization. If
you have received from the investor a copy of SEC Schedule 13D and/or Schedule 13G filed by the
investor with the SEC, attached a copy.
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Question Number 9: Does your organization have interlocking directors with foreign interests?

Include identifying data on all such directors: 1) their complete names; 2) citizenship; 3) titles of their
positions within your organization and within the foreign entity; 4) what clearances, if any, they
possess and who those clearances were granted by; 5) to what extent they are involved in the
operations of the foreign entity; and 6) whether or not any of these individuals will, by virtue of their
position, knowledge, or expertise, require access to DOE classified information.

Note: A wholly (or partially) owned suBsidiary in a foreign country is considered a foreign interest.

In addition to those companies you have ownership in, also indicate the name and address of all other
corporations, foreign and domestic, with which they serve in any capacity.

Question Number 10: Are there any citizens of foreign countries employed by or who may visit
your offices-or facility(ies) in a capacity which may permit them to have
access to classified information or a significant quantity of special nuclear
material?

Identify the individuals and the country of which they are citizens. Also explain the individual's
affiliation with your organization, and provide details as to why they will need such access.

Question Number 11: Does your organization have any foreign involvement not otherwise
' covered in your answers to the above questions?

Describe the foreign involvement in detail including why the involvement would not be reportable in
. the preceding questions. ‘
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OWNERS, OFFICERS, DIRECTORS & EXECUTIVE PERSONNEL (OODEP) LISTING'

Company Name, Address & Phone Number:

’I Name Title SSN Cleara?\ce & Issuing Citizenship
gency ‘

—

* - All individuals controlling the company/corporation/partnership must be listed. Controlling individuals are
defined as those identified by the company’s Articles of Incorporation or By-laws as responsible for managing the
business affairs of the company. In most cases, these individuals include, but are not necessarily limited to the
Board of Directors, President, Secretary, and Treasurer. For privately-owned companies, the list must identify
the company's owners, to include the percentage of ownership.

List certified correct by:

Typed or Printed Name and Signature Title Date
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SENSITIVE COUNTRY LIST

Countries appear on this list for reasons of national security, terrorism or nuclear nonproliferation
support:

Algeria Armenia Azerbaijan Belarus

China, People's Rep. of Cuba Georgia India

Iran Irag Israel ~ Kazakhstan '
Kyrgyzstan Libya - Moldova North Korea, Democratic
Pakistan ' Russia Sudan Syria

People's Republic of Taiwan  Tajikistan Turkmenistan Ukraine

Uzbekistan

Note: Due to the dynamic nature of world events, other countries may, at any time, become sensitive.
Therefore, caution should be exercised in dealing with citizens of countries not listed to assure that
sensitive information, although unclassified in nature, is not inadvertently disclosed. This would
include nuclear and other U.S. technology and economic information.
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Section L

Instructions, Conditions, and Notices to Offerors

L1 EAR.52.215-16 Contract Award (OCT 1995) DEVIATION

a.

The U.S. Department of Energy (DOE) reserves the right to make multiple awards
resuiting from this Solicitation to the responsible Offerors whose Offer(s) conforming
to the Solicitation will be most advantageous to the DOE, price and other. factors,
specified elsewhere in this Solicitation, considered.

DOE may: 1) reject any or ail Offers if such action is in the public interest; 2) accept
other than the lowest Offer; and 3) waive informalities and minor irregularities in
Offers received.

DOE may award a Contract on the basis of initial Offers received, without discussions.
Therefore, each initial Offer should contain the Offeror's best terms.

A written award or acceptance of Offer mailed or otherwise furnished to the successful
Offeror within the time for acceptance specified in the Offer shall result in a binding
Contract without further action by either party. Before the Offer's specified expiration
time, DOE may accept an Offer, whether or not there are negotiations after its receipt,
unless a written notice of withdrawal is received before award. Negotiations
conducted after receipt of an Offer do not constitute a rejection or counter offer by
DOE.

If the résulting Contract contains a clause providing for price reduction for defective
cost or pricing data, the Contract price will be subject to reduction if cost or pricing
data furnished are incomplete, inaccurate, or not current.

DOE may determine that an Offer is unacceptable if the prices proposed are materiaily
unbalanced between line items or sub-line items. An Offer is materially unbalanced
when it is based on prices significantly less than cost for some work and prices which
are significantly overstated in relation to cost for other work, and if there is a
reasonable doubt that the Offer will result in the lowest overall cost to DOE, even
though it may be the low evaluated Offer; or, it is so unbalanced as to be tantamount
to allowing an advance payment.
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g. DOE may disclose the following information in post-award debriefings to Offeror(s):

D
2)

3)
4)

Overall evaluated price and technical rating of the successful Offeror;

Overall ranking of all Offerors, when any ranking was developed by DOE
during source selection; )

Summary of the rationale for award; and

For acquisition of commercial end items, the make and model of the item to
be delivered by the successful Offeror.

L2  Proposal Content/Submittal Data

a, General

1)

2)

3

Offerors shall submit copies of their proposal to arrive at the U.S. Department
of Energy, Richland Operations Office (RL), as described in Section L.14, not
later than 4:00 p.m., Pacific Standard Time on April 15, 1996. Each proposal
shall include an original and eight copies of Volume I, Volume II, Volume III,
Volume IV, and Volume V.

All Offerors are required to provide a proposal for the Low-Activity Waste
services. If an Offeror also chooses to provide an additional proposal for
Low-Activity and High-Level Waste services, it shail provide a separate, stand-
alone proposal following the exact structure specified herein and in Sections
L.3,L4, 1.5 L.6 L7, and L.8. All other Instructions, Conditions and Notices
to Offerors, including the time, date, and place proposals are due shall apply to
the proposal for Low-Activity and High-Level Waste services.

Each proposai, and each copy thereof, shall inclucie five separate volumes as
follows:

Volume I Offer and Other Documents
Volume IT Past Performance
Volume III Technical and Regulatory Proposal
Volume ITIIA Technical Approach
Volume IIIB Regulatory Approach
Volume IV Business Proposal
Volume V Pricing Proposal - Note: All price information is to

be included in this volume.
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Volumes I, II, ITIB and V have no size limitation. Volume IIA and IV shall
not in the aggregate exceed: 200 pages for Low-Activity Waste services
proposals, and 300 pages for Low-Activity and High-Level Waste services
proposals. Any pages beyond these limits will not be evaluated.

4) Proposals are expected to conform to the Sections L.3, L.4, L..5, L.6, L.7, and

L.8 entitled, Proposal Preparation Instructions, and be prepared in accordance
‘ with this Section. The proposal information will be reviewed to ensure

compliance by the Offeror with all aspects of the Solicitation. To aid in
evaluation, proposals shall be clearly and concisely written and shall be neat,
indexed (cross-indexed as appropriate) and logically assembled. Extraneous,
repetitious, or wordy submissions are not desired. Neither Offers or
acknowledgments should be provided electronically, by facsimile, or telephone
except as provided for in this Section. Pages should be sequentially numbered
with the volume, page numbers, the name of the Offeror, the date, and
solicitation number on each page. Failure to respond to or follow the
instructions regarding the organization and content of the proposal may result
in the Offeror's proposal being deemed unacceptable.

S) Proposals shall be submitted with a numbering 'system for paragraphs and sub-
paragraphs that is consistent with these paragraphs.

6) Using the Evaluation Factors set forth in Section M, proposals will be
evaluated in accordance with applicable FAR procurement policies and
procedures. '

7 Instructions are provided to aid Offerors in the preparation of their proposals.
Instructions and the information contained in these instructions are pot
evaluation factors for this Solicitation; the Evaluation Factors are contained in
Section M of this Solicitation.

b. Numbered Copies

Each copy must be numbered (e.g., copy 1 of 9), and copy number 1 should be the
original.
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c. Computer diskettes

In addition to the paper copies of the proposals requested in paragraph L.2.a.1, each
Offeror shall provide the information in Volumes L, II, IIl , IV, and V on separate
computer diskettes. Include only that material prepared for this proposal within the
authorized page count. Existing information such as financial statements, strategic
plans, resumes or material obtained from third parties or previously prepared is not
required on diskette.

Information provided shall comply with the following specifications:

1 Information shall be provided on three and one-haif-inch diskettes, double-
sided, high density 1.44MB, IBM PC DOS compatibie.

2) Text must be provided in WordPerfect Version 5.1 or 5.2.

3) .If used, spreadsheets shall be pro.v.ided in Excel or Lotus format.

4) Text of proposal is required on the diskette. Tables and graphs are optional.
3) Photographs, drawings, and maps should not be included on the diskettes.

6) Diskette and file organization should be referenced to the appropriate Proposal
Volumes., Diskettes shall be clearly labeled.

7 Include the name and phone number of a point-of-contact who can assist with
technical questions/problems with the diskettes.

8) If the proposal was prepared using other applications programs and converted
to satisfy the requirement for these diskettes, please verify that the conversion
can be both machine read and printed from the information on the diskettes.

9) The Offeror shall provide two copies of the computer diskettes with its
proposals.

L3 i 7 - -
a. General

Volume I - Offer and Other Documents, consists of the actual Offer to enter into a
contract to perform the required work. It also includes required representations,
certifications, and other statements of the Offeror, any other administrative
information, and a summary of exceptions and deviations taken.
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b. Eormat and Content

Volume I - Offer and Other Documents, shall include (in the order listed):

1

2)

3)

4)

5)

A brief executive summary of the Offer which shall be less than five pages in
length. The summary should include a synopsis of the major features and
advantages of the Offer to DOE, a top-level organization chart, and
identification of proposed management personnel and any major subcontractors
and area of work they will perform. The Contractor may elect to provide the
executive summary in VHS video format. The video should be less than

15 minutes in length and does not replace the written section.

The Offeror's demonstration with respect to the qualification criterion
contained in Section M, Evaluation Factors for Award, of this Solicitation.

The following documents:

(a) A fully executed Standard Form-33 (SF-33), Sol:czratzon. Offer and
Award (see Section A);

(b) Offeror Representations and Certifications (see Section K,
U.S. Department of Energy Representations, Certifications and Other
Statements of Bidders/Gfferors),

(c) Foreign Ownership, Control, or Influence Documents (see Section K,
U.S. Department of Energy Representations, Certifications and Other
Statements of Bidders/Offerors);

(d) Any requested exceptions and deviations to the draft Contract; and

(e) Any other information to be provided by the Offeror.

A Remittance Address. (If the Offeror's remittance address is different from
the address shown on the SF-33, such address shall be furnished including Zip
Code.)

The following information:

{a) The name, address, telephone number, and facsimile number of the

individual in the Offeror's firm to be contacted, if necessary, during
evaluation of the proposal,;
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(®)

©

(d)

(e

®

Section L

The complete formal name and address of the Offeror's organization
and/or other participants which would be utilized in any resulting
contract; provide your Dun and Bradstreet Ltd., "DUNS," number for
the prime contractor; '

The name of the Offeror's organizational unit (separate business unit)

" to be responsible for the work proposed;

The name, address, telephone and facsimile numbers of representatives
of Government agencies having administrative cognizance over the
Offeror (such as contract administration, audit, and Equal Employment’
Opportunity {(EEQ));

The acknowledgments of receipt of all amendments to this Solicitation
as-required by Clause FAR 52.215-8; and

The Offer shall identify and explain any exceptions or deviations taken
or conditional assumptions made with respect to the Solicitation,
Representations, Certifications, and Other Statements of
Bidders/Offerors (Section K), the requirements of this Section, and
other matters. (Any exception or deviation should be specifically
addressed in Volume I, Offer and Other Documents, including the
reporting requirements. Any exception, or deviation taken must
contain sufficient amplification and justification to permit evaluation.
The benefit to DOE shall be explained for each exception taken. Such
exceptions will not, of themselves, automatically cause a proposal to
be determined unacceptable. A large number of exceptions or one or
more significant exceptions not providing benefit to DOE, however,
may result in the rejection of the Offeror's proposal(s)).

a. Volume II - Past Performance, Volume Iil - Technical and Regulatory Proposal, and
Volume IV - Business Proposal address the technical and management aspects of the
acquisition, the Offeror's capabilities, and what the Offeror will do to satisfy the
requirements of the Statement of Work (SOW). Since these Volumes will be evaluated
to determine such matters as the Offeror’s understanding of the work to be performed,
the technical and management approach, and the potential for completing the desired
work, these Volumes should be specific and complete in every detail. This Proposal
should be prepared simply and economically, providing a straightforward, concise
delineation of what it is the Offeror will do to satisfy the requirements of the SOW,
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b. In order that Volume II - Past Performance, Volume HI - Technical and Regulatory
Proposal, and Volume IV - Business Proposal may be evaluated strictly on the merit
of the material submitted, no contractual price information is to be included in these
Volumes.

c. Volumes A - Technical Proposal, and IV - Business Proposal Page Limitation

If Volumes IIIA and IV in the aggregate exceed 200 pages for Low-Activity Waste
services proposals and 300 pages for Low-Activity and High-Level Waste services
proposals, the additional pages in Volumes IITA and IV will not be read and evaluated
by DOE. The pages which exceed the page limitation in these Sections of the
proposal will be removed from the proposal and returned to the Offeror. The page
limitations for these volumes excludes resumes and commitments of employment and
agreements to relocate.

For interpretation of page guidelines, the front and back of a single sheet are counted
as two pages when information is provided on both the front and back sides. The
proposal text shall be at least 12-point type, single spaced, and printed on size

8 Ya~inch by 11-inch pages with 1-inch margins. Iilustration and tables shall be
legible and no larger than 11-inch by 17-inch fold-outs, as appropriate for the subject
matter. Each 11-inch by 17-inch fold-out is considered two pages when determining
the number of pages. The front and back of size 11-inch by 17-inch paper is
considered four pages when determining the number of pages if information is
provided on both sides. Pages shall be sequentially numbered with the page number
on each page. The page guidelines constitute a limitation on the total amount of
material that may be submitted for evaluation. No material may be incorporated in the
proposal by reference, attachment, or appendix, as a means to circumvent the page
limitation. '

d. The Past Performance, Technical, Regulatory and Business proposals shall demonstrate
the Offeror’s capability of meeting the requirements set forth in the SOW. These
proposals shall clearly address the Evaluation Factors set forth in Section M,
Evaluation Factors for Award, except for price. It should follow the same order as
the Evaluation Factors listed in Section M, and Offerors shall key responses to the
factors and sub-factors by paragraph in order to assist in the evaluation process.

e. The proposal shall not merely offer to perform work in accordance with the SOW but
shall outline the actual work proposed as specifically as practical. The SOW reflects
the scope, requirements and objectives of the TWRS Privatization Program; therefore,
repeating the SOW without sufficient eiaboration will not be acceptable.
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Statements that the Offeror understands or can or will comply with all requirements;
statements paraphrasing the SOW or parts of it; or phrases such as "standard operating
procedures will be used" or "well known techniques will be employed,” etc., will be
considered insufficient and may adversely impact evaluation of the Offeror's. proposal.

Volume II - Past Performance shall include the following:

D Table of Contents

2) Past Performance Experience

H Resumes (see Section L, Attachment 1, Resume Format). Resumes are limited
to two pages per resume,

Past Performance Content

The Offeror shall submit the following information for the Offeror (including all
.members of the Offeror's team) and major subcontractors to demonstrate past
performance and shall discuss relevancy of current capability to design, obtain
necessary finances, obtain required permits, build and successfully operate similar
facilities.

To successfully meet the requirements of TWRS Privatization, the Offeror shall align
organizations and commit personnel with the following demonstrated areas of
expertise:

Technical —  Ability to design, develop, implement, and manage highly
complex technical and operational problems and their
solutions.

Business — Ability to manage large-scaie operations.

Privatization — Ability to develop, organize, finance, and manage highly
complex technical operations in a regulated commercial
enterprise.

For all ‘major projects undertaken or completed in the last five years, describe the
Offeror's past performance experience and qualifications (both the prime contractor and
critical teammates where applicable) and how these experiences and qualifications
apply directly to Part A and Part B of the proposed efforts.
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The type(s) of experience in projects of similar complexity and size are:

(a) Process and facility design;
£2)] Construction management;

{c) Start-up of facilities;

(d) The operation of dangerous waste facilities and nuclear faéilities;

(e) The deactivation of such facilities;

) The development and implementation of Radiological, Nuclear, and

Process Safety Programs; and

(8) Environmental permitting,

To support the experiénce and qualifications of the Offeror's team, provide the

following information for each of the relevant projects:
(a) Name of project;

(b) Agency/customer's name;

© {c) Duration of activity;

(d) Tota] dollar value;

(e) Summary of work scope and Qfferor's role;

® Agenéy/customer's point of contact; and
. Name
. Address
. Telephone number

(2) Relevance of this activity to TWRS Privatization,
. Reference should be to specific required activities and
performance aspects for each of the areas of expertise
(technical, business, and privatization)

Each past performance experience shall be serially numbered.
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Volume III - Technical and Regulatory Proposal shall include the following:

(a)
®

(c)

Technical and Regulatory Proposal Summary

Volume IIIA - Technical Approach

. Table of Contents
. Cross-Reference Index (if applicable)
) Technical Discussion

Volume IIIB - Regulatory Approach

. Table of Contents
. Cross-Reference Index (if applicable)
. Regulatory Approach

The Offeror is required to demonstrate that it has the knowledge and capability
to provide Hanford tank waste treatment services using privatized facilities.
Proposal information shall clearly demonstrate that:

(a)

(b)

The Offeror has the ability to resolve the technical and operational
probiems likely to be encountered and can obtain the necessary permits
and licenses from Federal, State, and local agencies.

The Offeror has the ability to plan and organize a program of this
magnitude with a resultant product that meets Contract requirements.

b. Technical and Regulatory Proposal Summary

This Section shall contain a brief summary (four pages or less) of the key points of the
proposal. Video and audio tapes will be reviewed; however, they are not required and
will not be evaluated.

<. Yolume IIIA - Technical Approach Content

Technical Approach Discuyssion This Section shall contain the major portion of the
Technical Proposal. It shall address the Offeror's capability of meeting the technical

requirements set forth in the SOW. It shall clearly address the Technical Approach
Evaluation Factor set forth in Section M, Evaluation of Factors for Award.
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The Technical Approach Discussion shall include, at 2 minimum, a detailed description
of the following elements:

1y

2)

3)

.4) ‘
5)
6)
7)

8)

9)

10)

Proposed separations and immobilization technologies, including the capability
of the Contractor's system to:

(a) Separate waste into Low-Activity and High-Level fractions;

b) Meet intermediate and final waste product requirements;

(c) Effectively treat the range of waste envelopes; and

(d) Employ required technologies within the timeline of this Solicitation.

Summary level flowsheet that identifies the fate of significant chemicals and
radionuclides including: Sodium (Na), Nitrogen oxides (NO,), Aluminum (Al),
3"Cesium, *Strontium and Transuranics, and **Technetium.

Operational experience with the proposed technologies, including problems
encountered during testing, start-up, and initial operations,

Comparison of the waste envelopes to the range of feed composition treated
with the proposed technology, including any demonstrated Contractor
experience with these technologies.

Facility and operational concept proposed for the waste treatment services,
including plant life, major equipment life, facility or process modifications
required for specific waste envelopes, and projected plant operating efficiency.

Constituents in the waste envelope that may limit performance of the proposed
waste treatment services and the proposed approach to minimize the impact of
these constituents.

Proposed intermediate and final waste products, including the proposed
approach to qualify, test, and validate that each product meets Contract
requirements.

'Composition and volumetric ranges of intermediate and final waste products,

including the capability to maximize waste loading in the final waste product.
Composition and volumetric ranges of secondary waste generation from waste
treatment services, required treatment processes, and capability to minimize
secondary waste generation,

Approach to treat wastes and air emissions the Contractor must disposition.
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11)  Technical, operational, and related performance risks that may impact the
ability to meet Contract requirements and how these risks will be mitigated.
12)  Estimate of required capacity from Hanford Site utilities and services.
13) Proposed approach to provide an integrated system of safeguards and security

designated to deter, prevent, detect, and respond to unauthorized possession or
use of nuclear materials and to prevent environmental sabotage.

d. Yolume IIB - Regulatory Approgch Content

ton This Section shall contain the major portion of the

Regulatory Proposal. It shall address the Offeror’s capability of meeting the regulatory
requirements set forth in the SOW. It shall clearly address the Regulatory Approach
Evaluation Factor set forth in Section M, Evaluation of Factors for Award.

The Regulatory Approach Discussion shall include, at a2 minimum, a detailed
description of the following:

1

2)

3

Proposed regulatory approach to obtain all necessary environmental permits to
operate the facility in order to meet Contract schedules.

Proposed approach for radiological and hazardous material handling and
processing which protects the general public, workers, and the environment.

Proposed concept and approach for radiological, nuclear, and process safety
which addresses the following;:

(a) Complexity and viability of proposed processes and technology (based
on description of separations and immobilization processes and,
technology) to provide for effective radiological, nuclear, and process
safety.

b) Extent to which the proposed system limits potential risk associated
with processes and technology based on preliminary hazards analysis.

(c) Integrated safety management plan demonstrating Contractor
compliance with established safety and health protection requirements
and presenting the policies and procedures for the protection of
employees from conventional workplace hazards as well as
radiological, nuclear, and process hazards.
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4)

5)

6)

7

8)

(d) System for receiving and addres'sing safety and health concerns raised
by employees.

(e) Quality Assurance Plan in accordance with 10 CFR 830.120.

{f) Safety Requirements Document including a discussion of its purpose,
scope, format, and content.

Preliminary hazards analysis for separations and immobilization technologies.

Demonstration that the Offeror has experience in obtaining the required
regulatory permits and complying with applicable regulations.regarding;
radiological material processing, environmental protection, public safety, and
worker safety.

Description of the compliance strategy to limit waste releases to the
environment,

Draft outline of a standard for worker radiological exposure under accident
conditions,

Description of the environmental impacts from construction and operation of
the proposed waste treatment services, including:

(a) All reasonably foreseeable environmental impacts, including site,
System and process impacts.

(b) Site suitability for planned activities, including areas to be disturbed.

(©) Reasonably foreseeable, direct and indirect impacts on: air quality,
surface and ground water, human health, physical and biological
resources, noise levels, cultural resources, sociceconomics, and land
use.

Environmental data provided in the description shall be limited to information
that is reasonably available at the time of proposal. If information is
incomplete or unavailable, the extent and impact of the missing information
shall be described. Any business sensitive or proprietary information shall be
clearly identified in the description.
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L.7 i ions -- -
a. Contents

The Business Proposal shall include, at a minimum, a detailed description of the
following:

1) Financial Viabili

(a) Information supporting the long-term financial viability of the Offeror
to successfully complete Part A and Part B of the Contract.

(b) A description of the financial commitment to the project including a
description of the Offeror's collective ablhty and commitment to bind
or pledge a significant equity investment in the total Contract work.
This description shouid include sufficient financial information (i.e.,
financial statements) such that DOE can reasonably determine the
ability and commitment of the Offeror to provide the equity
investment.

(c) A complete description of the plan for financing each phase of the
project, including equity, senior debt (both taxable and tax-exempt),
subordinate debt, financial guarantees, letters of credit, performance
bonds and warranties. As part of the financing plan, include a
summary of planned sources and uses of funds for Part A and Part B.
The plan should cover the following and be tied to the life-cycle cost:

Permit application and technical report
Permitting and detailed design effort
Construction

Operation

Deactivation

For each financing arrangement identified above, a description of significant
terms and conditions contemplated (interest rates, contingencies, etc.) and
current status (letter of intent, preliminary agreement, etc.) should be provided.
While Offerors are not required to provide copies of actual financing
arrangements or proposed financing arrangements with their proposal, Offerors
are advised that the Contracting Officer may request copies of these documents
prior to award of any Contract.
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Section L

2) Business Approach

@

®
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(&)

L.8

Describe its financial development experience, demonstrating
successful direction of the development, construction, operation, and
financial closure of a major project (overall cost of at least

$100 million) during the past five years.

Describe its project team arrangement, with specifics on: teaming
relationships if appropriate; financial or business relationships;
organizational framework to implement the Integrated Process and
Product Development (IPPD) approach described in Section C,
Statement of Work; structure, responsibilities, and charter of the
Integrated Product/Process Teams (IPTs); description of
responsibilities and relationships of each major organizational element;
and any proposed changes in project team structure proposed during
Part A and Part B.

Describe the business management approach that the project team will
apply, with specifics on the management approach, tools, and
processes.

Describe the extent of its corporate commitment to the project:
financial commitments, personnel commitments, corporate guarantees,
and corporate/external support to the project team.

a.  Pricing Proposal Contents

The Offeror's pricing proposal shall consist of two parts: a completed Section B Form, -
and a description of the key assumptions and estimate bases supporting the proposed
prices. These requirements are discussed below.

b. Section B Form

The Offeror shall provide a completed Section B Form, which includes a Firm-Fixed
Price for Contract Line Item Number (CLIN) 001 and target unit prices for CLIN 003.
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In addition, if the Offeror proposes to perform Low-Activity and High-Level Waste
treatment services, then the Offeror shall also complete the Section B Form to provide
a Firm-Fixed Price for CLIN 002 and target unit prices for CLIN 004. These prices
are for complete performance of both Low-Activity and High-Level Waste treatment
services, and are independent of the Low-Activity Waste treatment services prices in
CLIN 001 and CLIN 003.

Note that the Section B Form requires target unit prices only for minimum order
quantities. A tiered pricing strueture for order quantities in excess of thé minimum
order quantities (up to stated maximums) is required as a deliverable in Part A, (See
Section C.5, Standard 7, Fixed-Unit-Prices and Clause H.9, Ordering and Comract
Order Quantities.)

C. Pricing Assumptions and Bases

The Offeror is expected to use a disciplined, documented methodology in the
development of meaningful proposed prices. The proposed prices shall be based upon
performance of all the specified requirements of the Contract and-upon any other
assumptions relied upon by the Offeror to establish the prices.

The Offeror will, for each of the performance stages listed below, identify and briefly
describe each of the assumptions, and the following estimate bases, used to develop
the proposed prices: materials, direct labor, indirect costs, other costs, royalties, and
financing.

1)  PatA

(a) Technical and operational approach

(b) Safety, Health and Environmental Program development |
{c) Preliminary financing and business

(d) Product qualification
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2) - PanB
(a) Design
(b) Safety, Health, and Environmental Program implementation
(c) Financing
(d) Construction
(e) Engineered procurement
(f) Facility startup ,

(g) Operations & maintenance
(h) Deactivation

Notes:

1. In addition, the Offeror shall separately indicate the impact on the proposed
prices of any proposed exception to, or deviation from, the Contract
requirements contained in this Solicitation.

2. Offerors need not provide specific quantitative analyses or computations.

LS

Offerors should briefly describe those technical, operational, management,
regulatory, insurance, schedule, and other assumptions or estimate bases
(associated directly or indirectly with the above performance stages) necessary
to develop the proposed prices, and which reflect the Offeror's approach to
accomplishing the Contract work.

d. Requirement for Cost or Pricing Data

The Offeror is not required to provide certified cost or pricing data at this time. The

above proposal

instructions are predicated upon the assumption that adequate

competition will be found to exist. In the event that an inadequate level of
competition is found to exist or DOE is otherwise unable to support the reasonableness
of price, DOE reserves the right to request certified cost or pricing data or other data
considered necessary for evaluation purposes.

Preproposal Conference

a. Date and Time

Preproposal Conference

Time: 8:00 am. to 4:30 p.m., Pacific Standard Time
Date: March 7-8*, 1996

Place: Federal

Building Auditorium

825 Jadwin Avenue
Richland, Washington 99352

L-17
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Site Tour

Time: 7:30 a.m. to 12:30 p.m.*, Pacific Standard Time
Date: March 8, 1996
Place: Tours depart the Federal Building, Richland, Washington

*Note: If there is a large number of site tour participants, an additional tour will be
scheduled for March 8, 1996 from 1:00 p.m. to 5:00 p.m. Speakers would be
available to answer questions on the evening of March 8, 1996, from 6:00 p.m. to
9:00 p.m.

b. Limited Attendance

Please limit attendance at the Preproposal Conference and the Site Tour to four
individuals per firm. Individuals attending the Preproposal Conference and/or Tour
must notify, in writing or by facsimile, the individual listed below by

February 22, 1996. Attendees of either the Preproposal Conference or Tour are asked
to complete and return Section L, Attachment 2, Intention to Attend Preproposal
Conference/Tour. Individuals attending the Tour must provide to Mr. Nathan White,
by February 22, 1996, information required for issuance of a DOE/RL security badge.
U.S. citizens will be required to complete and return Section L, Attachment 3,
Information Required from Uncleared U.S. Citizens for Issuance of a DOE/RL Security
Badge. If non-U.S. citizens plan to attend the Tour, Section L, Attachment 4, Request
Jor Foreign National Unclassified Visit or Assignment, must be completed and
returned.

ATTN: -
Mr. Nathan White

U. S. Department Of Energy,
Richland Operations Office
P.O. Box 550, MSIN K6-51
Richland, Washington 99352
FAX (509) 373-0628
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c. Written Ouestions

Technical and contracting personnel will be available at the Preproposal Conference to
discuss requirements and answer questions. In order to.allow preparation of responses
and to expedite discussion, you are requested to submit your questions to the following
address in WordPerfect, Version 5.1 or 5.2, via a 3.5-inch diskette, to arrive at DOE
by 4:00 p.m., Pacific Standard Time, March 1, 1996.

Source Evaluation Board - TWRS Privatization
U0.S. Department of Energy

Richland Operations Office

P.O. Box 550, MSIN K6-51

Richland, Washington 99352

Solicitation No. DE-RP06-96R1.13308
Attention: Mr. Peter Rasmussen

In order to be appropriately answered, each question must glearly specify the
Solicitation_areas (attachment, page, etc.) to which it refers. When possible, questions
should be phrased to permit "Yes" or "No" responses. A suggested format for the
submission of questions is included as Section L, Attachment 5, Solicitation Question
Form. Questions should be limited to one per form. Section L, Attachment 5 is also
available as a WordPerfect, Version 5.1 or 5.2 file on the TWRS Privatization Internet
Homepage.

Questions or clarifications must be submitted following the Preproposal Conference by
March 25, 1996, to the address referenced above. Use of the suggested format for -
submission of questions is requested.

L.10  FAR 52.215-19 Period for Acceptance of Offer (APR 1984)

If this Offer is accepted within 180 calendar days from the date specified in the Solicitation for receipt
of Offers, the Offeror agrees, in compliance with the Solicitation, to furnish any or all items on which
prices are offered at the price set OpPOSlte each item, delivered at the designated point(s), within the
time specified in the Schedule.
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L.11

L.12

DEAR 952.233-2 Service of Protest (NOV 1988)

a.

Protests, as defined in Section 33.101 of the Federal Acquisition Regulation, that are
filed directly with an agency and copies of any protests that are filed with the
Government Accounting Office (GAO) or the General Services Administration Board
of Contract Appeals (GSBCA), shall be served on the Contracting Officer (see
Section G, Contract Administration Data) (addressed as follows) by obtaining written
and dated acknowledgment of receipt from:

U.S. Department of Energy
Richland Operations Office
Procurement Services Division
P.O. Box 550, MSIN A7-80
Richiand, Washington 99352

The copy of any protest shall be received in the office designated above on the same
day a protest is filed with the GSBCA or within one day of filing a protest with the
GAO. Another copy of a protest lodged with the GAO shall be furnished to the
following address:

U.S. Department of Energy

Business Clearance Division (HR-522.1)
Forrestal Building, Room 11-018

1000 Independence Avenue, SW
Washington, DC 20585

Another copy of a protest lodged with the GAO or the GSBCA shall be furnished to
the following address within one day after the filing of the protest with the GAO:

U.S. Department of Energy

Assistant General' Counsel for

Procurement and Financial Assistance (GC-61)
1000 Independence Avenue, SW

Washington, DC 20585

FAX: (202) 586-4546

Content of Resulting Contract
Any Contract awarded as a result of this Solicitation will contain Part I, The Schedule, Part I,
Contract Clauses, and Part II1, List of Documents, Exhibits and Other Attachments. Blank areas

appearing in these Sections, indicated by "(To Be Determined)” or "TBD" will be completed during or
after negotiations.
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L.13 DOE Issuing Office

Source Evaluation Board - TWRS Privatization
U.S. Department Of Energy

Richland Operations Office

P.O. Box 550, MSIN Ké6-51

Richland, Washington 99352

Point of Contact; Mr. Peter Rasmussen
Telephone: (509) 372-1849

L.14  Time, Date, and Place Proposals are Due

Mailed proposals shall be marked as follows:

FROM:

MAIL TO: Source Evaluation Board - TWRS Privatization
U. 8. Department Of Energy
Richland Operations Office
P.0O. Box 550, MSIN Ké-51
Richland, Washington 99352

SOLICITATION NO. DE-RP06-96R113308

DUE: April 15, 1996
(Attention: Mr. Peter Rasmussen)

Next Day delivered (Express Mail, Federal Express or United Pafcel Service) proposals shall be
marked as follows:

FROM:

SEND TO: Source Evaluation Board - TWRS Privatization
U. S. Department Of Energy
Richland Operations Office
3170 George Washington Way, MSIN K6-51
Richland, Washington 99352

SOLICITATION NO. DE-RP06-96RL13308
DUE: April 15, 1996
{Attention: Mr. Peter Rasmussen)
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Hand-carried proposals shall be marked as follows:

FROM:

HAND CARRY TO: Source Evaluation Board - TWRS Privatization
U. S. Department of Energy
Richland Operations Office
3170 George Washington Way, MSIN K6-51
Richiand, Washington 99352

SOLICITATION NO. DE-RP06-96RL13308
DUE: April 15, 1996
(Attention: Mr, Peter Rasmussen)

Note: Offerors hand carrying proposals to the above address must telephone the following
individual prior to attempting dehvery in order to ensure availability:

Mr. Peter Rasmussen  (509) 372-1849

a. All proposals are due NO LATER THAN 4:00 p.m., Pacific Standard Time on
April 15, 1996. (Caution: See the proposal submnssnon instructions, including the
provision describing treatrrlent of late submissions, modifications and withdrawals of
proposals.)

b. If the Offeror elects to forward the Offer by means other than the U.S. Mail,
responsibility of insuring that the Offer is received at the place and by the date and
time specified in this Solicitation shall be assumed by the Offeror. Facsimile Offers
will not be accepted.

c. It may not be possible to hand carry the package(s) outside of the hours 8:00 a.m. to
4:00 p.m. workdays. Delivery to any other location may result in late receipt of the
proposal and is strongly discouraged.

L.15  Smail Business Size Standards and Set-Aside Information

This acquisition is unrestricted and contains no set-aside provisions. However, for purposes of this
Solicitation, 2 small business is defined as $5.0 million or less annual receipts. The Standard
Industrial Classification (SIC) is 8999.
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L.16  Expenses Related to Proposal or Bid Submissions

This Solicitation does not commit DOE to pay any costs incurred in the submission of any proposal or
bid or in making necessary studies or designs for the preparation thereof or to acquire or contract for
any services.

L.17 Amendment of the Solicitation

The only method by which any term of the Solicitation may be modified is by an express, formal
amendment to the Solicitation generated by the issning office. No other communication made at any
scheduled Preproposal Conference or subsequent discussions, whether oral or in writing, will modify
or supersede the terms of the Solicitation.

L.18 Commitment of Public Funds

The Contracting Officer is the only individual who can legally commit DOE to the expenditure of
public funds in connection with the proposed procurement. Any other commitment, either explicit or
implied, is invalid. ' :

L.19 Notice of Labor Provisions

a. Offerors should note that this Solicitation includes in the proposed Contract, clauses
‘requiring the listing of employment openings with the local office of the Federai-State
employment service system where a contract award is for $10,000 or more. (See
Clauses Affirmative Action for Special Disabled and Viemam Era Veterans and
Affirmative Action for Handicapped Workers in Section I, Comtract Clauses.)

b. General information regarding the requirements of the Contract Work Hours Standards
Act (40 USC 327-333) and the Service Contract Act of 1965 (41 USC 351-358) may
be obtained from the U.S. Department of Labor, Washington, D.C., 20310, or from
any regional office of that agency. Requests for information.should include the
Solicitation number, the name and address of the issuing agency, and a description of
the supplies or services.

L.20 Responsible Prospective Contractors

DOE may conduct pre-award surveys in accordance with FAR 9.106 and may solicit from available
sources, relevant information concerning the Offeror's record of past performance and use such
information in making determinations of prospective Offeror responsibility.
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L.21 Discussions with Offerors

The Contracting Officer may conduct written or oral discussions with any or all of the Offerors.
Offerors will be notified of the date, time, and place for any such oral discussions. Any such
discussions will be conducted in accordance with applicable Government acquisition policies and
procedures.

L.22 Information of Award

The Contracting Officer shall award a Contract with reasonable promptness to the successful Offeror.
Written notice to unsuccessful Offerors and contract award information will be promptly released in
accordance with Government regulations applicable to negotiated acquisitions.

L.23  Disposition of Proposals or Bids

Proposals or bids will not be returned (except for timely withdrawals). Proposals not required for
official record retention will be destroyed. '

L24 Dj . ¢ Solicitation D

Drawings, specifications, and other documents supplied with the Solicitation may be retained by the
Offeror (unless there is a requirement for a document to be completed and returned as a part of the
Offer). .

L.25  Alternate Proposal Information

Alternate proposals that are not consistent with the SOW and these instructions or that are only for a
portion of the work, are not solicited, are not desired, and will not be evaluated.

L.26 Availability of Referenced Documents

Certain documents, available for your information and use, including those identified in Section J,
Attachment 1 and Section L, Attachment 6, Availability of Information, are in the DOE Public Reading
Room located at Washington State University, Tri-Cities Campus, 100 Sprout Road, Richland,
Washington 99352, telephone (509) 376-8583.
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L27 DEAR 952.215-70 Notice - Subcontractor Representations and Certifications

Offerors are required to obtain the representations and certifications listed below from subcontractors
prior to the award of any subcontract for furnishing supplies or services under the Prime Contract:

a.

Small Business Concerns Representation, FAR 52.219-1, Small Disadvantaged
Business Concern Representation, FAR 52.219-2, if the Prime Contract contains the
Small Business and Small Disadvantaged Business Subcontracting Plan Clause from
DEAR 952.219-9.

Organizational Conflicts of Interest Disclosure and Representation, DEAR 952.209-70,
if the Prime Contract contains either of the Clauses entitled Organizational Conflicts of
Interest - General, DEAR 952.209-71, or Organizational Conflicis of Interest - Special
Clause, DEAR 952.209-72.

Certification of Nonsegregated Facilities, FAR 52.222-21, if the Prime Contract
includes the Clause entitled- Equal Opportunity, FAR 52.222-26.

Previous Contracts and Compliance Reports, FAR 52.222-22, if the Prime Contract

.contains the Clause entitled Equal Opportmity, FAR 52.222.26.

Clean Air and Water Certification, FAR 52.223-1, if the Prime Contract contains the
Clause entitled Clean Air and Water, FAR 52.223-2.

. Buy American Act Certification, FAR 52.225-1, if the Prime Contract contains either

of the Clauses entitled Buy American Act-Supplies, FAR 52.225-3, Buy American Act-
Construction Materials, FAR 52.225-5,

(DEVIATION) Certification and Disclosure Regarding Payments to Influence Certain
Federal Transactions, FAR 52.203-11, if the Prime Contract contains the Clause
entitled Limitation on Payment to Influence Certain Federal Transactions,

FAR 52.203-12.

(DEVIATION) Certification Regarding Debarment, Suspension, Proposed Debarment,
and Other Responsibility Matters, FAR 52.209-5, if the Prime Contract contains the
Clause entitled Protecting DOE's Interest When Subcontracting With Contractors
Debarred, Suspended, or Proposed for Debarment, FAR 52.209-6.
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L.28

The Section of this Solicitation which describes the work to be performed also sets forth DOE's known
requirements for technical data. The Additional Technical Data Requirements Clause, if included in
this Solicitation, provides DOE with the option to order additional technical data, the requirements for
which are not known at the time of contracting. There is, however, a built-in limitation on the kind of
technical data that may be required. This limitation provides that the Contractor may withhold
delivery of proprietary data. Accordingly, it is necessary that the Offeror's proposal state that the work
to be performed and the known requirements for technical data as set forth in the Solicitation have
been reviewed, and either state that, to the best of its knowledge, no data will be withheld, or submit a
list identifying the proprietary data which, to the best of its knowledge, will likely be used in:the
Contract performance and will be withheld.

L.29 Intention to Propose

Please review this Solicitation. To enable us to update our Source List, please complete the
information in Section L, Attachment 7, Intention to Propose, and mail to the address shown on the
Attachment by the earliest practical date.

L.30  Notice

The following Solicitation provisions and/or Contract clauses pertinent to this Section are incorporated
by reference:

FAR Numt Provision Titl T f Provisi
52.209-7 Organizational Conflicts of OCT 95
Interest Certificate - Marketing
Consultants
52.214-4 False Statements in Bids APR 84
52.214-34 Submission of Offers In APR 91
The English Language
52.214-35 Submission of Offers In U.S. Currency APR 91
52.215-5 Solicitation Definitions ~ JUL 87
52.215-7 Unnecessarily Elaborate Proposals APR 384

or Quotations
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52.215-8
52.215.9

52.215-10

52.215-12
52.215-13
52.214-14
52.215-15

52.222-24

52.232-15

Amendments to Solicitations
Submission of Offers

Late Submissions, Modifications,
and Withdrawals of Proposals

Restriction on Disclosure and Use of Data

Preparation of Offers
Explanation To Prospective Offerors
Failure To Submit Offer

Pre-Award On-Site Equal
Opportunity Compliance Review

Progress Payments Not Included

L.31 DE g E 952 233-! ]I . EE Ell E ' .I ! .I.

If a protest of this Solicitation is filed with the General Accounting Office (GAO) in
accordance with 4 CFR 21, any actual or prospective Offeror may request DOE to

provide it with reasonable access to the protest file pursuant to FAR 33.104(a)(3)(ii),
implementing Section 1065 of Public Law 103-155. Such request must be in writing

a.

and addressed to the Contracting Officer for this procurement.

DEC 89
JUL 95

JUL 95

APR 84
APR 84
APR 84

JUL 95

" APR 84

APR 84

Part IV
Section L

Any Offeror who submits information or documents to DOE for the purpose of
competing in this procurement is hereby notified that information or documents it

submits may be included in the protest file that will be available to actual or

prospective Offerors in accordance with the requirements of FAR 33.104(2)(3)(ii).
DOE will be required to make such documents available unless they are exempt from
disclosure pursuant to the Freedom of Information Act. Therefore, Offerors should

mark any documents to which they would assert that an exemption applies.

See 10 CFR 1004.
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L32 EAR._52.227-6 Royalty Information (APR 1984)

a. Cost or charges for royalties. When the response to this Solicitation contains costs or
charges for royalties totaling more than $250, the following information shall be
included in the response relating to each separate item of royalty or license fee:

3] Name and address of licensor.

2) Date of license agreement.

3 Patent numbers, patent application serial nunibers, or other basis on which the
royalty is payable.

4) Brief description, including any part or model numbers of each contract item
or component on which the royalty is payable.

5) Percentage or dollar rate of royalty per unit.

6) Unit price of contract item.

N Number of units. -

8) " Total dollar amount of royalties.

b. Copies of current licenses. In addition, if specifically requested by the Contracting

Officer before execution of the contract, the Offeror shall furnish a copy of the current
license agreement and an identification of applicable claims of specific patents.

L.33  Conflict of Interest

At this time, it does not appear that an Offeror selected for this Solicitation would have a conflict of
interest in also proposing on the Project Hanford Management contract. It is the intent of DOE to
define the roles and interfaces of the Contractor and the Project Hanford Management contractor so
that there is not a conflict or if there is an actual or perceived conflict, it can be mitigated.

L.34 Use of Non-Government Evaluators

Offerors are hereby notified that DOE may use non-Government personnel to assist in the evajuation
of Offers. Any such personnel will be required to sign the agreement contained in

DEAR 927.7000(c). Any objections by Offerors to the use of such non-Government personnel must
be made in writing. Such objection could result in DOE being unable to give full consideration to the
Offer.

’
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A&achment 1 Resume Format

Individual Named:

Position With Company:

Experience Summary: (A summary of the individual's overall experience and capabilities)
Current Employer and Assignment:

Experience Related to the Statement of Work™:

Technical Qualifications: (Include special skills such as technical trair;ing, professional credentials,
and specific educational specialties.)

Education:

Proposed Assignment on Contract:

Date Available:

Citizenship:

Level of DOE Security Clearance:

*Include three business-related references. Code to refiect specific expertise areas (technical, business,
privatization), activity areas, and performance.
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Attachment 2 Intention to Attend Preproposal Conference/Tour

Solicitation No. DE-RP06-96RL 13308
THE TANK WASTE REMEDIATION SYSTEM (TWRS) PRIVATIZATION IN SUPPORT OF
DCE RICHLAND OPERATIONS OFFICE

TO:  Mr. Nathan White From:
U.S. Department of Energy (Name of Offeror)
Richland Operations
P.O. Box 550, MSIN K6-51 (Company/Division)

Richland, Washington 99352

(Address)

(City, State, Zip Code)

(Telephone No.)

Please be advised that the following representatives from my firm will attend the Preproposai
Conference/Tour:

Attend U.s.
Telephone Conference/ Citizen
Name Title Number Tour (Yes)

E e T L

Note: Attendance to the Preproposal Conference/Tour is limited to 4 people per firm.,

! .
(Name) / {Signature) {Date)

(Title) (Phone Number)

(Name of Firm)
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Attachment 3

Full Name:

Part IV
Section L

Security Badge
PLEASE TYPE OR PRINT

Visitor's Title:

Company Name
and Address:

Telephone No:

Social Security No:

Facsimile No:

Date of Birth:

Place of Birth:

Citizenship:

Home Address:

Home Telephone No.:

Solicitation No. DE-RP06-96RL 13308
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Attachment 4

E ﬁ E . I{ . -I II I -ﬁ l![' . ! .

Part IV
Section L

DE-RP06-96RL13308

REQUEST FOR FOREIGN NATIONAL
UNCLASSIFIED VISIT OR ASSIGNMENT

1. Name of Visitor (Famil}_', Given, Middle)

2. Gender of Visitor 3. Place of Birth 4. Date of Birth (DD-MON-YY)
Male [ JFemale [ ]
5. Country of 6. Passport No. 7. Expiration Date (DD-MON-YY)
Citizenship
8. Immigrant | 9. Type | 10. Expiration 11, Interpreter 12. Work Telephone and/or Fax No.
Alien of Date Needed? (Enter type and No.}
YN Visa (DD-MON-YY) YN[ ]
[ ]
13, Name and Address of Current Employer 14, Name and Address of Place of Work (if different than 13)
Name: Name:
Street: Strest:
City: State/Providence: City: State/Providence: °
Zip Code: Division; Zip Code: Division:
Country: Country:

15. Title, Position, or Description of Visitor's or Assignee’s Duties

16. Date of Request
(DD-MON-YY)

17. Visitor currently in U.S.
YN[ 1

18. Identify specific International Agreement, if any.

19. Remarks
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Part IV
Section L

20. Kind of business or organization of assignee’s employer (e.g., government, company, laboratory, university)

21. Field of research

22, Education background (Include university/college training with degrees and dates conferred.)

23, Family members who will accompany or join the appiicant later,

Name (Family, Given, Middle):

Date of Birth (DD-MON-YY):

City, Country of Birth:

Citizenship: Relationship

Name (Family, Given, Middle):

Date of Birth- (DD-MON-YY): City, Country of Birth:
Citizenship: Relationship

Name (Family, Given, Middle):

Date of Birth (DD-MON-YY):

Citizenship:

City, Country of Birth:

Relationship

Name (Family, Given, Middle):

Date of Birth (DD-MON-YY):

Citizenship:

City, Country of Birth:

Relationship
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Attachment 5 Solicitation Question Form

Instructions: Complete all sections for each question submitted for consideration.

Company Name

— = ——

! ‘ CONTACT INFORMATION

Part IV
Section L

Company Contact

Company Address

City

State

Zip Code

SOLICIT. ATION SECTION IDENTIFICATION

Page Number

Solicitation Section (C, L, et.)

Specific Identification Information (line, paragraph, etc.)

QUESTION TEXT

Note: Plesse submit 2 separate page for each question.

Solicitation No. DE-RP06-06RL13308
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Attachment 6 Availability of Information
The following' list references documents that the Source Evaluation Board believes may be of interest
to Offerors. These documents, along with numerous others of possible interest, are available at the

DOE Public Reading Room and may be viewed Monday through Friday between 10:00 a.m. and
5:00 pm.

a. The Public Reading Room is located at:
Washington State University, Tri-Cities Campus
100 Sprout Road
Richland, Washington 99352
b. Requests for copies' of specific documents should be made to:
Ms. Teresa Traub
U.S. Department of Energy Public Reading Room
P.O. Box 999 H2-53
Richiand, Washington 99352
Telephone No: (509) 376-8583
Facsimile No: (509) 372-3556
Via E-Mail on Internet: reading_room@pnl.gov
c. Documents available at the DOE Public Reading Room:

1) Climatological éummary for the Hanford Area. June 1983. PNL-4622, Richland, WA.,
Stone, W.A.,, et. al. )

2) Fiscal Year 1995 Hanford Mission Plan. DOE/RL-93-102.

3) Hanford Site Development Plan. May 1993. DOE/RL-93-1.

4) Hanford Site Environmental Report for CY 1994, PNL-10574.

5) Hanford Strategic Plan 1994,

6) History of 200 Area Tank Farms. WHC-MR-132. J.D. Anders_on. June, 1990.
7) - Legend and Legacy (Hanford History). WHC-MR-0293.

8 Project Hanford (Draft). Revision 2. November 1995.

' There is a duplicating charge of $.10 per page, payable in advance,
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9)

10)

11)

TWRS Privatization Bibliography’ — This document contains a selected set of
technical publications and reports — primarily Hanford-specific — which covers a
variety of research and testing efforts conducted by PNL, WHC, and other
organizations. This list of documents does not represent the full extent of available
and potentially helpful information nor should it be taken as a representation of
documents determined to be more important than others not listed. The subject areas
include;

Waste characterization

Pretreatment

High-level waste immobilization
Low-level waste immobilization
Low-level waste melter testing program
Performance assessment

Safety

General

TWRS Technolbgy Bibliography® — This document contains a listing of

. approximately 2,000 publications and reports primarily related to pretreatment and

vitrification. The contents of this list includes both WHC and PNL documents, and
public literature references. This list was last updated in 1995 and is not intended to
be comprehensive or complete.

Vitrification Publication Bibliography” — This document contains a listing of
approximately 5,000 publications and reports related to vitrification. This document is
the result of public literature searches that were conducted in 1994 and is not intended
to be comprehensive or complete.

d. Alternative Sources for Documents:

Each of the documents listed in the above referenced bibliographies may not be available at the DOE
Public Reading Room. These documents, and other relevant information, however, are available
through several other sources: »

1)

Benton Franklin County Law Library (Federal and Washington State codes)
Columbia Basin College

Attention: Stephanie Badalamente

Telephone No: (509) 547-0511 Ext. 290

% These bibliographies are available in hard-copy in the DOE Public Reading Room and aiso accessible on
the Reading Room computer electronically in Windows Reference Manager.
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2)

3)

4)

Center for Environmental Management (DOE-EM)
Telephone No: (800) 736-3282

Hanford Technical Library
Telephone No: (509) 376-1606
Facsimile No: (509) 376-1422

Note: A limited number of documents will be provided by the Hanford, Technical
Library at no cost, generally in microfiche format; however, rush service is not
available for off-site requests.

Internet Resources (there may be a fee for some services) —

ANSI Homepage — http://www.ansi.org/
ASME Homepage — http://www.asme.org/
ASTM Homepage — http://www.astm.org/

Code of Federal Reguiations ~ http://www.pls.com:8001/his/cfr.htm]
also, http://www.counterpoint.com

DEARs - http://apollo.osti.gov/procure/dear.htm]
DOE Orders — http://www.hr.doe.gov/

DNFSB Recommendations — http://www.dnfsb.gov/
DOE Homepage — http://www.doe.gov/ |

FARs - http://www.gsa.gov:80/far/

Hanford Homepage — http://www hanford.gov/
NUREG Homepage — http://www.nrc.gov/

PNL External Homepage — http://www.pnl.gov:2080/

RCW - The Revised Code of Washington is at
gopher://marvel.loc.gov:70/Iftp%3 Aleginfo.leg.wa.gov@/pub/rew/

TWRS Characterization On-line Document Library —
http://www.hanford.gov/twrs/char.pub/doc_toc.htm
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. U.S. Code — http://www.law.cornell.edu/uscode/
. WAC — The Washington Administrative Code may be found at

3)

6)

7

)

gopher://cfr.counterpoint.com:3147/11/
National Technical Information Service (NTIS), telephone (800) 553-6847

Office of Civilian Radioactive Waste Management (DOE-OCRWM)
Telephone No: (800) 225.6972

Public Request (primarily WHC documents and DOE documents)
Attention: Ms. Ann Sada

Telephone No: (509) 372-2420

Facsimile No: (509) 376-4989

Richland Public Library (Federal and Washingtbn State Codes and Statutes)
Telephone No: (509) 943-7457
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Attachment 7 . Intention to Propose

TO:  Mr. Peter Rastnussen
U.S. Department of Energy
Richland Operations Office
P.0. Box 550, MSIN K6-51
Richland, Washington 99352

From:

(Name of Offeror)

(Company/Division)

(Address)

(City, State, Zip Code)

(Telephone No.)

Please be advised that I plan/ do not plan, to submit a proposal to the U.S. Department
of Energy in response to Solicitation No. DE-RP06-96RL13308, The Tank Waste Remediation System
(TWRS) Privatization in support of the DOE Richland Operations Office.

(Signature) (Date)

(Name)
(Title)

(Name of Firm)

(Telephone No.)
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Section M Evaluation of Factors for Award
M.1  Introduction

Under this Solicitation, the U. S. Department of Energy (DOE) may award one or more contracts for
Low-Activity Waste (LAW) services and may award one or more contracts for Low-Activity and
High-Level Waste (HLW) services. Offerors must propose LAW services to be considered; Offerors
may also propose Low-Activity and HLW services. , y

For the purpose of proposal evaluation, all offers will be first evaluated on best vaiue to the
Government for LAW services only. If the Offeror also proposes Low-Activity and HLW services, its
proposal will thereafter be evaluated on best value to the Government for Low-Activity and HLW
services.

Award will be made to the Offeror(s) who meets the requirements of FAR Subpart 9.1, Responsible
Prospective Contractor, and whose proposal is considered to be most advantageous to DOE, price and
other factors considered. If the Offeror's proposal is selected for award, the resulting Contract will
include either Contract Line Item Number (CLIN) 001 or CLIN 002, but not both. Offerors are
advised that DOE may make the award to other than the low Offeror(s).

M.2  Qualification Criterion

Proposals must demonstrate the Offeror'’s ability to satisfy the qualification criterion listed below.
Proposals not meeting the qualification criterion will be eliminated from further consideration.

The Offeror must, individually or, if applicable, as a team, demonstrate that it has within the past five
years successfully directed the design, development, construction, operation, and financial closure of a
single major project with an overall cost of at least $100 million.

M.3  Evaluation Factors

The following evaluation factors will be used to select the Offeror(s) to whom DOE will award
Contract(s) under this Solicitation: 1) past performance; 2) technical approach; 3) regulatory approach;
4) business approach; and 5) price.
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M.4  Relative Order of Importance

Past performance is more important than technical approach, regulatory approach, and business
approach. Technical approach, regulatory approach, and business approach are of equal importance.
The above factors shall be adjectively rated. Price is significantly less important than the other
evaluation factors combined; however, a cost-efficient program is important to DOE. If, after
evaluation of the proposals, two or more competing proposals are within the competitive range, price
may be a deciding factor for selection, depending upon whether the most acceptable proposal overail
(excluding price considerations) is determined to be worth the price differential, if any. Price will not
be adjectively rated.

M.5

The proposals will be evaluated in agcorciance with the following factors:

a. Past Performance — The degree to-which the team proposed by the Offeror (consisting
of the Offeror's organizational entities and personnel and, where applicable,
organizational entities and personnel from major subcontractors) has demonstrated the
requisite experience needed for the proposed effort. Experience gained within the last
five years is considered highly relevant.

b. Technical Approach — The degree to which the Offeror's proposed approach

demonstrates a comprehensive ability to employ the necessary technologies to meet the
requirements of this Solicitation while minimizing secondary waste streams,
maximizing waste loading per individual waste product, and mitigating performance
risks. )

c. Regulatory Approach — The degree to which the Offeror's proposed approach
demonstrates a comprehensive ability to meet all radiological, nuclear, and process

safety requirements (including obtaining required environmental permits), and to
protect the environment, the general public, and workers during performance of the
Contract work.

d. , Business Approach — The degree to which the Offeror's proposed approach
demonstrates a comprehensive ability to fully finance the Contract work and to

implement effective business management structures, systems, and processes in the
performance of the Contract work.
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M.6  Pricing Proposal Evaluation

The evaluation of the Pricing Proposal will consider the reasonableness of proposed prices for Part A
and Part B and the degree to which such prices demonstrate understanding of Contract requirements
and, otherwise, provide the best value to the Government,

M.7  Basis for Initiation of Part B Work

DOE will authorize to proceed with Part B work those Contractors that provide the best value to the
Government for: LAW services only, or for Low-Activity and HLW services. Authorization to
proceed with Part B work will be based upon review of the Contractor's Part A.deliverables. DOE
may authorize none, one, or multiple Contractors to proceed with LAW services only; or DOE may
authorize none, one, or multiple Contractors to proceed with Low-Activity and HLW services. DOE
specifically reserves the right not to authorize any Contractor to proceed with performance of Part B
work if such action is in the best interests of the Government.

DOE will evaluate the Part A deliverables specified in Table 4-1, Section C, Statement of Work,
which are submitted by the Contractor performing Part A. Based upon such evaluation, DOE will
authorize the initiation of Part B work by the Contractor(s) who best demonstrate the ability to:

1) meet Contract requirements; 2) provide best value to the Government; and 3) perform Part B
services for a reasonable price. If more specific considerations will be used by DOE in deciding
whether to proceed with Part B, such considerations will be identified and provided to the Part A
Contractor(s) within 30 days after initial Contract award.
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APPENDIX A
Glossary
L Definitions
A

Aging waste (Aging): High-level, first cycle solvent extraction waste obtained from the PUREX
process in which uranium and plutonium are separated from fission products following evaporative
concentration, denitration, and neutralization. This process was previously performed at the
PUREX or Plutonium-Uranium Extraction Plant in the Hanford Site's 200 East Area.

Annulus: Space between the inner and outer shells of double-shell tanks. Drain channels in the
insulating and/or supporting concrete direct any leakage to the annulus space where conductivity
probes and radiation detectors are installed. If a leak occurs, detectors activate alarms at a central
monitoring station. Continuous Air Monitoring alarms are also located in the annulus,

B

Bench-scale: Testing conducted in a laboratory typically involving small quantities (i.e., less than
100 liters) and equipment that may be placed on or in a laboratory fume hood or radiochemical
hot cell. '

Borosilicate glass: Solidification product created when waste oxides are melted together with
additives such as SiO, B,0O,, CaQ, etc., typically in concentrations greater than one percent.

Bounding operations: Operations conducted at the extreme limits of the specification. In the case of
this Solicitation, bounding operations refers to operations at the upper or lower compositional
limits of the waste envelopes.

C

Close/Closure: The deactivation, stabilization, and surveillance of a dangerous waste treatment,
storage, or disposal facility, which has discontinued operation, in accordance with a RCRA closure
plan approved by the Washington State Department of Ecology. The closure plan will contain the
applicable elements required under WAC 173-303-610.
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Constituent (of waste): Individual parts or components of the waste which define their character.
Components vary in form, such as solid or liquid and chemical makeup, such as sodium, nitrate,
technetium, cesium, strontium). .

Contractor(s): The private company(ies) selected to contract with DOE for construction and
operation of the technologies and facilities necessary to receive, process tank waste, and deliver
treated waste products to DOE for storage or disposal.

D

Deactivation: The process of permanently ceasing active operation at a facility in a planned and
controlled manner to support follow-on decontamination and decommissioning activities. A
process whereby non-essential systems and/or equipment in a shut down facility are de-energized,
drained and flushed, isolated, or removed to minimize the long-term costs of maintaining the
facility in a physically safe and environmentally secure condition. Includes the removal of fuel
and stored radioactive and/or hazardous waste from the facility and implementation of appropriate
facility safety requirements.

Decontamination and Decommissioning (D&D): Decontamination is the removal of radioactive or
dangerous material from surfaces, structures, or equipment by scraping, sand blasting, chemical
action, washing or other techniques. After decontamination is complete, decommissioning is the
process in which a facility is demolished, taken out of use, or renovated for reuse.

Decontamination Factor (DF): The ratio of the amount of a species or material input to a treatment
system unit or process and the amount leaving the treatment system, unit, or process.
DF = (Amount In/Amount Out)

Dilute complexed waste: Waste that is characterized by a high content of organic carbon including
organic complexants, such as ethylenediaminetetra-acetic acid, citric acid, and hydroxyethyl-
ethylenediaminetriacetic acid, used in the solvent extraction process. Main sources of dilute
complexed waste in the double-shell tanks are saltwell liquid inventory from the single-shell tanks.

Direétor of the Regulatory Unit: An individual reporting to DOE, who has been delegated the -
authority to execute Radiological, Nuclear, and Process Safety regulatory oversight of the
Contractor. :

Double-shell slurry: Concentrated wastes in the double-sheil tanks resuiting from evaporation of
liquids in the double-sheil tank wastes and the liquids pumped from the single-sheil tanks.
Double-shell slurry exceeds the sodium aluminate saturation boundary in the evaporator without
exceeding receiver tank composition limits.
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Donble-shell shurry feed (DSSF): Waste concentrated just before reaching the sodium aluminate
saturation boundary (of 6.5 Molar hydroxide) in the evaporator without exceeding receiver tank
composition limits. This form is not as concentrated as doubie-shell slurry.

Double-shell tank (DST): ° A reinforced concrete underground vessel with two inner steel liners to
provide containment and backup containment of liquid wastes; annulus is instrumented to permit
detection of leaks from the inner liner. At the Hanford Site, there are 28 double—shelﬁl tanks.

Dry, free flowing product: A product that does not contain free water (i.e., water that will vaporize
at a temperature less than or equal to 100°C) and that when the container holding the product is
tilted at an angle of 45 degrees, the product flows out of the container without any further
prodding or assistance. A common free-flowing material would be table salt.

E

EA glass: The reference glass on which the environmental assessment for the Savannah River
Defense Waste Processing Facility was based, This environmental assessment is available from
the National Technical Information Service as Environmental Assessment - Waste Form Selection
Jor SRP High-Level Waste (see Section L, Attachment 6, Availability of Information),

End-point criteria/end-points: End-point criteria describe the overall acceptabie
condition of a facility after deactivation. End-points are the detailed specifications for the
conditions of areas, spaces of a facility, systems, equipment, and related documentation after
deactivation. End-points also include how tanks, piping, rooms/areas, site, facility systems, and
equipment shall be left at the end of deactivation for a period of surveillance and maintenance
prior to final disposition.

Equivalent oxide basis: The oxide of the thennodynamicallf most favorable valence state of the
non-volatile element under standard conditions of temperature and pressure.
F-G

Facility: Includes site, improvements, buildings and structures, process systems, and/or equipment
that fuifilled a particular purpose.
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H

Hanford Site: A 570-square-mile reservation in southeast Washington State owned by the Federal
Government. Established in 1943 as part of the Manhattan Project, the Hanford Site's chief
mission was to produce plutonium for use in nuclear weapons for the nation's defense. The Site
has had nine production reactors and four chemical separation plants. Hanford's current mission is
environmental cleanup and developing related technologies.

High-Level Waste (HLW): See Waste, High-Level.

I1-J

Immobilization: Immobilization is the act or process of reducing the mobility of waste constituents
for long-term transport and subsequent exposure to human, animal, or plant species in the
biosphere. Grouting or vitrification are examples of immobilization processes.

Incidental waste: Radioactive waste generated incidentally to the production or separation of special
nuclear material. Operationally, this is the waste resuiting from the removal of all radionuclides
that can be reasonably and economically separated from the wastes generated by the production or
separation of special nuclear material.

Integrated Product/Process Teams (IPT): The Integrated Product Teams consist of three teams
responsible for management; safety, health, and environmental; and interface issues between the
Contractor and DOE. The reguiatory and interface teams will report to the management team.
DOE will use the IPT as the primary method to communicate information critical to the
Contractor's success: regulatory and site requirements, interface information, remediation of
Hanford tank waste, Hanford Site operation constraints, and identification of potential problem
areas.

K-L
Low-Activity Waste (LAW): See Waste, Low-Activity.

Low-Level Waste (LLW): See Waste, Low-Level.
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M
Mitigation: Measures taken to reduce adverse impacts on the environment.

Monitoring: Periodic or continuous surveillance or testing to determine the level of compliance with
statutory requirements, laws, etc, -

N

Nameplate capacity: Nameplate capacity is the processing capacity or throughput of a processing
system or plant when operating at normal design rates assuming no reduction in production
capacity due to equipment failure or maintenance.

P

Pretreatment: Chemical treatment process or a series of processes used to prepare waste for
immobilization. '

Privatized facilities: Facilities which are privately (rather than by the Government) developed,
financed, constructed, owned, operated, and deactivated.

Process waste: Excess materials resulting from chemical or physical processing.

Production operations: Those operations which cannot be undertaken until the issuance of an
operation authorization by the Director of the Regulatory Unit. This includes those operations
which involve introduction of waste beyond the amount specifically authorized for pre-operational
testing,

Q-R

Radiological, Nuclear, and Process Safety: Those actions taken to control the hazards incident to
possession, use and disposal of radioactive and nuclear material, and the processing of hazardous

chemicals.

Radiological, Nuclear, and Process Safety Regulation: The framework of guidance, standards and
requirements to be applied by DOE to the Contractor's approach for ensuring radiological, nuclear,
and process safety of the waste treatment equipment, facilities and operations.

Reguilatory Unit: The organization reporting to the Director of the DOE Regulatory Unit, dedicated
to supporting the Director in executing regulatory authority.

A4-35




TWRS Privatization Request for Proposals Appendix A
Sol. No. DE-RPO6-96RLI3308

-~

Risk: The quantitative and qualitative expressions of possible loss which consider both the possibility
that a hazard will cause harm and the consequences of that event.

S

Salt cake: Solid Hanford Site tank wastes resulting from crystallization of chemical salts by
concentration, usually in an evaporator. If salt cake is layered over sludge, it is only possible to
measure total solids volume,

Secondary waste: Waste generated from contact with High-Level Waste or Low-Activity Waste,
e.g., liquid effluents, failed equipment, clothing, tools, facilities, tanks. This waste would either be
recycled, i.e., returned to the High-Level Waste or Low-Activity Waste streams, or disposed of as
Low-Activity Waste.

Sludge: At the Hanford Site, the term is applied to those water-insoluble solids that settle and
accumulate at the bottom of a storage tank. Solids are formed by precipitation or self-
concentration and are metal hydroxides and oxides precipitated during sodium hydroxide additions
to waste.

Slurry: A mixture of solids and liquid requiring agitation to prevent séparation; the act of mixing to
form a solid-liquid suspension system.

Solicitation: A document, sent to prospective contractors by a Government agency, requesting the
submission of offers or of information; also, the process of issuing such documents and obtaining
responses.

Specifications: The physical, chemical, technical, and performance characteristics established by
DOE for products to be delivered by the Contractor.

State: State of Washington.

Supernate, Supernatant: The liquid layer that is above the solids in the waste storage tanks.
Drainabie liquid remaining minus drainable interstitial. Supernate is usually derived by subtracting
the solids level measurement from the liquid level measurement. In some cases, the supernatant
volume includes floating solid crusts because its volume cannot be measured.

Surveillance and maintenance: Activities conducted post deactivation to assure that the site and
facility (or facilities) remain in a safe, stable, and environmentally secure condition. Includes
periodic inspections and monitoring of the site and facility, contamination control, and
maintenance of barriers controlling access to the site/facility.
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T

Tank waste: Waste currently contained in single-shell and double-shell tanks; aill new waste
added to doubie-shell tanks.

Tank Waste Remediation System (TWRS): An integrated waste operations program established by
DOE in December 1991 to retrieve, store, pretreat, immobilize, and either dispose qf or prepare for
disposal of Hanford radioactive tank waste.

Throughput Rate: The rate at which waste is processed. This rate is similar to the nameplate
capacity (see definition above) except it is adjusted to reflect the expected time the process will
not be operating due to maintenance, planned shutdowns, etc.

Treatment: A method, technique, or process designed to change the physical or chemical character
of waste to render it less hazardous for disposal. :

Tri-Party Agreement (YPA): The Hanford Federal Facility Agreement. and Consent Order (known
as the Tri-Party Agreement), initially signed in 1989 and amended subsequently by the
Washington State Department of Ecology, U.S. Environmental Protection Agency, and DOE. The
TPA, which is legally enforcedble, defines the responsibilities, management, regulatory focus, and
schedule for compliance with RCRA, CERCLA and the State of Washington Hazardous Waste
Management Act at the Hanford Site.

U-Vv

Vitrification: A method of immobilizing radioactive waste for eventual disposal in a geologic
repository. Involves adding frit and waste to a joule-heated vessel and melting it into a glass that
is then poured into a canister.

W-Z

Waste: Any by-product or excess material. Types of waste include:

Waste, Dangerous: Those solid wastes designated in WAC 173-303-070 through 73-303-100 as
dangerous or extremely hazardous or mixed waste.

Waste, Hazardous: Those solid wastes designated by 40 CFR 261 and regulated as hazardous
and/or mixed waste by the EPA.
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Waste, High-Level (HLW): The highly radioactive waste material that results from the operation
of the first-cycle solvent extraction system or equivalent and subsequent extraction cycles or
equivalent that contains a combination of transuranic waste and fission products in
concentrations requiring permanent isolation.

Waste, Low-Activity (LAW): Low-Level tank waste that has not yet received NRC concurrence
as incidental.

Waste, Low-Level (LL'W): Waste that contains radioactivity and is not classified as high-level
radioactive waste, transuranic waste, spent nuclear fuel, or by-product material (as defined in
‘Section IIc(2) of the Atomic Energy Act of 1954, {42 USC 2014(e)(2)}).

Waste, Mixed: Those wastes which contain both radioactive and dangerous components.

Waste, Transuranic: Non-high-level radioactive waste which is contaminated with alpha-
emitting radionuclides with an atomic number greater than 92 at a concentration of greater
than 100 nanoCuries per gram.

Waste acceptaliee criteria: The set of performance requirements established by DOE that the
Contractor's waste products must meet before acceptance for storage by DOE,

Waste envelope: The set of compesitional limitations within which DOE will provide waste feed
for processing.

Waste feed tank: The feed tank into which waste will be transferred for subsequent retrieval and
treatrnent by the Contractor.

Waste form: The processed radioactive waste immobilized in glass or another substance that meets
the requirements specified by DOE.

Waste oxides: A binary compound of an element with oxygen either present in or resulting from the
reaction of elements contained in waste delivered to the Contractor for processing with oxygen.
Waste oxides in this Solicitation specifically exclude Na,0 and SiO,. -
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I.  Symbols apd Elements

Ag Silver

Al Aluminum

Am Americium

As Arsenic

B Boron

Ba Barium

Be Beryllium

Bi Bismuth

Bq Becquerel

Btu British thermal unit
C Carbon

C Ceisius

Ca Calcium

cal Calories

Cd Cadmium

Ce Cerium

Ci/g Curies per gram
Cifl Curies per liter
Ci/m® Curies per cubic meter
Cl Chlorine

cm? Square centimeters
Co Cobalt

cP Centipoise

Cr Chromium

Cs Cesium

Cu Copper

DF Decontamination Factor
dpm Disintegrations per minute
Dy Dysprosium

Er Erbium

Eu Europium

F Fahrenheit

F Fluorine

Fe Iron

ft/sec Feet per second -

g Gram

Gd Gadolinium

Ge Germanium

gpm Gallons per minute
H Hydrogen

Hg Mercury

Appendix A
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Ho Holmium

hr Hour

Hz Hertz

I Iodine

In Indium

K Potassium

K Criticality safety factor
kg Kilogram

kv Kilovolts

kW Kilowatt

| Liter

La Lanthanum

Li Lithium

Ipm Liters per minute
m Meter

M . Molar

MeV Million electronvolts
Mg Magnesium

mg Miiligram

ml Milliliter

Mn ’ Manganese

Mo Molybdenum
mRem/hr Millirem per hour
MT Metric Ton

MW Megawatt

N Nitrogen

Na Sodium

Nb Niobium

nCi Nanoccurie

Nd Neodymium

Ni Nickel

Np Neptunium

&) Oxygen

| Phosphorus

Pa Pascai °

Pb Lead

Pd Palladium

Pm. Promethium
ppm Parts per million
Pr Protactinium

Psi Pounds per square inch
Pu Plutonium

Rb Rubidium

Appendix 4
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Re
rem/hr

Rhenium

Roentgen equivalent man per hour
Request for Proposals
Rhodium

Rad per hour
Revolutions per minute
Ruthenium

Second

Suiphur

Antimony

Selenium

Silicon

Samarium

Tin

Strontium:

Tantalum

Terbium

Technetium
Tellurium

Thorium

Titanium

Thallium

Thulium

Uraniuif

Vanadium

Watt

Tungsten

Percent by weight

~ weight per weight

Yttrium
Zinc
Zirconium
Micro
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M.  Acronyms
AC Alternating Current
ACA Associate Contractor Agreement
ADP Automated Data Processing
AFL-CIO American Federation of Labor - Committee for Industrial Organization
AL Albuquerque Operations Office
ALARA As Low As Reasonably Achievable
ANS American Nuclear Society
ANSI American National Standards Institute
ANSI/ANS  American National Standards Institute/American Nuclear Society
ASME American Society of Mechanical Engineers
ASTM American Society for Testing and Materials
BACT Best Available Control Technology
BARCT Best Available Radionuclides Control Technology
CAA Clean Air Act
cC Complexant Concentrate
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act
CFR .Code of Federal Regulations
CLIN Contract Line Item Number
CO Contracting Officer
COR Contracting Officer's Representative
CWA Clean Water Act
cy 7 Calendar Year
D&D Decontamination and Decommissioning
DEAR Department of Energy Acquisition Regulations
DN Dilute Non-complexed waste
DNFSB Defense Nuclear Facilities Safety Board
. DOE U.S. Department of Energy
DOE-EM DOE Office of Environmental Management
DOE/RL DOE Richland Operations Office
DOH Washington State Department of Health
DOT U.S. Department of Transportation
DSA Deactivation Safety Assessment
DSC Differential Scanning Calorimetry
DSSF Double-Shell Slurry Feed
DST Double-Shell Tank
DUNS Dun and Bradstreet Limited
EA Environmental Assessment
ECIWSP Employment Cost Index, Wages and Salaries, All Private Industry Workers
Ecology Washington State Department of Ecology
EEO Equal Employment Opportunity
EIS Environmental Impact Statement
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EPA
EPCRA
ETF
FAR
FOCI
FSAR
GAO
GSBCA
HAMTC
HFFACO

HLW
HSSWAC
IAEA
1CD
ICF-KH
D -
IHLW
ILAW
iMP
IPPD
IPT

IRS
ISAR
ISMP
ITAR
JOBBS
LAW
LERF
LLW
MC&A
MSIN
NCAW
NEPA
NOAV
NOC
NOV
NRC
NTIS
NUREG
OCRWM
OMB
OODEP

U.S. Environmental Protection Agency

Emergency Planning and Community Right-to-Know Act
Effluent Treatment Facility

Federal Acquisition Regulations .

Foreign Ownership, Control, or Influence

Final Safety Analysis Report

General Accounting Office

General Services Administration Board of Contract Appeals
Hanford Atomic Metal Trades Council

Hanford Federal Facility Agreement and Consent Order (also known as the Tri-Party
Agreement)

High-Level Waste

Hanford Site Solid Waste Acceptance Criteria

International Atomic Energy Agency

Interface Control Document

ICF-Kaiser Hanford Company

Interface Description

Immobilized High-Level Waste

Immobilized Low-Activity Waste

Integrated Master Plan

Integrated Process and Product Development

Integrated Product/Process Team
Internal Revenue Service

Initial Safety Report

Integrated Safety Management Plan
Intemnational Traffic in Arms Regulation
Job Opportunities Bulletin Board System
Low-Activity Waste

Liquid Effluent Retention Facility
Low-Level Waste

Materials Control and Accountability
Mail Stop Identification Number
Neutralized Current Acid Waste
National Environmental Policy Act
Notice of Alleged Violation '
Notice of Construction

Notice of Violation

U.S. Nuclear Regulatory Commission
National Technical Information Services
Nuclear Regulatory Guide

Office of Civilian Radioactive Waste Management
Office of Management and Budget

Owners, Officers, Directors and Executive Personnei
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OSHA Occupational Safety and Health Administration
PCT Product Consistency Test

PHM Project Hanford Management

PNL Pacific Northwest National Laboratory
PPA Poliution Prevention Act

PPI . Producer Price Index

PSAR Preliminary Safety Analysis Report
PUREX Plutonium Uranium Extraction

QA Quality Assurance

QARD Quality Assurance Requirements Description
RCRA Resource Conservation and Recovery Act
RCW Revised Code of Washington

RFP Request for Proposals

RL Richland Operations Office

SARA Superfund Amendments and Reauthorization Act
SBA Small Business Administration

SEB Source Evaluation Board

SEC Security and Exchange Commission
SEPA State Environmental Policy Act

SF Standard Form

SIC Standard Industriai Classification

SNM Special Nuclear Materials

SOwW Statement of Work

SRD Safety Requirements Document

SRP Savannah River Plant

SSN Social Security Number

SSp Safeguards and Security Plan

SST Single-Shell Tank

S&S Safeguards and Security

TBD To Be Determined

TEDF Treated Effluent Disposal Facility

TIC Total Inorganic Carbon

TIN Taxpayer ldentification Number

TOC Total Organic Carbon

TPA Tri-Party Agreement

TRU _ Transuranics

TTT Time, Temperature and Transformation
TWRS Tank Waste Remediation System

UsC United States Code

vocC Volatile Organic Compounds

WA Washington

WAC Washington Administrative Code

WAPS Waste Acceptance Product Specifications for Vitrified High-Level Waste Forms
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WASRD
WCP
WDOH
WISHA
WHC
WQR

Waste Acceptance System Requirements Document
Waste Form Compliance Plan

Washington Department of Health

Washington Industrial Safety and Health Administration
Westinghouse Hanford Company '

Waste Form Qualification Report

Waste Transfer Day
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Please send clarifications and questions to:
(e ]

Source Evaluation Board - TWRS Prlvat|zat|on
U. S. Department of Energy

. Richland Operations Office

" ""P 0. Box 550, K6-51

Rlchland WA 99352

Sohcttatlon No. E—RPOG—SBRM 330

Tt S

LA

¢ Attentlon' Mr. Peter Rasmussen

'g..
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